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Notes: 

In this Petition: 

1. Truing-up year means Financial Year 2021-22 and Financial Year 2022-23 

(FY21-22 or FY22 and FY 22-23 or FY 23) 

2. Previous year (n-1) means Financial Year 2022-23 (or FY 22-23 or FY 23) 

3. Current year (n) means Financial Year 2023-24 (or FY 23-24 or FY 24) 

4. Ensuing (n+1) year means Financial Year 2024-25 (or FY 24-25 or FY 25) 

5. All currency figures used in this Petition, unless specifically stated otherwise, 

are in Rs Crore. 

6. Power Transmission expressed in MW and Energy in MU. 
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DEFINITIONS 

Act The Electricity Act, 2003 

Application / 
Petition 

This Petition is for Annual Performance Review & True up for FY 2021-
22 & FY 2022-23 and ARR & determination of Tariff for FY 23-24 & FY 
24-25 as per APSERC MYT Regulations, 2018. 

Distribution 
Company / 
DISCOMS 

DISCOMS or Distribution Company shall mean a company engaged 
primarily in the business of distribution & supply of electricity in its 
area of supply in the state of Arunachal Pradesh i.e. Department of 
Power, Government of Arunachal Pradesh 

Extra High 
Voltage (EHV) 

Voltage levels higher than 33 kV 

North Eastern 
Region  

North Eastern Region comprising of the States of Arunachal Pradesh, 
Assam, Meghalaya, Tripura, Manipur, Mizoram and Nagaland  

MYT Regulations 
2018 

The Arunachal Pradesh State Electricity Regulatory Commission, 
APSERC MYT Regulations – 2018 notified on November, 06, 2018 and 
as amened on 14th June, 2019 

 

State The State of Arunachal Pradesh 
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LIST OF ABBREVIATIONS 

Abbreviation Description 

ACT Electricity Act, 2003 

Amp Ampere 

AP Arunachal Pradesh 

APPWD Arunachal Pradesh Public Work Department 

APSERC Arunachal Pradesh State Electricity Regulatory Commission 

ARR Annual Revenue Requirement 

BIL Basic Insulation Level 

CEA Central Electricity Authority 

CERC Central Electricity Regulatory Commission 

cfm Cubic Feet per minute 

CGS Central Generating Station 

COD Commissioning Date of Project 

Cr./Crs Crore / Crores 

CTs Current Transformers 

CUF Capacity Utilization Factor 

cum Cubic meter 

Cumec Cubic Meter per second 

D/E Debt Equity 

d/s Downstream 

DEM Digital Elevation Model 

DEPL Devi Energies Private Limited 

DOP, AP Department of Power, Govt. of Arunachal Pradesh 

DPR Detailed Project Report 

E&M Electro-Mechanical 
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EOT Electric Overhead Travelling 
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Abbreviation Description 

EPC Engineering Procurement & Construction 

EPS Electric Power Survey 

FC Financial Charges 
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FRP Financial Restructuring Plan 

FY Financial Year 
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GoAP Government of Arunachal Pradesh 
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HFL Highest Flood Level 

HRT Head Race Tunnel 
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KV Kilovolt 
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Abbreviation Description 
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kwh Kilo Watt Hour 
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LT Low Tension 
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m Meter 

MDDL Minimum Draw Down Level 

MKW Metric Kilowatt 

MU Million Units 
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MW Mega Watt 
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MYT Multi Year Tariff 
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Abbreviation Description 
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PX Power Exchange 
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RD Reduced Distance 

RES Renewable Energy Sources 

RoE Return on Equity 
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STU State Transmission Utility 
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Preamble 

Section-1 outlines the performance of Transmission System of DEVI Energies Private 

Limited (DEPL) for FY 2021-22 is in line with the provisions of the Arunachal Pradesh State 

Electricity Regulatory Commission (APSERC) MYT Regulations, 2018. DEPL hereby submits 

the True up Petition comparing the actual performance of DEPL during FY 21-22 with the 

forecast approved by the Hon’ble Commission vide Tariff Order dated 20-12-2019. 

Section-2 outlines performance of Transmission System of DEVI Energies Private Limited 

(DEPL) for FY 22-23 is in line with the provisions of the Arunachal Pradesh State Electricity 

Regulatory Commission (APSERC) MYT Regulations, 2018. DEPL hereby submits the True 

up Petition comparing the actual performance of DEPL during FY 22-23 with the Tariff 

Petition No. TP-03 of 2022. 

Section-3 outlines Annual Revenue Requirement and Determination of Tariff for 

Transmission System for FY 2023-24 in line with the provisions of the APSERC MYT Tariff 

Regulations, 2018. DEPL hereby submits the Petition for Annual Revenue Requirement and 

Determination of Tariff for FY 2023-24. 

Section-4 outlines Annual Revenue Requirement and Determination of Tariff for 

Transmission System for FY 2024-25 in line with the provisions of the APSERC MYT Tariff 

Regulations, 2018. DEPL hereby submits the Petition for Annual Revenue Requirement and 

Determination of Tariff for FY 2024-25. 

Background 

i) Arunachal Pradesh State Electricity Regulatory Commission (APSERC) MYT Regulations, 

2018 specifies that the Hon’ble Commission shall undertake the True Up of the licensee 

for the past financial year i.e., FY 2021-22 & FY 2022-23 based on the actual performance 

of the licensee in that year with the approved forecast for such year.  

ii) Arunachal Pradesh State Electricity Regulatory Commission (APSERC) MYT Regulations, 

2018 stipulates that the applicant shall submit the forecast of Aggregate Revenue 

Requirement, expected revenue from existing tariffs and proposed tariff of the ensuing 

year and the Commission shall determine the ARR & tariff for the ensuing year of the 

Generating Company, Transmission Licensee and Distribution Licensee. 

iii) Arunachal Pradesh State Electricity Regulatory Commission (APSERC) MYT Regulations, 

2018 stipulates that where the aggregate revenue requirement and expected revenue 

from tariff and charges of a Generating Company or a Licensee is covered under a multi-

year tariff framework, then such Generating Company or Licensee, as the case may be, 

shall be subject to an Annual Performance Review. 

17



Devi Energies Private Limited  True UP & ARR till FY 2024-25 - Transmission 

 

Preamble  Page | 18 

iv) DEPL submitted Petition for Annual Revenue Requirement (ARR) for FY 2019-20, FY 

2020-21 and FY 2021-22 vide Petition No.TP-7 of 2018 dated 04.10.2018 against which 

the Final Order of the Hon’ble Commission has issued on dated 20.12.2019 for 

Determination of Aggregate Revenue Requirement for FY 2019-20, FY 2020-21 and FY 

2021-22 & Transmission Charges for FY 2019-20, FY 2020-21 and FY 2021-22. 

v) The Petitioner has questioned the capital cost determined on various parameters before 

the Hon’ble Appellate Tribunal by filing Appeal No. 160 of 2022. However, for the 

purpose of the present petition, this Hon’ble Commission can proceed on the basis of the 

cost decided in the Order dated 20/12/2019 subject to the final result of the pending 

appeal. 

vi) The Petitioner has appealed before Hon’ble Appellate Tribunal against the Order dated 

20/12/2019 passed by The State Commission has downward revised the cost of civil 

works. 

vii) DEPL submitted Petition for True up for FY 2019-20 & FY 2020-21 and Annual Revenue 

Requirement (ARR) for FY 2022-23 vide Petition No.TP-3 of 2022 dated 19.05.2022 

against which the Final Order of the Hon’ble Commission has not been issued.  

viii) Hon’ble Commission vide order dated Nil has advised the petitioner to file the Petition 

for True Up for FY 2020-21 & FY2021-22 and Annual Revenue Requirement (ARR) for 

FY 2022-23 by 15 03 2024 and further extended the date to 29.03.2024 on the request 

of Petitioner. 

ix) As per Regulation 2.6 of APSERC MYT Regulations, 2018, the scope of the Annual 

Performance Review shall be a comparison of performance of the Licensee with 

approved forecast of aggregate revenue requirement and expected revenue from tariff 

and charges and shall comprise of the following: 

(a) A comparison of the audited performance of the applicant for the previous financial 

year with the approved forecast for such previous financial year and truing up of 

expenses and revenue subject to prudent check including pass through of impact of 

uncontrollable factors; 

(b) Computation of the gains and losses on account of controllable and uncontrollable 

factors for the previous year; 

(c) Resultant revenue gap / surplus shall be adjusted as per the order of the Commission. 

(d) Review of compliance of the directives issued by the Commission from time to time 

(e) Other relevant details, if any. 
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x) The Regulation 2.6 of APSERC MYT Regulations, 2018, further requires that a 

Transmission Licensee shall make an application for annual performance review and 

annual revenue requirement by 30th November each year.  

xi) As there was no members in the Hon’ble Commission and our earlier Petition dated 19 

05 2022 was pending, these Petitions were not submitted. 

xii) Approval for additional Capitalization couldn’t be taken as there were no members in the 

Hon’ble Commission and in the view of the nature and necessity of the works to be under 

taken for compliance to POSOCO’s direction and from safety aspect of Transmission 

System. 

xiii) In line with the provisions under APSERC MYT Regulations, 2018, DEPL is filing this 

True up application for FY 21-22 & FY 22-23, wherein, DEPL has presented the actual 

audited data for FY 21-22 & FY 22-23. DEPL is submitting actual audited data for FY 21-

22 & FY 22-23 vis-à-vis its comparison with figures approved by the Hon’ble Commission. 

Accordingly, actual data for revenue and gap for FY 21-22 and FY 22-23 are given in 

Section-1 and Section-2 respectively.  
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This petition consists of following sections: 

Section-1 

Section-1 of this petition consists of Truing-up for FY 2021-22 for Transmission System 

based on Devi Energies Private Limited (DEPL) Audited Accounts for FY 2021-22. 

Section-2 

Section-2 of this petition consists of Truing-up for FY 2022-23 for Transmission System 

based on Devi Energies Private Limited (DEPL) Audited Accounts for FY 2022-23. 

Section-3 

Section-3 of this petition consists of Annual Revenue Requirement and Determination of 

Tariff for FY 2023-24 for Transmission System of Devi Energies Private Limited (DEPL). 

Section-4 

Section-4 of this petition consists of Annual Revenue Requirement and Determination of 

Tariff for FY 2024-25 for Transmission System of Devi Energies Private Limited (DEPL). 
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Annual Performance Review 

As per clause 2.6 of Arunachal Pradesh State Electricity Regulatory Commission (APSERC) 

MYT Regulation, 2018 the petitioner has to submit Annual Review of performance and True 

up for the FY 2021-22. The commercial operation date of Transmission System is 19.09.2019 

and petition of true up for FY 2019-20 and FY 2020-21 was submitted on 19 05 2022 

(Petition no TP-03 of 2022), we have not submitted the True-up petition for FY 2021-22 and 

the same is included in this petition. 

The Devi Energies Private Limited (DEPL) Annual Accounts for FY 2021-22 have been 

audited by the Statutory Auditor N S R K & Associates, Hyderabad and True-up petition is 

being submitted based on the audited accounts. 

For the purpose of True Up a head wise comparison has been made between the values 

approved by the Hon’ble Commission vide Tariff Order dated 20-12-2019 under Aggregate 

Revenue Requirement for FY 2021-22 and the actual figures for various expenditures for FY 

2021-22. 

Truing-up of APR for Transmission System FY 2021-22 

1.1 The summary of Annual Revenue Requirement for Transmission System for FY 2021-

22 based on Audited Accounts for FY 2021-22 has been brought out in Form F1 

attached with the petition. 

The true-up of ARR for Transmission System has been prepared and analyzed under 

following heads: 

a. Truing-up of Expenditure 

b. Truing-up of Revenue Receipts 

Truing-up of Transmission Expenditure 

Additional Capital Cost 

1.2 The petitioner has invested Rs. 0.37 Crore as an additional capital expenditure for 

procurement of PLC terminal equipment with accessories for voice & data 

transmission to SLDC as per their requirement in the transmission system during the 

year 2021-22. 

As per Regulation 4.4 any capital expenditure incurred after the date of commercialization 

may be admitted by the commission the Regulation 4.4 (f) reproduced below: 

22



Devi Energies Private Limited                               True Up & ARR till FY 2024-25 - Transmission 

 

 

Section – 1  Page | 23 

“(f) Any additional works/services, which have become necessary for efficient 

and successful operation of a generating station or a transmission system or a 

distribution system but not included in the original capital cost: 

Provided that original scope of work along with estimates of expenditure shall 

be submitted as a part of Capital Investment Plan Provided further that a list of 

the deferred liabilities and works deferred for execution shall be submitted along 

with the application for final tariff after the date of commercial operation of the 

generating Unit/Station or transmission system or distribution system. Provided 

further that the assets forming part of the project but not put to use, shall not be 

considered…………….” 

The petitioner requests the Hon’ble Commission to approve the additional capital cost. 

Depreciation Charges 

1.3 The depreciation charges have been computed as per straight-line method described 

in the APSERC MYT Regulation, 2018. The actual depreciation charges are higher at 

Rs.3.98 Crore in audited accounts as against projected Rs. 3.02 Crore allowed in 

APSERC Order dated 20-12-2019. However, we have considered the depreciation 

charges Rs. 3.99 Crore as per actuals. The details of depreciation are available in Form 

F 4.1 attached with the petition and as per table below: 

Table 1.1: Approved, Actual and Normative Depreciation of Transmission System for 

FY2021-22 

Particulars Unit 
As approved 

in TO  
As per 

Actuals 
For consideration 

in True up 

Depreciation Rs. in Crore 3.02 3.99 3.99 

O&M Expenses 

1.4 The actual O&M expenses on Transmission system were Rs. 1.48 Crore, normative as 

Rs. 0.80 Crore against projected Rs 0.80 Crore approved in APSERC order dated 20-

12-2019. The actual O&M expenses as per audited accounts are as under: 

As per Regulation 4.10. Operation and Maintenance Expenses (O&M) reproduced below 

4.10 Operation and Maintenance Expenses(O&M): 

(1) The O&M for generating company, transmission licensee and SLDC shall be 

determined as per 
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procedure given in subsequent chapters of these Regulations. 

(2) The O&M Expense for the Distribution licensee shall be determined as follows: 

(a) The O&M expenses for the first year of the Control Period shall be approved by the 

Commission taking into account the actual O&M expenses for last five years until Base 

Year subject to prudence check and any other factors considered appropriate by the 

Commission. 

(b) The O&M expenses for the nth year and also for the year immediately preceding the 

Control Period, shall be approved based on the formula given below: - 

a. O&Mn = R&Mn + EMPn + A&Gn 

b. Where – 

 O&Mn – Operation and Maintenance expense for the nth year; 

 EMPn – Employee Costs for the nth year; 

 R&Mn – Repair and Maintenance Costs for the nth year; 

 A&Gn – Administrative and General Costs for the nth year; 

The petitioner requests the Hon’ble Commission to approve the actual Operation and 

Maintenance Expenses (O&M) as per balance sheet. 

Table 1.2: Break-up of Actual O&M Expense of Transmission System for FY 21-22 

Rs. in Crore 

S. No. Particulars 
Audited Accounts 

FY 21-22 

1 Repairs & Maintenance 0.040 

2 Employee Costs 0.664 

3 Administration & General Expenses 0.779 

a) Transmission Annual license fees 0.030 

b) Satellite band width charges & VOIP service charges 0.054 

c) Insurance 0.138 

4 Diesel Expenses 0.137 
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S. No. Particulars 
Audited Accounts 

FY 21-22 

5 Vehicle Hiring Expenses Truck / Delivery Van 0.150 

6 Security Expenses 0.153 

7 Other Expenses 0.117 

8 Total O&M Expense (1 to 7) 1.484 

1.5 The norms prescribed for O&M expenses by CERC are based on assets like ckt-km 

length of Transmission lines, Sub-Station’s capacity in MVA, and number of feeder 

bays at different voltage levels. The normative O&M expenses as per prescribed 

norms of CERC Regulations, 2019 for FY 21-22 have been considered as APSERC MYT 

Regulation, 2018 does not specify any normative O&M expenses. The actual O&M 

Expenses are Rs. 1.484 Crore as against Rs. 0.80 Crore approved in APSERC Order 

dated 20.12.2019. 

1.6 Major Head wise breakup of O&M Expenses: 

(i) The Insurance Charges: The Insurance charges for FY 21-22 are Rs. 0.138 Crore 

which is included in O&M expenses under Administrative & General Expenses. 

(ii) License Renewal Fee: Transmission License and Satellite Bandwidth Renewal 

Charges amounting to Rs. 0.084 Crore included in O&M expenses under 

Administrative & General Expenses. 

(iii) Vehicle Running and Hiring Expenses: Vehicle Running and Hiring 

Expenses including diesel expense amounting to Rs. 0.287 Crore included in O&M 

expenses under Administrative & General Expenses. 

(iv) Security Expenses: Security Expenses amounting to Rs. 0.153 Crore included 

in O&M expenses under Administrative & General Expenses. 

1.7 The reasons for higher O&M expenses are as under: 

a) The petitioner submits that the transmission system became operational on 

19.09.2019 (COD), which is located in remote hilly area and skilled manpower is 

not available not only in state but also in adjoining states. To keep the 

transmission system running smoothly the petitioner availed the services of civil 

contractor experienced personnel on payment of higher salary and wages. This 

has increased the cost of salary & wages. 

b) The transmission system is located at remote hilly terrain, and it is essential to 

provide additional security for safety of the system which has increased the O&M 
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cost. 

c) For supervision and safety of transmission system regular patrolling is 

undertaken. The transmission system at hilly terrain from 1700 to 2500 meters 

above mean sea level, due to this consumption of fuel (Diesel) is more and 

increasing cost of diesel has increased the cost of HSD expenses and overall O&M 

expenses. 

d) Petitioner is required to pay renewal of transmission license charges and satellite 

bandwidth charges. 

All the above factors have increased the O&M cost and petitioner humbly requests the 

Hon’ble Commission to approve the same. 

1.8 The details of approved, normative, actual and for consideration of O&M expenditure 

are given in Table below and Form F2 attached with the petition. 

Table 1.3: Approved and Actual O&M Expenses of Transmission System for FY 21-22 

S. 
No. 

Particulars Unit 
As approved 
in TO dt. 20-

12-2019 

As per 
Actual 

Audited 

For 
consideration 

in True up 

1 Target Availability % 98%    

2 
Normative Operation and 
Maintenance per Ckt. Km 
(S/C) 

Rs. 
Lakh 

0.270    

3 
Normative Operation and 
Maintenance per Ckt. Km 
(D/C) 

Rs. 
Lakh 

0.404    

4 
Normative Operation and 
Maintenance per bay of 132 
KV 

Rs. 
Lakh 

17.23    

5 
Normative Operation and 
Maintenance (S/C) – 10.5 
KM 

Rs. in 
Crore 

0.028    

6 
Normative Operation and 
Maintenance (D/C) – 21.5 
KM 

Rs. in 
Crore 

0.087    

7 
Normative Operation and 
Maintenance (S/s) – 4 Bays 

Rs. in 
Crore 

0.689    

8 Total O & M 
Rs. in 
Crore 

0.804 1.484 1.484 

Table 1.4: Abstract of Approved and Actual O&M Expenses of Transmission System for 

FY 21-22 
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Particulars Unit 
As approved 

in TO  
As per 

Actuals 

For 
consideration in 

True up 

Total O&M cost Rs. in Crore 0.804 1.484 1.484 

The Return on Equity (RoE) 

1.9 The RoE is allowed as 14.00% net of taxes on the equity invested in accordance with 

Regulation 4.6 of APSERC MYT Regulations, 2018. However, for the FY 21-22, DEPL 

has claimed RoE @ 17.16% considering applicable Minimum Alternate Tax. The 

amount of RoE works out to Rs. 3.14 Crore as against actual of Rs. 3.20 Crore 

approved in APSERC order dated 20-12-2019. The details of approved, actual and for 

consideration of RoE calculation are shown in table below and Form F7 attached with 

the petition. 

Table 1.5: Return on Equity of Transmission System for FY 21-22 

(Rs. in Crores) 

SL. 
No. 

Particulars Legend 

As 
approved in 

TO dt. 20-
12-2019 

As per 
Actual 

For 
consideration 

in True up 

1 
Regulatory Equity at the 
beginning of the year 

A 17.994 18.17 18.17 

2 Capitalisation during the year B 0.000 0.373 0.373 

3 
Equity portion of 
capitalisation during the year 

C 0.000 0.11 0.11 

4 
Reduction in Equity Capital 
on account of retirement / 
replacement of assets 

D 0.000 0.000 0.000 

5 
Regulatory Equity at the end 
of the year 

E=A+C-
D 

17.994 18.28 18.28 

6 Average Equity F 17.994 18.23 18.23 

  
Return on Equity 
Computation 

        

7 
Percentage of Return on 
Equity 

G 17.60% 17.16% 17.16% 

8 
Return on Regulatory Equity 
at the beginning of the year 

H=A*F 3.17 3.12 3.12 

9 
Return on Regulatory Equity 
addition during the year 

I=C*F 00 0.02 0.02 

27



Devi Energies Private Limited                               True Up & ARR till FY 2024-25 - Transmission 

 

 

Section – 1  Page | 28 

SL. 
No. 

Particulars Legend 

As 
approved in 

TO dt. 20-
12-2019 

As per 
Actual 

For 
consideration 

in True up 

10 
Total Return on Equity (ln 
Crores) 

  3.17 3.14 3.14 

Interest on Loans and Finance Charges 

1.10 The actual Interest on Loans and Finance Charges as per Audited Annual Accounts 

are Rs. 4.08 Crore as against Rs. 3.02 Crore allowed vide APSERC order dated 20-12-

2019. The bank / institution wise details for loan and interest rates are available in 

Form F5 attached with the petition. However, for Ture up purpose we have 

considered Interest of Rs. 4.08  Crore, computed at weighted interest rate of 11.34% 

on normative loan @70% of Capital Cost as given in table below: 

Table 1.6: Approved and Actual Interest on Loan and Finance Charges of Transmission 

System for FY 21-22 

(Rs.in Crore) 

SI. 
No. 

Source of Loan 
As approved 
in TO dated 
20-12-2019 

As per 
Actual 

For 
consideration 

in True up 

1 Opening Balance of Normative Loan 36.87 36.87 36.87 

2 
Less: Reduction of Normative Loan due 
to retirement or replacement of assets 

0.00 0.00 0.00 

3 
Addition of Normative Loan due to 
capitalisation during the year 

0.00 0.26 0.26 

4 
Repayment of Normative loan during 
the year 

3.02 2.10 2.10 

5 Closing Balance of Normative Loan 33.85 35.03 35.03 

6 Average Balance of Normative Loan 35.86 35.95 35.95 

7 
Weighted average Rate of Interest on 
actual Loans (%) 

11.75% 11.34% 11.34% 

8 Interest Expenses 4.14 4.08 4.08 

9 Finance Charges (taken in capital cost) 0.00 0.00 0.00 

10 Total Interest & Finance Charges 4.14 4.08 4.08 

1.11 The Total Interest & Finance Charges Actual Paid in FY 21-22 is Rs. 5.64 Crore. 

However, we have considered it as per normative as Rs 4.08 Crore. 

28



Devi Energies Private Limited                               True Up & ARR till FY 2024-25 - Transmission 

 

 

Section – 1  Page | 29 

Interest on Working Capital 

1.12 Interest on Working Capital is allowed at an interest rate equivalent to the normative 

of the 350 basis points above the average of State Bank of India MCLR (1 years Tenor) 

prevailing during the last 6 months of the determination of the tariff as per regulation 

4.11 of APSERC MYT Regulations, 2018. The average works out as 7.00% and adding 

350 basis points the interest rate on working capital is considered as 10.50%. The SBI 

MCLR interest rate list is attached at Annexure-A with this petition. 

The approved Interest on Working Capital is Rs. 0.32 Crore in APSERC order dated 

20-12-2019. The actual interest on working capital is Rs. 0.30 crore. Accordingly, we 

have considered the interest on working capital as Rs 0.30 Crore. The details are in 

the table below and in Form F6 attached with the petition. 

Table 1.7: Approved and Actual Interest on Working Capital of Transmission System for 

FY 21-22 

(Rs. Crore) 

Sl. 
No. 

Particulars 
As approved 
in TO dated 
20-12-2019 

As per 
Actual 

For 
consideration 

in True up 

1 
O&M expenses (as per norms) - 1 
month 

0.07 

Included 
in Interest 
on Loan & 

Finance 
Charges 

0.12 

2 
Maintenance Spares (as per norms) - 
1% @ 6% escalation 

0.67 0.60 

3 
Receivables (as per norms) - 2 
months 

1.90 2.16 

4 
Less - Amount held as security 
deposits from Transmission Line 
Users 

0.00 0.00 

5 
Total Working Capital Required 
(as per norm) 

2.64 2.89 

  Computation of Working Capital     

6 Interest Rate (as per norms) 11.91% 10.50% 

7 
Interest on Working Capital as 
Normative* 

0.32 0.30 

Non-Tariff Income 

1.13 Non-Tariff Income for FY 21-22 is NIL. 
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Aggregate Revenue Requirement 

1.14 The summary of Aggregate Revenue Requirement for Transmission System for FY 21-

22 based on audited accounts and as approved in APSERC order dated 20-12-2019 

has been shown in Form F1 of Transmission System petition. Summary of 

expenditure approved for Transmission System for FY 21-22 as per order and actual 

expenditure based on audited accounts for FY 21-22 is given in table below: 

Table 1.8: Approved and Actual True-up of Transmission System Expenditure for FY 

21-22 

(Rs. Crore) 

Sl. 
No. 

Particulars 
As approved 
in TO dt. 20-

12-2019 

As per 
Actual 

For 
consideration 

in True up 

1 Operation & Maintenance Expenses 0.80 1.48 1.48 

2 Depreciation 3.02  3.99 3.99 

3 Interest and Finance Charges 4.14 4.08 4.08 

4 
Interest on Working Capital and 
deposits from TSUs 

0.32 0.30 0.30 

5 Contribution to Contingency reserves - 0.00 0.00 

6 Total Revenue Expenditure 8.28 9.86 9.86 

7 Return on Equity Capital 3.17 3.14 3.14 

8 Aggregate Revenue Requirement  13.00 13.00 

9 Less: Non-Tariff Income - 0.00 0.00 

10 Less: Income from Other Business - 0.00 0.00 

11 
Less: Revenue from short-term 
transmission charges 

- 0.00 0.00 

12 
Aggregate Revenue Requirement 
from Transmission Tariff 

11.45 13.00 13.00 

1.15 The actual Annual Revenue Requirement based on Audited Annual Accounts FY 21-

22 for Transmission System works out to Rs.13.00 Crore against Rs. 11.45 Crore 

allowed in APSERC order dated 20-12-2019. 
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Truing-up of Revenue Receipt 

1.16 The Revenue Receipt as per audited accounts and as approved in APSERC order dated 

20-12-2019 during FY 2021-22 was Rs. 11.45 Crore as against Rs 13.00 Crore 

required. 

Truing-up of Transmission Charges 

1.17 However, the net total revenue was short by Rs. 1.55 Crore than actual expenditure 

incurred during the year FY 21-22 

1.18 Summary of variations in DEPL approved ARR and actual as per Annual Accounts FY 

21-22. 

The abstract of DEPL ARR approved by the Hon’ble Commission’s Tariff Order dated 

20-12-2019 and actual income and expenditure as per Normative norms for FY 21-

22 is summarized below: 

Table 1.9: Abstract of APSERC approved and actual ARR of transmission for FY 2021-22 

(Rs. Crore) 

Particular Expenditure Gap Revenue Gap 
Net 

Truing 
Up 

Gap 
Transmission 

System 
APSERC 
Order 

Audited 
Accounts 

FY 20 

Gain 
/ 

Loss 
(-) 

APSERC 
Order 

Audited 
Accounts 

FY 20 

Gain 
/ 

Loss 
(-) 

Transmission 
Business 

11.45 13.00 (1.55) 11.45 11.45 (0.00) (1.55) 

The Net Shortfall in FY 21-22 for Transmission System is Rs. 1.55 Crore. 

Net Truing-up amount for carry forward to FY 2024-25 

1.19 Taking into account Truing-up ARR of Transmission Business in FY 21-22 as per 

audited accounts, the net Truing-up deficit amount to carry forward in Aggregate 

Revenue Requirement of FY 2024-25 works out to Rs. 1.55 Crore. 

1.20 The Petitioner requests the Hon’ble Commission to allow net Truing-up amount as 

shortfall of Rs. 1.55 Crore for carrying forward in FY 2024-25. 

Prayer under Annual Performance Review for FY 21-22 

The petitioner requests the Hon’ble Commission for: 
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i. To determine cumulative surplus/deficit on Truing-up of Annual Revenue 

Requirement for FY 2021-22 based on Audited Accounts of DEPL for FY 2021-22 for 

carry forward to ARR for FY 2024-25 as per APSERC MYT Tariff Regulations, 2018. 

ii. Allow us to furnish additional data and information and / or to modify the 

information submitted. 

iii. And pass such other and further orders as are deemed fit and proper in the facts and 

circumstances of the case. 

 

---------------------------------------  
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Annual Performance Review 

The DEPL Annual Accounts for FY 22-23 have been audited by the Statutory Auditor N S R K 

& Associates, Hyderabad and True-up petition is being submitted based on the audited 

accounts. 

For the purpose of True up a head wise comparison has been made between the values 

submitted by the DEPL in Tariff Petition (TP-03) dated 19-05-2022 under Aggregate 

Revenue Requirement for FY 22-23 and the actual figures for various expenditures for FY 

22-23. 

Truing-up of ARR for Transmission System FY 22-23 

2.1 The summary of Annual Revenue Requirement for Transmission System for FY 22-23 

based on Audited Accounts for FY 22-23 has been brought out in Form F1. 

The true-up of ARR for Transmission System has been prepared and analyzed under 

following heads: 

a. Truing-up of Expenditure 

b. Truing-up of Revenue Receipts 

Truing-up of Transmission Expenditure 

Additional Capital Cost 

The petitioner has invested additional capital expenditure in the transmission line works to 

the extent of Rs. 0.7462 Crore for strengthening and protection works carried out over the 

full length of 32 KM for the protection of Transmission lines and towers. The details of the 

same is given below: 

(i) Rs. 18.06 Lakhs was spent on excavation & removal of slide muck & creation of proper 

bench at location no: 79 to increase ground clearance and to create proper grazing 

ground for livestock to avoid frequent earth faults and to avoid electrocution of 

livestock. 

(ii) Rs. 4.38 Lakhs was spent on Construction of Retaining wall (RRM wall) for Control 

Room at switching station. Earlier about 293 cubic meters was completed as on COD 

and the balance 80 cubic metre is completed this FY. 

(iii) Rs. 4.75 Lakhs was spent on strengthening the Road to Switching station. 
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(iv) Rs. 47.43 Lakhs was spent on strengthening 14 number of tower structures. 

Tower structure Strengthening is necessitated as tower bracings & other tower parts 

were stolen after removing their nuts & bolts. Now they are replaced with new ones 

and got the nuts & bolts welded. Barbed wire was fixed at the bottom end of tower 

legs to avoid encroachment of people and thereby further stealing. The cost is 

towards the cost of new bracings, nuts & bolts, barbed wire, carriage cost to the 

location and they’re on the-spot Welding with consumables and power from 

Generator. 

As per Regulation 4.4 any capital expenditure incurred after the date of commercialization 

may be admitted by the commission the Regulation 4.4 (f) reproduced below: 

“(f) Any additional works/services, which have become necessary for efficient 

and successful operation of a generating station or a transmission system or a 

distribution system but not included in the original capital cost: 

Provided that original scope of work along with estimates of expenditure shall 

be submitted as a part of Capital Investment Plan Provided further that a list of 

the deferred liabilities and works deferred for execution shall be submitted along 

with the application for final tariff after the date of commercial operation of the 

generating Unit/Station or transmission system or distribution system. Provided 

further that the assets forming part of the project but not put to use, shall not be 

considered…………….” 

The petitioner requests the Hon’ble Commission to approve the additional capital cost. 

Depreciation Charges 

2.2 Depreciation Charges as submitted in our Petition to the Hon’ble Commission for the 

year 2022-23 is Rs. 3.04 Crore. Due to additional capitalization of Rs. 0.7462 Crore 

the actual depreciation as per audited accounts is Rs. 3.77 Crore. The depreciation 

charges have been computed based on the rates and methodology specified in 

APSERC MYT Regulations, 2018 as per straight line method. The actual depreciation 

considered as Rs 3.77 Crore and details are available in Form F4.2 attached with the 

petition. 

Table 2.1: Actual and Normative Depreciation of Transmission System for FY22-23 
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Particulars Unit 
As 

submitted  
As per Actuals 

For 
consideration in 

True up 

Depreciation Rs. in Crore 3.04 3.77 3.77 

O&M Expenses 

2.3 The actual O&M expenses on Transmission system were Rs. 1.72 Crore against 

Rs.1.32 Crore as submitted in our previous Tariff Petition (TP-03) dated 19-05-2022.  

The break-up of actual O&M expense is provided below: 

 

Table 2.2: Break-up of Actual O&M Expense of Transmission System for FY 22-23 

(Rs. in Crore) 

S. No. Particulars 
Audited Accounts 

FY 22-23 

1 Repairs & Maintenance 0.042 

2 Employee Costs of current year 0.804 

3 Administration & General Expenses 0.872 

a) Transmission Annual license fees 0.030 

b) Satellite band width charges & VOIP service charges 0.030 

c) Insurance 0.159 

4 Diesel Expenses 0.134 

5 Vehicle Hiring Expenses 0.180 

6 Security Expenses 0.180 

7 Other Expenses 0.159 

8 Total O&M Expense (1 to 7) 1.718 

2.4 The Normative O&M expenses as per APSERC Tariff Regulation 2018 have been 

submitted in our previous Tariff Petition (TP-03) dated 19.05.2022 is Rs. 1.324 

Crores and the details are available in Form F2.1 enclosed with this Petition. 

2.5 However, the actual O&M expenses as per audited accounts for FY 2022-23 is Rs. 

1.718 Crores. 
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2.6 Major Head wise breakup of O&M Expenses: 

(i) The Insurance Charges: The Insurance charges for FY 22-23 are Rs. 0.159 Crore 

which is included in O&M expenses under Administrative & General Expenses. 

(ii) License Renewal Fee: Transmission License and Satellite Bandwidth Renewal 

Charges amounting to Rs. 0.060 Crore included in O&M expenses under 

Administrative & General Expenses. 

(iii) Vehicle Running and Hiring Expenses: Vehicle Running and Hiring 

Expenses including diesel expense amounting to Rs. 0.313 Crore included in O&M 

expenses under Administrative & General Expenses. 

(iv) Security Expenses: Security Expenses amounting to Rs. 0.18 Crore included 

in O&M expenses under Administrative & General Expenses. 

2.7 The reasons for higher O&M expenses are as under: 

a) The petitioner submits that the transmission system became operational on 

19.09.2019 (COD), which is located in remote hilly area and skilled manpower is 

not available not only in state but also in adjoining states. To keep the 

transmission system running smoothly the petitioner availed the services of civil 

contractor experienced personnel on payment of higher salary and wages. This 

has increased the cost of salary & wages. 

b) The transmission system is located at remote hilly terrain, and it is essential to 

provide additional security for safety of the system which has increased the O&M 

cost. 

c) For supervision and safety of transmission system regular patrolling is 

undertaken. The transmission system at hilly terrain from 1700 to 2500 meters 

above mean sea level, due to this consumption of fuel (Diesel) is more and 

increasing cost of diesel has increased the cost of HSD expenses and overall O&M 

expenses. 

d) Petition is required to pay renewal of transmission license charges and satellite 

bandwidth charges. 

All the above factors have increased the O&M cost and petitioner humbly requests the 

Hon’ble Commission to approve the same. 

2.8 The O&M Expenses for FY 22-23 have been considered as per actual audited accounts 

as given in table below: 
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Table 2.3: Submitted and Actual O&M Expenses of Transmission System for FY 22-23 

(Rs. in Crore) 

S. 
No. 

Particulars Unit 

As 
submitted 
in Petition 

Dt. 
19.05.2022 

As per 
Actual 

Audited 

For 
consideration 

in True up 

1 Target Availability % 98%   

2 
Normative Operation and 
Maintenance per Ckt. Km (S/C) 

Rs. 
Lakh 

0.279   

3 
Normative Operation and 
Maintenance per Ckt. Km (D/C) 

Rs. 
Lakh 

0.419   

4 
Normative Operation and 
Maintenance per bay of 132 KV 

Rs. 
Lakh 

17.830   

5 
Normative Operation and 
Maintenance (S/C) – 10.5 KM 

Rs. 
Crore 

0.293   

6 
Normative Operation and 
Maintenance (D/C) – 21.5 KM 

Rs. 
Crore 

0.901   

7 
Normative Operation and 
Maintenance (S/s) – 4 Bays 

Rs. 
Crore 

0.713   

8 Total O&M cost 
Rs. 

Crore 
0.833 1.718 1.718 

 

Table 2.4: Submitted and Actual O&M Expenses of Transmission System for FY 22-23 

Particulars Unit 
As submitted in 

Petition Dt. 
19.05.2022 

As per 
Actuals 

For 
consideration in 

True up 

Total O&M cost Rs. Crore 1.324 1.718 1.718 

2.9 The actual O&M expenses as per audited accounts were higher than the approved by 

the Hon’ble Commission due to the following reasons: 

a) As the transmission system being in remote, hilly terrain, cost of manpower and 

patrolling are much on higher side. Non availability of skilled / trained manpower 

not only in the state but also in the adjoining states has forced the company to 

deploy the staff from other parts of the country. The manpower is mostly migrant. 

Besides their salaries, other costs like provision of food and accommodation, 

conveyance etc. are adding to the costs of employees. 
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b) Besides O&M staff, there has been a need to provide additional security for the 

transmission system and the cost incurred for the same has further increased the 

salaries expenses.  

c) Due to the hill terrain at an altitude from 1700 Mtrs. to 2500 Mtrs. the patrolling 

expenses are more. in addition to the increasing HSD expenses. Further, earlier 

water arrangement for switching station was made from a stream nearby and as 

the same is being now used for horticulture cultivation by the local people, water 

is required to be arranged by a truck tanker to arrange needs of water regularly. 

This is one of the reasons for additional HSD consumption, the cost of which has 

also further increased due to the increase in the cost of diesel. 

2.10 As O&M expenses are controllable in accordance with APSERC MYT Regulations, 

2018, the gain / loss as computed has to be retained in accordance with Regulation 

2(e) of 2.7 of the Tariff Regulation 2018, accordingly in this case the actual O&M 

expenses have been considered for trueing up. Details are available in Form F2.1 

attached with the petition. 

Table 2.5: Abstract of O&M Expenses to be considered of Transmission System for True 

up for FY 22-23 

 (Rs. in Crore) 

Particulars 

As 
submitted 
in Petition 

Dt. 
19.05.2022 

Actual as 
Audited 

Gain / 
Loss 

Considered for 
True UP 

Total O & M expenses 
for FY 22-23 

1.324 1.718 (3.94) 1.718 

The Return on Equity (RoE) 

2.11 The RoE is allowed as 14.00% net of taxes on the equity invested in accordance with 

Regulation 4.6 of APSERC MYT Regulations, 2018. However, for FY 22-23, DEPL has 

claimed RoE @ 17.16% considering applicable Minimum Alternate Tax. The amount 

of RoE works out to Rs. 3.18 Crore as against Rs. 3.08 Crore submitted in previous 

Tariff Petition dated 19-09-2022. The details of actual and for consideration of RoE 

calculation are shown in table below and Form F7 attached with the petition: 

Table 2.6: Return on Equity for Transmission System for FY 22-23 

(Rs. in Crores) 
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SL. 
No. 

Particulars Legend 

As submitted 
in Petition 

Dt. 
19.05.2022 

As per 
Actual 

For 
consideration 

in True up 

1 
Regulatory Equity at the 
beginning of the year 

A 18.17 18.28 18.28 

2 
Capitalisation during the 
year 

B 0.000 0.75 0.75 

3 
Equity portion of 
capitalisation during the 
year 

C 0.000 0.22 0.22 

4 

Reduction in Equity 
Capital on account of 
retirement / 
replacement of assets 

D 0.000 0.00 0.00 

5 
Regulatory Equity at the 
end of the year 

E=A+C-D 18.17 18.51 18.51 

6 Average Equity F=(A+E)/2 18.17 18.39 18.39 

  
Return on Equity 
Computation 

        

7 
Return on Equity with 
Tax (%) 

G 16.96% 17.16% 17.16% 

8 
Return on Regulatory 
Equity at the beginning 
of the year 

H=A*F 3.08 3.14 3.14 

9 
Return on Regulatory 
Equity addition during 
the year 

 I=C*F 0.000 0.04 0.04 

10 Total Return on Equity  3.08 3.18 3.18 

Interest on Loans and Finance Charges 

2.12 The actual Interest on Loans and Finance Charges as per Audited Annual Accounts 

are Rs. 3.27 Crore as against Rs. 3.69 Crore as submitted in our previous Tariff 

Petition (TP-03) dated 19.05.2022. The bank / institution wise details for loan and 

interest rates are available in Form F5 attached with the petition. However, for Ture 

up purpose we have considered weighted average interest @ 9.56% on Normative 

loan as 70% of the capital cost as given in table below: 

Table 2.7: Approved, Actual and Normative Interest on Loan and Finance Charges of 

Transmission System for FY 22-23 

(Rs.in Crore) 
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SI. 
No. 

Source of Loan 

As submitted 
in Petition 

Dt. 
19.05.2022 

As per 
Actual 

Audited 

For 
consideration 

in True up 

1 Opening Balance of Normative Loan 34.56 35.03 35.03 

2 
Less: Reduction of Normative Loan 
due to retirement or replacement of 
assets 

0.00 0.00 0.00 

3 
Addition of Normative Loan due to 
capitalisation during the year 

0.00 0.52 0.52 

4 
Repayment of Normative loan during 
the year 

3.04 2.12 2.12 

5 Closing Balance of Normative Loan 31.52 33.44 33.44 

6 Average Balance of Normative Loan 33.04 34.24 34.24 

7 
Weighted average Rate of Interest on 
actual Loans (%) 

11.16 9.56% 9.56% 

8 Interest Expenses 3.69 3.27 3.27 

9 Finance Charges (taken in capital cost) 0.00 0.00 0.00 

10 Total Interest & Finance Charges 3.69 3.27 3.27 

2.13 The Total Interest & Finance Charges Actual Paid in FY 22-23 is Rs. 5.43 Crore. 

However, we have considered it as per normative for Rs 3.27 Crore. 

Interest on Working Capital 

2.14 Interest on Working Capital is allowed at an interest rate equivalent to the normative 

of the 350 basis points above the average of State Bank of India MCLR (1 years Tenor) 

prevailing during the last 6 months of the determination of the tariff as per regulation 

4.11 of APSERC MYT Regulations, 2018. The average works out as 7.00% and adding 

350 basis points the interest rate on working capital is considered as 10.50%. The SBI 

MCLR interest rate list is attached at Annexure-A with this petition. 

The Interest on Working Capital as submitted in our previous Tariff Petition (TP-03) 

dated 19.05.2022 is Rs. 0.29 Crore. The actual interest on working capital is Rs. 0.30 

crore. Accordingly, we have considered the interest on working capital as Rs 0.30 

Crore. The details are in the table below and in Form F6 attached with the petition. 
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Table 2.8: Approved and Actual Interest on Working Capital of Transmission System for 

FY 22-23 

(Rs. Crore) 

Sl. 
No. 

Particulars 

As submitted 
in Petition 

Dt. 
19.05.2022 

As per 
Actual 

For 
consideration 

in True up 

1 
O&M expenses (as per norms) - 1 
month 

0.11 

Included 
in 

Interest & 
Financial 
Charges 

0.14 

2 
Maintenance Spares (as per norms) 
- 1% @ 6% escalation 

0.71 0.71 

3 
Receivables (as per norms) - 2 
months 

1.90 2.05 

4 
Less - Amount held as security 
deposits from Transmission Line 
Users 

0.00 0.00 

5 
Total Working Capital Required 
(as per norm)s 

2.73 2.90 

  Computation of Working Capital     

6 Interest Rate (as per norms) 10.50% 10.50% 

7 
Interest on Working Capital as 
Normative 

0.29 0.30 

Non-Tariff Income 

2.15 Non-Tariff Income for FY 22-23 is NIL. 

Aggregate Revenue Requirement 

2.16 The summary of Aggregate Revenue Requirement for Transmission System for FY 22-

23 based on audited accounts has been shown in Form F1 of Transmission System 

petition. Summary of expenditure approved for Transmission System for FY 22-23 as 

actual expenditure based on audited accounts for FY 22-23 is given in table below: 

Table 2.9: Submitted and Actual True-up of Transmission System Expenditure for FY 

22-23 

(Rs. Crore) 
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Sl. 
No. 

Particulars 

As 
submitted 
in Petition 

Dt. 
19.05.2022 

As per 
Actual 

Audited 

For 
consideration 

in True up 

1 Operation & Maintenance Expenses 1.32 1.72 1.72 

2 Depreciation 3.04 3.77 3.77 

3 Interest and Finance Charges 3.94 3.27 3.27 

4 
Interest on Working Capital and 
deposits from TSUs 

0.35 0.30 0.30 

5 Contribution to Contingency reserves 0.00 0.00 0.00 

6 Total Revenue Expenditure 8.34 9.06 9.06 

7 Return on Equity Capital 3.08 3.18 3.18 

8 Aggregate Revenue Requirement 11.42 12.23 12.23 

9 Less: Non-Tariff Income 0.00 0.00 0.00 

10 Less: Income from Other Business 0.00 0.00 0.00 

11 
Less: Revenue from short-term 
transmission charges 

0.00 0.00 0.00 

12 
Aggregate Revenue Requirement 
from Transmission Tariff 

11.42 12.23 12.23 

2.17 The actual Annual Revenue Requirement based on Audited Annual Accounts FY 22-

23 for Transmission System works out to Rs. 12.23 Crore against Rs.11.42 Crore 

submitted in our previous tariff petition (TP-03) dated 19.05.2022. 

Truing-up of Revenue Receipt 

2.18 The Revenue Receipt as per audition during FY 2021-21 was Rs. 11.45 Crore as 

against Rs. 11.42 Crore submitted in our previous tariff petition (TP-03) dated 

19.05.2022. 

Truing-up of Transmission Charges  

2.19 However, the net total revenue estimated was lower by Rs. 0.81 Crore than actual 

expenditure incurred during the year FY 22-23. 

The Net Loss in FY 22-23 for Transmission System is Rs. 0.81 Crore. 

Summary of variations in DEPL approved ARR and actual as per Annual Accounts FY 22-23. 
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2.20 The abstract of DEPL ARR approved by the Hon’ble Commission’s Tariff Order dated 

20-12-2019 and actual income and expenditure as per Audited Annual Accounts for 

FY 22-23 is summarized below: 

 

Table 2.10: Abstract of APSERC approved ARR and Normative norms of transmission 

System for FY 22-23 

(Rs Crore) 

Particulars Expenditure Gap Revenue Gap Net 
Truing 

- up 
Gap 

  

System 

As submitted 
in Petition 

Dt. 
19.05.2022 

Audited 
Accounts 
FY 22-23 

Gain 
/ 

Loss 
(-) 

As submitted 
in Petition 

Dt. 
19.05.2022 

Audited 
Accounts 
FY 22-23 

Gain 
/ 

Loss 
(-) 

Transmission 
Business 

11.42 12.23 -0.81 11.42 11.45 0.78 -0.78 

Net Truing-up amount for carry forward to FY 2024-25 

2.21 Taking into account Truing-up ARR of Transmission Business in FY 22-23 as per 

audited accounts, the net Truing-up deficit amount to carry forward in Aggregate 

Revenue Requirement of FY 2024-25 works out to Rs. 0.78 Crore. 

2.22 The Petitioner requests the Hon’ble Commission for allowing net Truing-up amount 

as Loss of Rs. 0.78 Crore for carrying forward in FY 2024-25. 

Prayer under Annual Performance Review for FY 22-23 

The petitioner requests the Hon’ble Commission for: 

i. To determine cumulative surplus/deficit on Truing-up of Annual Revenue 

Requirement for FY 21 based on Audited Accounts of DEPL for FY 2022-23 for carry 

forward to ARR for FY 2024-25 under Regulation 8(6) of RERC Tariff Regulations, 

2014. 

ii. Allow us to furnish additional data and information and / or to modify the 

information submitted. 

iii. And pass such other and further orders as are deemed fit and proper in the facts and 

circumstances of the case. 
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ARR and Tariff for Transmission 

3.1 This section of the petition consists of ARR and Tariff for Transmission function for 

recovery of Annual Transmission Charges (ATC) from long term users for FY 2023-

24. 

DEPL Intra-State Transmission System 

3.2 The petitioner is undertaking transmission of electricity generated from Dikshi Hydro 

power station through intra-State transmission system primarily for Department of 

Power, Arunachal Pradesh.  

3.3 The Department of Power has also installed a 132/33 kV transformer and supplying 

power at 33 kV to Department of Power, Govt. of Arunachal Pradesh for distribution 

in the adjoining villages. 

3.4 The energy transmission on DEPL InSTS is based on tentative net energy generated 

at 24 MW Dikshi Hydro Power Station. 

3.5 Petitioner proposes transmission tariff for transmission system for FY 23-24. 

DEPL Transmission Tariff Calculation for FY 2023-24 

The following parameters have been considered for assessing the transmission tariff as per 

APSERC Tarif Regulations, 2018.  

a) Additional Capital Cost 

b) Depreciation 

c) O&M Expenses  

d) Return on Equity 

e) Interest on Loan & Finance Charges 

f) Interest on Working Capital 

g) Non-Tariff Income 

The figures for FY 2023-24 have been considered as per the provisions under APSERC MYT 

Regulations, 2018. 
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Additional Capital Cost 

The petitioner has estimated additional capital expenditure in the transmission line works 

to the extent of Rs. 0.25 Crore for strengthening and protection works carried out over the 

full length of 32 KM line and Switching station for the protection of Transmission lines and 

equipment. 

Depreciation 

3.6 The depreciation charge has been computed on Straight Line Method (SLM) based on 

the depreciation rates and methodology as specified in APSERC MYT Regulations, 

2018. The details for FY 23-24 are available in Form F4.3 enclosed with this Petition. 

3.7 The actual figures for FY 22-23, estimated figures for FY 23-24 presented in the table 

below: 

Table 3.1: Actual and Estimated Depreciation Charges of Transmission System for FY 

23-24 

(Rs. Crore) 

Particulars 
FY 22-23 FY 23-24 

As submitted in Petition Dt. 19.05.2022 As per True up Estimated 

Depreciation 3.02 3.77 3.60 

O & M Expenses 

3.8 The Normative O&M expenses as per APSERC Tariff Regulation 2018 and CERC Tariff 

Regulations, 2019 have been calculated and the details for FY 23-24 are available in 

Form F2.1 enclosed with this Petition. 

3.9 These expenses are not sufficient to meet the O&M Expenses in the hilly and far-flung 

region of the project. Therefore, the actual O&M expenses for FY 2022-23 as per 

Section 2 – True-up 2022-23 is Rs. 1.718 Crore and escalated as per escalation rate of 

5.72% per annum as calculated from the annual increase allowed by CERC and works 

out to Rs 1.816 Crore. However, the actual O & M cost will be claimed in True Up. 

3.10 The O&M Expenses for FY 23-24 have been considered as per actual expenses 

escalated with annual escalation @ 5.72% and given in table below: 

Table 3.2: Abstract of Approved, Actual and Projected O&M Expenses of Transmission 

System for FY 23-24 
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(Rs. Crore) 

Particulars 
  

FY 23 FY 24 

Submitted Actuals Estimated 

O&M Expenses 1.324 1.718 1.816 

Note: The expenses mentioned herein above do not include O&M charges for Transmission 

system below 132 kV. 

Return on Equity 

3.11 The RoE is allowed as 14.00% net of taxes on the equity invested in accordance with 

Regulation 4.6 of APSERC MYT Regulations, 2018. However, for FY 23-24, DEPL has 

claimed RoE @ 17.16% considering applicable Minimum Alternate Tax. The amount 

of RoE works out to Rs. 3.19 Crore. The details of normative of RoE calculation are 

shown in table below and Form F7 attached with the petition: 

Table 3.3: Approved & Normative Return on Equity of Transmission System for FY 23-

24 

(Rs. Crore) 

SL. 
No. 

Particulars Legend FY 2022-23 FY 2023-24 

   Actual Estimated 

1 
Regulatory Equity at the beginning 
of the year 

A 18.28 18.51 

2 Capitalisation during the year B 0.75 0.25 

3 
Equity portion of capitalisation 
during the year 

C 0.22 0.08 

4 
Reduction in Equity Capital on 
account of retirement / 
replacement of assets 

D 0.00 0.00 

5 
Regulatory Equity at the end of the 
year 

E=A+C-D 18.51 18.58 

6 Average Equity  18.39 18.54 

  Return on Equity Computation       

7 Return on Equity with Tax (%) F 17.16% 17.16% 

8 
Return on Regulatory Equity at the 
beginning of the year 

G=A*F 3.14 3.18 
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SL. 
No. 

Particulars Legend FY 2022-23 FY 2023-24 

   Actual Estimated 

9 
Return on Regulatory Equity 
addition during the year 

H=C*F 0.04 0.01 

10 Total Return on Equity   3.18 3.19 

Interest on Loan & Finance Charges 

3.12 The weighted average rate of interest on Normative Loan for FY 2023-24 is 

considered @ 9.66%. The complete details of loan and interest rates are available in 

Form F5 attached with the petition. The interest on Normative loan is given in table 

below. 

Table 3.4: Approved, Normative and Projected Interest on Loan and Finance Charges of 

Transmission System for FY 23-24 

(Rs. Crore) 

Sr. 
No.  

Source of Loan 

FY 2022-23 
FY 2023-

24 
As submitted 
in Petition Dt. 

19.05.2022 

April – 
March 

(Actual) 
Estimated 

1 Opening Balance of Normative Loan 34.56 35.03 33.44 

2 
Less: Reduction of Normative Loan 
due to retirement or replacement of 
assets 

0 0 0 

3 
Addition of Normative Loan due to 
capitalization during the year 

0 0.52 0.18 

4 
Repayment of Normative loan during 
the year 

3.04 2.12 3.08 

5 Closing Balance of Normative Loan 31.52 33.44 30.53 

6 Average Balance of Normative Loan 33.04 34.24 31.99 

7 
Weighted average Rate of Interest on 
actual Loans (%) 

11.16 9.56 9.66 

8 Interest Expenses 3.69 3.27 3.09 

9 Finance Charges 0 0 0 
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10 Total Interest & Finance Charges 3.69 3.27 3.09 

Interest on Working Capital 

3.13 Interest on working capital has been calculated as per norms of Operation & 

Maintenance Expenses as per APSERC MYT Regulations, 2018 in Form No. F6, 

attached with the petitions. Interest on working capital has been calculated at 11.78% 

p.a. after adding 350 basis points in the MCLR rate of State Bank of India. The MCLR 

rate of State Bank of India was 8.28% during FY 23-24. Accordingly, we have 

calculated Average MCLR as 8.28% plus 350 basis points as per Regulation for the 

first six months of the year previous to the relevant year. A Statement showing MCLR 

Rate of State Bank of India is attached at Annexure-A. 

The details of Interest on Working Capital for the transmission system for FY 22-23 

and estimated for FY 23-24 are presented in the table below: 

Table 3.5: Actual and Projected Interest on Working Capital of Transmission System for 

FY 23-24 

Sr. 
No. 

Particulars 

 True up Year (FY 2022-23) 
FY 2023-

24 
As submitted 
in Petition Dt. 

19.05.2022 

Considered 
in True-Up 

Petition 
Estimated 

1 O&M expenses (One Month) 0.11 0.14 0.15 

2 
Maintenance Spares (@1% of Capital 
Cost with annual escalation of 6%) 

0.71 0.71 0.76 

3 
Receivables (equivalent to 2 months 
of fixed cost i.e. Transmission 
charges) 

1.9 2.04 2.01 

4 
Less: Amount of Security Deposit 
from Transmission System Users 

0.00 0.00 0.00 

5 
Total Working Capital 
requirement 

2.73 2.90 2.92 

6 
Computation of working capital 
interest 

      

7 Interest Rate (%)  10.5 10.5 11.78 

8 Interest on Working Capital  0.29 0.30 0.34 
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Non-Tariff Income 

3.14 The revenue from non-tariff is NIL. 

Revenue from Existing Transmission Tariff 

3.15 The details of revenue at existing transmission tariff are in Form F 12.1 for FY 21-22 

and in F 12.2 for FY 22-23 is attached with the petition. 

Aggregate Revenue Requirement for Transmission System 

3.16 The projections for FY 22-23 as per APSERC MYT Regulation, 2018 and CERC 

Regulation, 2019 along with corresponding actual figures FY 22-23, estimated for FY 

23-24 are shown in Table below: 

Table 3.6: Revenue Requirement for Transmission System for FY 23-24(Rs. Crore) 

Sr. 
No. 

Particulars Reference 

True-Up Year (FY 2022-23)   
As 

submitted 
in Petition 

Dt. 
19.05.2022 

April - 
March 
(Actual 

Deviation 
FY 2023-

24 

(a) (b) 
(c)=(b)-

(a) 
Estimated 

1 
Operation & 
Maintenance 
Expenses 

Form 2 1.32 1.72 0.39 1.82 

2 Depreciation Form 4 3.04 3.77 0.73 3.60 

3 
Interest and 
Finance Charges 

Form 5 3.69 3.27 -0.42 3.09 

4 

Interest on 
Working Capital 
and deposits from 
TSUs 

Form 6 0.29 0.3 0.01 0.34 

5 
Contribution to 
Contingency 
reserves 

Form 9 - - - - 

6 
Total Revenue 
Expenditure 

  8.34 9.06 0.71 8.85 

7 
Return on Equity 
Capital 

Form 7 3.08 3.22 0.14 3.19 

8 
Aggregate 
Revenue 
Requirement 

    12.28     
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9 
Less: Non-Tariff 
Income 

Form 8 - - - - 

10 
Less: Income from 
Other Business 

  - - - - 

11 

Less: Revenue from 
short-term 
transmission 
charges 

  - - - - 

12 

Aggregate 
Revenue 
Requirement 
from 
Transmission 
Tariff 

  11.42 12.28 0.85 12.04 

Aggregate Recovery of Transmission Expenses for FY 23-24 

3.17 The gross Aggregate Revenue Requirement for FY 23-24 works out to Rs. 12.04 Crore 

as per APSERC MYT Regulations, 2018. 

Annual Transmission Charges 

3.18 As per Aggregate Revenue Requirement calculated in above tables the Annual 

Transmission charges for FY 2023-24 works out to Rs 12.04 Crore. 

3.19 The actual Revenue realization during FY 2023-24 is as per earlier orders i.e. Rs 11.45 

Crore  

3.20 There will be gap in actual Revenue realized during FY 2023-24 of Rs 0.59 Crore and 

the same is required to be added in the ARR for FY 2024-25 

Prayer of Transmission 

DEPL humbly requests the Honorable Commission to: 

 Approve revenue requirements for FY 2023-24 based on the information furnished 

in the petition and attached formats; 

 Approve firm recovery of fixed monthly transmission from Department of Power on 

the basis of above charges; 

 Allow Carry forward of the shortfall in next year’s ARR  

 Allow to furnish additional data and information and / or to modify the information 

submitted; 
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ARR and Tariff for Transmission 

4.1 This section of the petition consists of ARR and Tariff for Transmission function for 

recovery of Annual Transmission Charges (ATC) from long term users for FY 2024-

25. 

DEPL Intra-State Transmission System 

4.2 The petitioner is undertaking transmission of electricity generated from Dikshi Hydro 

power station through intra-State transmission system primarily for Department of 

Power, Arunachal Pradesh.  

4.3 The Department of Power has also installed a 132/33 kV transformer and supplying 

power at 33 kV to Department of Power, Govt. of Arunachal Pradesh for distribution 

in the adjoining villages. 

4.4 The energy transmission on DEPL InSTS is based on tentative net energy generated 

at 24 MW Dikshi Hydro Power Station. 

4.5 Petitioner proposes transmission tariff for transmission system for FY 24-25. 

DEPL Transmission Tariff Calculation for FY 2024-25 

The following parameters have been considered for assessing the transmission tariff as per 

APSERC Tarif Regulations, 2018.  

a) Additional Capital Cost 

b) Depreciation 

c) O&M Expenses  

d) Return on Equity 

e) Interest on Loan & Finance Charges 

f) Interest on Working Capital 

g) Non-Tariff Income 

The figures for FY 2024-25 have been considered as per the provisions under APSERC MYT 

Regulations, 2018. 
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Additional Capital Cost 

The petitioner has estimated additional capital expenditure in the transmission line works 

to the extent of Rs. 0.25 Crore for strengthening and protection works carried out over the 

full length of 32 KM line and Switching station for the protection of Transmission lines and 

equipment. 

Depreciation 

4.6 The depreciation charge has been computed on Straight Line Method (SLM) based on 

the depreciation rates and methodology as specified in APSERC MYT Regulations, 

2018. The estimation for FY 24-25 are available in Form F4.4 enclosed with this 

Petition. 

4.7 The estimated figures for FY 23-24 and projection for FY 24-25 presented in the table 

below: 

Table 4.7: Approved, Normative and Projected Depreciation Charges of Transmission 

System for FY 24-25 

(Rs. Crore) 

Particulars 
FY 23-24 FY 24-25 

Estimated Projected 

Depreciation 3.60 3.45 

O & M Expenses 

4.8 The Normative O&M expenses as per APSERC Tariff Regulation 2018 and CERC Tariff 

Regulations, 2019 have been calculated and the details for FY 24-25 are available in 

Form F2.1 enclosed with this Petition. 

4.9 These expenses are not sufficient to meet the O&M Expenses in the hilly and far-flung 

region of the project. Therefore, the estimated O&M expenses for FY 2023-24 as per 

Section 3 – Annual Revenue Requirement (ARR) 2023-24 is Rs. 1.82 Crore and 

escalated as per escalation rate of 5.72% per annum as calculated from the annual 

increase allowed by CERC and works out to Rs 1.92 Crore. 

4.10 The O&M Expenses for FY 24-25 have been considered as per CERC Regulation, 2019 

as these are not specified in APSERC MYT Regulations 2018 and given in table below: 
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Table 4.8: Abstract of Approved, Actual and Projected O&M Expenses of Transmission 

System for FY 24-25 

(Rs. Crore) 

Particulars 
  

FY 24 FY 25 

Estimated Projected 

O&M Expenses 1.82 1.92 

Note: The expenses mentioned herein above do not include O&M charges for Transmission 

system below 132 kV. 

Return on Equity 

4.11 The RoE is allowed as 14.00% net of taxes on the equity invested in accordance with 

Regulation 4.6 of APSERC MYT Regulations, 2018. However, for the FY 24-25, DEPL 

has claimed RoE @ 17.16% considering applicable Minimum Alternate Tax. The 

amount of RoE works out to Rs. 3.20 Crore. The details of normative of RoE 

calculation are shown in table below and Form F7 attached with the petition: 

Table 4.9: Approved & Normative Return on Equity of Transmission System for FY 24-

25 

(Rs. Crore) 

SL. 
No. 

Particulars Legend 

FY 2023-
24 

FY 2024-
25 

Estimated Projected 

1 
Regulatory Equity at the beginning of the 
year 

A 18.51 18.58 

2 Capitalisation during the year B 0.25 0.25 

3 
Equity portion of capitalisation during the 
year 

C 0.08 0.08 

4 
Reduction in Equity Capital on account of 
retirement / replacement of assets 

D 0.00 0.00 

5 Regulatory Equity at the end of the year 
E=A+C-

D 
18.58 18.64 

6 Average Equity  18.54 18.62 

  Return on Equity Computation       
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SL. 
No. 

Particulars Legend 

FY 2023-
24 

FY 2024-
25 

Estimated Projected 

7 Return on Equity with Tax (%) F 17.16% 17.16% 

8 
Return on Regulatory Equity at the 
beginning of the year 

G=A*F 3.18 3.19 

9 
Return on Regulatory Equity addition 
during the year 

H=C*F 0.01 0.01 

10 Total Return on Equity   3.19 3.20 

Interest on Loan & Finance Charges 

4.12 The weighted average rate of interest on Normative Loan for FY 2024-25 is 9.81% 

respectively. The complete details of loan and interest rates are available in Form F5 

attached with the petition. The interest on Normative loan is given in table below. 

Table 4.10: Estimated and Projected Interest on Loan and Finance Charges of 

Transmission System for FY 24-25 

(Rs. Crore) 

Sr. 
No.  

Source of Loan 

FY 2023-
24 

FY 2024-
25 

Estimated Projected 

1 
Opening Balance of Normative Loan 
 

33.44 30.53 

2 
Less: Reduction of Normative Loan due to retirement or 
replacement of assets 

0.00 0.00 

3 
Addition of Normative Loan due to capitalization during 
the year 

0.18 0.18 

4 Repayment of Normative loan during the year 3.08 3.10 

5 Closing Balance of Normative Loan 30.53 27.61 

6 Average Balance of Normative Loan 31.99 29.07 

7 Weighted average Rate of Interest on actual Loans (%) 9.66 9.81 

8 Interest Expenses 3.09 2.85 

59



Devi Energies Private Limited                               True Up & ARR till FY 2024-25 - Transmission 

 

 

Section – 4   Page | 60 

Sr. 
No.  

Source of Loan 

FY 2023-
24 

FY 2024-
25 

Estimated Projected 

9 Finance Charges 0.00 0.00 

10 Total Interest & Finance Charges 3.09 2.85 

Interest on Working Capital 

4.13 Interest on working capital has been calculated as per norms of Operation & 

Maintenance Expenses as per APSERC MYT Regulations, 2018 in Form No. F6, 

attached with the petitions. Interest on working capital has been calculated at 12.10% 

p.a. after adding 350 basis points in the MCLR rate of State Bank of India. The MCLR 

rate of State Bank of India was 8.60% during FY 24-25. Accordingly, we have 

calculated Average MCLR as 8.60% plus 350 basis points as per Regulation for first 

six months of the year previous to the relevant year. A Statement showing MCLR Rate 

of State Bank of India is attached at Annexure-A. 

The details of Interest on Working Capital for the transmission system for estimated 

for FY 23-24 and projections for FY 24-25 are presented in the table below: 

 

Table 4.11: Estimated and Projected Interest on Working Capital of Transmission 

System for FY 24-25 

Sr. No. Particulars 

FY 2023-
24 

FY 2024-
25 

Estimated Projected 

1 O&M expenses (One Month) 0.15 0.16 

2 
Maintenance Spares 
(@1% of Capital Cost with annual escalation of 6%) 

0.76 0.80 

3 
Receivables (equivalent to 2 months of fixed cost i.e. 
Transmission charges) 

1.92 1.96 

4 
Less: Amount of Security Deposit from 
Transmission System Users 

0.00 0.00 

5 Total Working Capital requirement 2.83 2.93 

6 Computation of working capital interest     
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7 Interest Rate (%) 11.78 12.10 

8 Interest on Working Capital 0.33 0.35 

Non-Tariff Income 

4.14 The revenue from non-tariff is NIL. 

Revenue from Existing Transmission Tariff 

4.15 The details of revenue at existing transmission tariff is Rs 11.45 Crore. 

Aggregate Revenue Requirement for Transmission System 

4.16 The projections for FY 24-25 as per APSERC MYT Regulation, 2018 along with 

estimated for FY 23-24 are shown in Table below: 

Table 4.12: Revenue Requirement for Transmission System for FY 24-25 

(Rs. Crore) 

Sr. No. Particulars Reference 

Current Year 
MYT Control 

Period 

FY 2023-24 FY 2024-25 

Estimated Projected 

1 
Operation & Maintenance 
Expenses 

Form 2 1.82 1.92 

2 Depreciation Form 4 3.60 3.45 

3 
Interest and Finance 
Charges 

Form 5 3.09 2.85 

4 
Interest on Working 
Capital and deposits from 
TSUs 

Form 6 0.34 0.35 

5 
Contribution to 
Contingency reserves 

Form 9 - - 

6 
Total Revenue 
Expenditure 

8.85 8.58 

7 Return on Equity Capital Form 7 3.19 3.20 

8 
Aggregate Revenue 
Requirement 

9 Less: Non-Tariff Income Form 8 - - 

10 
Less: Income from Other 
Business 

- - 
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Sr. No. Particulars Reference 

Current Year 
MYT Control 

Period 

FY 2023-24 FY 2024-25 

Estimated Projected 

11 
Less: Revenue from short-
term transmission 
charges 

  - - 

12 
Aggregate Revenue 
Requirement from 
Transmission Tariff 

  12.04 11.78 

Aggregate Recovery of Transmission Expenses for FY 24-25 

4.17 The gross Aggregate Revenue Requirement for FY 24-25 works out to Rs. 11.78 Crore 

as per APSERC MYT Regulations, 2018.  

4.18 The Annual Transmission Charges after considering the truing up Loss amount for FY 

2019-20 as Rs. 0.06 Crore, FY 20-21 as Rs. 0.18 Crore, FY 2021-22 as Rs. 1.55 Crore 

FY 2022-23 as Rs. 0.78 Crore and for FY 2023-24 as Rs.0.59 Crore. Therefore, 

propose to recover the following transmission charges as per Table below: 

Gross revenue requirement for FY 24-25 Rs. 11.78 Crore 

Add deficit of True Up of FY 2019-20 Rs. 0.06 Crore 

Add deficit of True Up of FY 2020-21 Rs. 0.18 Crore 

Add deficit of True up of FY 2021-22 Rs. 1.55 Crore 

Add deficit of True up of FY 2022-23 Rs. 0.78 Crore 

Add deficit of True Up of FY 2023-24                         Rs. 0.59 Crore 

The Net Aggregate Revenue Requirement Rs. 14.94 Crore 

Annual Transmission Charges 

As per the Aggregate Revenue Requirement calculated in the above tables the Annual 

Transmission charges for FY 2024-25 works out to Rs 14.94 Crore. 

Prayer of Transmission 

DEPL humbly requests the Honorable Commission to: 

 Approve revenue requirements for FY 2024-25 based on the information furnished 

in the petition and attached formats; 
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 Approve firm recovery of fixed monthly transmission from Department of Power on 

the basis of above charges; 

 Allow to furnish additional data and information and / or to modify the information 

submitted; 

 And pass such other and further orders as are deemed fit and proper in the facts and 

circumstances of the case; 

 

 As our Petition is pending in APTEL, any adjustment required in the Annual Revenue 

Requirement (ARR) will be submitted on receipt of award from APTEL. 

 

_______________ 
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Section 5  

Compliance of Directions 

14.1. The Petitioner herein, filed a tariff petition bearing number TP-03 of 2022, for 

determination of tariff of FY 2022-23 and approval of Annual Performance Review 

for FY 2019-20 & FY 2020-21 under the provisions of Arunachal Pradesh State 

Electricity Regulatory Commission (Multi Year Tariff) Regulations, 2018 (“MYT 

Regulations, 2018”). As the Hon’ble Commission was not functional at the time, 

hearing in TP 03 of 2022 could not be taken up. Once the Hon’ble Commission was 

constituted, the matter was listed for hearing on 23/02/2024.  

 
14.2. The Petitioner requested the Hon’ble Commission to allow it to file a fresh petition as 

the tariff period of in the abovementioned petition stood over on 31/03/2023. The 

Petitioner’s request of filing a consolidated petition comprising of a true up petition 

for period FY 2018-19 to FY 2022-23 and Petition for Tariff and Annual Revenue 

Requirement (ARR) for FY 2023-24 and FY 2024-25 was acceded to by this Hon’ble 

Commission. The Hon’ble Commission directed the Petitioner to file the new petition 

along with certain information. The Record of Proceedings dated 23/02/2024 

records as under: 

 

“5) Commission also asked the petitioner to file the following facts and records, 
while submitting the fresh petition. 
i) Whether the approval of Commission was taken by the licensee for the 

Cost/DPR of this transmission line before investment? 
ii) For what quantity of power the transmission line is capable of? 
iii) What quantity of power is getting injected by Licensee as Generation 

licensee too? 
iv) What quantity of power other transmission licensees are injecting in this? 
v) Is the expenditure incurred for this line unduly passed on to consumers 

because of its underutilisation?” 
 

14.3. A time extension was further permitted by this Hon’ble Commission. Accordingly, the 

present petition is being filed. Before proceeding to the contents of the tariff petition, 

the Petitioner is filing its response the queries in the subsequent paragraphs.  

 
14.4. Whether the approval of Commission was taken by the licensee for the 

Cost/DPR of this transmission line before investment 

 

 
14.4.1.  The genesis of transmission system and how the birth of the Dikshi -Tenga - Nechipu 

132kV transmission system took place is explained below. 
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14.4.2. MOA for development of DIKSHI HEP was executed on 17.03.2011 with GOAP. On 

13/12/2013, a letter of comfort was issued by the Department of Power to the 

Petitioner awarding its confirmation with respect to grant connectivity to the Project 

from 132 kV substation at Bomdila. However, in supersession to this letter of comfort 

dated 13/12/2013, the Department of Power granted another letter of comfort on 

22/02/2016 permitting the Petitioner to take a LILO connection with switching 

station at the point of connection near Nechipu on Balipara-Khupi 132kV S/C/ 

NEEPCO line, subject to clearance of the concerned authorities. A copy of the letter of 

comfort dated 13/12/2013 and 22/02/2016 are attached herewith and marked 

hereto as Annexure C. 

 
14.4.3. It is stated that this change in connection point was on account of difficulties faced by 

the Department of Power in granting connectivity from the Bomdila sub-station. In 

furtherance of the above stated letter of comfort dated 22/02/2016, the Department 

of Power granted permission to the Petitioner vide its letter dated 02/06/2016 

(signed on 30/06/2016) to lay down 132kV Transmission line from Dikshi 

Powerhouse to a point of connection near Nechipu on Bhalipara – Khupi Line 132 S/c 

Line. A copy of the letter dated 02/06/2016 is attached herewith and marked hereto 

as Annexure D. 

 
14.4.4. The DPR for construction of 132 kV Switching station at Tenga and 132 kV S/C Dikshi-

Tenga switching station and 132 kV D/C end switching station – Nechipu 

transmission lines was submitted to Department of Power in April 2017 and the 

technical approval was accorded to the Petitioner by Department of Power on 

22/09/2017. 

 
14.4.5. Application was filed before this Hon’ble Commission on 02/08/2017 for seeking 

grant of transmission license for the 132 kV Transmission System and the requisite 

data was given to the Hon’ble Commission. A copy of the application dt 02/08/2017 

is attached and marked hereto as Annexure E Pursuant to the clarifications sought 

from the Petitioner by this Hon’ble Commission, the Petitioner filed its response to 

the Hon’ble Commission on 12/03/2018. A copy of the submission by the Petitioner 

providing its response to the clarification sought by the Hon’ble Commission is 

attached herewith and marked hereto Annexure F. As per the process, the petitioner 

has also published the application for transmission license with estimated cost in 

newspapers for comments of stakeholders, if any. Hon’ble Commission has granted 

the license after proper hearing in the matter. Publication in Newspaper is attached 

as Annexure- G 
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14.4.6. On 12/07/2018, Transmission License was awarded to the Petitioner and on 

02.12.2018, the Petitioner filed TP – 07 of 2018 for seeking approval of this Hon’ble 

Commission of Aggregate Revenue Requirement (ARR) and Transmission Charges for 

132 kV Transmission System for power evacuation from the Project during the FY 

2019-2020, 2020-2021 and 2O23-2022 as per APSERC Multi Year Tariff Regulation, 

2018. The Tariff Petition was filed with requisite details of the capital cost incurred 

by the Petitioner and the Tariff Order was issued by this Hon’ble Commission on 

20/12/2019.  A copy of the Tariff Order dated 20/12/2019 in TP-07 of 2018 is 

already attached hereinbefore. In the said Tariff Order, the Hon’ble Commission 

observed the following: 

“1.3 Devi Energies Private Limited (DEPL)  

…………………initially the power evacuation was planned by connecting 

the project with L32 kV substation at Bomdila, but in due course, due to 

state's inability to provide connectivity near Bomdila, the developer had 

to look for other available options. The existing 132 kV line from Balipara 

to Khupi was the only available option. The petitioner therefore obtain 

the Letter of Comfort for transmission connectivity on 22.02.2015 to 

connect to the existing L32 kV line from Balipara - Khuppi at an 

intermediate location close to transmission line alignment for Dikshi 

SHEP. The transmission license was awarded to DEPL on 12.07.2018 for 

132 kV transmission system. Devi Energies Private Limited has 

successfully Commissioned 24 MW Dikshi SHEP on 19.09.2019 

14.4.7. The said Tariff Order has been passed after examining the details of expenses to be 

incurred by the Petitioner in establishing the Transmission System as well as 

Transmission charges. This Order has been accepted on the above issue both by the 

Petitioner and DoPAP. Therefore, the findings arrived at cannot be varied in any 

subsequent tariff proceeding by any party including this Hon’ble Commission. 

 
14.4.8. It is respectfully submitted that the Hon’ble Commission was apprised of the 

Transmission System that the Petitioner was required to establish by the Department 

of Power for evacuating power from the Project and the Hon’ble Commission in 

issuing the Tariff Order had examined the expenses to be incurred in the 132 kV 

Transmission System and only thereafter decided the capital cost.  

14.4.9. The Petitioner has questioned the capital cost determined on various parameters 

before the Hon’ble Appellate Tribunal by filing Appeal No.: 160 of 2022. However, for 

the purpose of the present petition, this Hon’ble Commission can proceed on the basis 

of the cost decided in the Order dated 20/12/2019 subject to the final result of the 

pending appeal.  
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14.4.10. Hence, the said transmission line was developed after APSERC’s grant of 

transmission license to build, establish, operation & maintenance of the line. The 

Transmission license was granted based on Connectivity approval by the Department 

of Power and permission of Govt of Aruanchal Pradesh. 

 

14.5. For what quantity of power, the transmission line is capable of? 

 
14.5.1. Power transfer capacity of 132 kV line with ACSR Panther conductor is about 75 MW 

 
14.6. What quantity of power is getting injected by Licensee as Generation licensee 

too? 

14.6.1. The peak power injected from Dikshi Hydro Electric Power Project is 24 MW. 

  
14.7. What quantity of power other transmission licensees are injecting in this? 

14.7.1. The line being part of State STU System is available to the Department of Power for 

further distribution of power to other areas in the State. The Department of Power 

has already installed two 132/33kV transformers of ratings 10 MVA & 16MVA at 

switching station and most of the power from generation licensee is transmitted to 

different villages with 3 numbers of 33 kV feeders. The required power is also injected 

from transmission system of Arunachal Pradesh when the power from Dikshi Hydro 

is lower than the requirement. When the distribution needs are more, over and above 

the generation from DIKSHI HEP, about 17MW power is injected from DOP on this 

line and switching station. In a nutshell, the transmission system & Switching station 

not only serves transmission needs of the DOP & the state but also the distribution 

needs of West Kameng, East Kameng District and Tawang districts effectively. In the 

light of dropping of original transmission plan of Khuppi- Tawang line by DOP, one 

can’t imagine the power situation of these 3 districts without the transmission 

infrastructure created by the DEPL. 

 
14.7.2. Details of 3 nos. of 33 kV feeders drawing power from this line: 

i) Rupa - Kalaktang feeder 

ii) Bomdila - Nafra feeders 1 & 2 are connected to 10 MVA transformers. 

iii) Dirang - Tawang feeder …. Connected to 16 MVA transformer. 

14.8. Is the expenditure incurred for this line unduly passed on to consumers 

because of its underutilisation? 
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14.8.1. The line constructed by Devi Energies Pvt Ltd. has been constructed as part of the 

State STU System planning to cater to the various power transmission requirements 

of the State including evacuation of power from Generating Stations to be developed 

in the region including the 24 MW Hydro power station for utilization of the power 

generated from HEP by the State. The justification of the expenditure incurred is 

dependent upon the detailed planning carried out by the State for utilization of the 

system for its various planned projects / distribution requirements of the State for 

catering to the demand of the state. 

 
14.8.2. Department of Power, Govt of Arunachal Pradesh had originally planned to construct 

132 KV Khuppi – Tawang Transmission Line with a sub-station at Bomdila way back 

before 2010. 

 
14.8.3. The idea and motto behind construction of this line would be to extend the 

connectivity to Tawang and West Kameng Districts, thereby to extend distribution 

network in the said districts besides providing evacuation connectivity to upcoming 

Hydro Power Projects in that area. Accordingly initial connectivity was granted to 

Dikshi HEP in 2013.  

 
14.8.4. Assuming that DOP’s original plan got implemented successfully, cost burden of the 

line would have been passed to consumers anyway and even in this hypothetical case, 

the same power from Dikshi HEP would be following on this line as no other HEP has 

come up in that area.  

 
14.8.5. Most of the Small Hydro Power Projects allotted in the State have not gone for 

execution possibly due to non-availability of grid / evacuation infrastructure. 

 
14.8.6. DoP having seen their original plan not taking off had granted their second 

connectivity approval dt 2016 based on which GOAP has granted Govt’s approval to 

construct the line in line with the terms of Second Connectivity approval followed by 

the Approval of the State Government & APSERC’s grant of transmission license.  

 
14.8.7. DEPL had no other way except to move forward to complete the project else whatever 

investments made in the Project would have made the Project a NPA and all 

investment made by the Developer and the Government Financial Institutions would 

have been lost for lack of transmission infra, which was much beyond the cost of the 

Transmission Infrastructure created.  

 
14.8.8. DEPL, just not to become any other stranded HEP in the state, had to take up the job 

& role of DoP to construct the Dikshi – Tenga – LILO Transmission Line on the 

strength of above approvals with which evacuation of Dikshi HEP is done besides the 
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line being used as a STU and as a part of DoP’s original plan to extend connectivity to 

Tawang while addressing the distribution needs of the area.  

 
14.8.9. The line would also help DoP to provide connectivity to upcoming HEP’s in that area. 

Cost incurred for the creation of necessary backbone infrastructure can’t always be 

termed as expenditure, as it needs to be evaluated on the basis of its utilization in the 

long-term plans of the State. 

 
14.8.10. Even otherwise, it is necessary to note that Transmission System planning is 

not merely based on current demands but also on demand projections as well as 

future estimates of generating stations likely to be connected to the State Grid as well 

as transmission system requirements of the states, operational feedback i.e. line 

overloading, high voltage/ low voltage etc. in the system etc. Therefore, the 

expenditure incurred in establishing a Transmission System must be assessed from a 

futuristic point of view as well. Needless of state, the Petitioner had only constructed 

the Transmission system because the connectivity was granted to it by the 

Department of Power from a 132kV system.  

 
14.8.11. In any event, it is stated that the cost incurred in establishing the Transmission 

System has been much lower than the cost that would have been incurred by the 

Department of Power at the rates as per the cost data for the year 2013-14. 

 
14.8.12. Hence, expenditure incurred for this line is appropriate& just, need of the 

hour, necessity of creation of infrastructure cannot always be termed as expenditure 

that is unduly passed on to the consumers and its utilization is to be seen over a longer 

time horizon.  

 

14.8.13. As stated above in the foregoing paragraphs and as has been rightly observed 

by this Hon’ble Commission in the Tariff Order dated 29/12/2019,  the initial plan for 

evacuation of power from the Project was to connect the project to the existing 132 

kV sub-station at Bomdila and in fact, the Department of Power had even issued a 

letter of comfort to that effect, However, it was due to inability of the Department of 

Power to provide connectivity near Bomdila, that the Petitioner was forced to look 

for other available options.  

 
14.8.14. In such circumstances, the Petitioner had no choice but to connect to the 

existing 132kV line from Bhalipara- Khuppi at an intermediate location close to 

transmission line alignment from the Project. Therefore, it is not as if the Petitioner 

had deliberately sought to establish the 132 kV Transmission System. The Petitioner 

was asked by the Department of Power to establish the 132 kV switching station for 
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evacuation of power from its Project and the Petitioner followed the directions as it 

was necessary to evacuate power from the Project.  

 
14.8.15. It is stated that a perusal of Annexure-H of the Order dated 20/12/2019 of 

this Hon’ble Commission showcases that it has compared the unit rates between as 

negotiated with contractor post award of the work and as per agreement and also as 

per PGCIL DPR and recommended the lowest rate of all these rates. Adoption of 

unreasonable method by this Hon’ble Commission has resulted the reduction of cost 

of civil works to tune of Rs.12.88 crores (from 65.38 crores to 50.70 crores) and there 

by proportional reduction of Rs.2.31 crores towards IDC. The method adopted by this 

Hon’ble Commission is irrational and unscientific in recommending the lowest 

between agreement rate and negotiated rate and PGCIL DPR rate. 

 
14.8.16. Department of Power has published a cost data based on various tenders 

awarded in the recent past after updating the costs using standard Cost Indices of all 

India Consumer Price Index and all India Whole Sale Price Index for construction of 

132kV Transmission lines and Sub-stations for price level for the year 2013-14 

exclusive of taxes, Financing & Interest Costs which is valid upto 31st March-2014. If, 

Department of Power, rates as per the cost data for the year 2013-14  are applied for 

Transmission line and Switching-station constructed by the Petitioner, total cost 

would be Rs.117.31 crores as against Rs. 75.17 crores claimed.  

 
14.8.17. The details of capital expenditure as claimed by the Petitioner, as 

recommended by this Hon’ble Commission and as per cost data of Department of 

Power for the year 2013-14 are enclosed as Annexure-I for reference.  

 
14.8.18. Item-wise cost for final executed quantities and amount as per cost data of 

Dept. of Power for the year 2013-14 for construction of 132 kv line from Dikshi HEP 

to LILO point of 132kv Khuppi -Balipara line at Nechipu village and also construction 

of 132kv Switching Station at Tenga are enclosed as Annexure J and Annexure-K for 

information. 

 
14.8.19. It may be noticed from these details, an amount of Rs. 349.26 lakhs is reduced 

due to reduction/ restriction of final executed quantities and Rs.781.57 lakhs is 

reduced due to recommending least the unit rates of agreed rates with contractor, 

rate in contract and rate in PGCIL DPR. Further, an amount of Rs. 158.00 Lakhs is 

reduced for Sub-station equipment due to adoption of irrational method of the lowest 

between agreement rate and negotiated rate and PGCIL DPR rate. Details of capital 

cost claimed by the Petitioner and as allowed by this Hon’ble Commission are 

provided in Annexure- I for information .  
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14.8.20. In view of the provisions quoted above and in addition to the information 

sought by the Hon’ble Commission, the Petitioner is filing the present petition for 

approval of Tariff and Annual Revenue Requirement (ARR) for FY 2023-24 and FY 

2024-25 as well as revision of tariff for FY 2019-20 to FY 2022-23 after truing up 

based on admitted capital cost by way of Order dated 20/12/2019 and actual capital 

expenditure incurred during the tariff period.  
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Annexure-A 

Statement Showing Base Rate of State Bank of India (Historical Data) 

For True up FY 2021-22 

Effective Date 
Interest Rate (%) 

1Y 

10.03.2021 7.00 

10.02.2021 7.00 

10.01.2021 7.00 

10.12.2020 7.00 

10.11.2020 7.00 

10.10.2020 7.00 

Average  7.00 

For True up FY 2022-23 

Effective Date 
Interest Rate (%) 

1Y 

15.03.2022 7.00 

15.02.2022 7.00 

15.01.2022 7.00 

15.12.2021 7.00 

15.11.2021 7.00 

15.10.2021 7.00 

Average  7.00 

 

 

For ARR FY 2023-24 
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Effective Date 

Interest Rate 
(%) 

1Y 

15.03.2023 8.50 

15.02.2023 8.50 

15.01.2023 8.40 

15.12.2022 8.30 

15.11.2022 8.05 

15.10.2022 7.95 

Average  8.28 

For ARR FY 2024-25 

Effective Date 

Interest Rate 
(%) 

1Y 

15.02.2024 8.65 

15.01.2024 8.65 

15.12.2023 8.65 

15.11.2023 8.55 

15.10.2023 8.55 

15.09.2023 8.55 

Average  8.60 
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Annexure-B 

Photos of capital works during FY 21-22 

PLCC 

 

Photos of capital works during FY 22-23 

CVT 
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Wave Trap 

 

 

Tower Protection Works 
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8 State/Sports Tuesday, April 24, 2018

DEVI ENERGIES PVT LTD
E-351,Vill & Town Rupa, West Kameng District, Arunachal Pradesh

NOTICE
(Under sub-section(2) of Section15 of the Electricity Act, 2003)

1. M/s Devi Energies Pvt Ltd having its Registered Office at E-351,Vill& Town Rupa
West, Kameng District, Arunachal Pradesh, which is incorporated under the companies
Act 1956 has made an application before  the Arunachal Pradesh State Electricity Regu-
latory Commission under sub-section (1) of Section 15 of the Electricity Act,2003 for grant
of transmission license in respect of the transmission lines, sub-stations and other assets,
the details of which are given below:

2. Complete application and other documents filed before the Commission are available on
the website www.devienergies.com for access by any person. The application can also be
inspected at the office of the Company at. E-351, Vill & Town Rupa West, Kameng District with
Mr V Ramesh Kumar Raju   or Office of the Commission in accordance with the procedure
specified by the Commission.

3. Objections or suggestion, if any, be filed before the Secretary, Arunachal Pradesh State
Electricity Regulatory Commission, O.T. Building, II Floor, NitiVihar Market, T T Marg, NitiVihar,
Itanagar, with a copy of the objection(s) suggestion(s) to the applicant or its authorized agent,
with in 30days of the publication of the notice in the newspaper.

Place: Itanagar

Date:23rd April 2018

Sd/-
Dorjee Wangdi Thungon

Administrative Officer

Asian Games 2018: Bell rings
for round two in India boxing

Sania Mirza, Shoaib Malik
set to welcome first child

NEW DELHI, Apr 23:
Sania Mirza and Shoaib
Malik have announced
that they will be turning
proud parents soon. The
star tennis player from In-
dia made the announce-
ment on her Twitter and
Instagram accounts. She
used a very unique way to
announce the good news
to her fans and follow-
ers. In her announce-
ment, Sania used an il-
lus t ra t ion  of  c lose ts
while making it different
for a boy and a girl. She
capt ioned the  photo
“#BabyMirzaMalik”

In a recent interview,
Sania had said that she
will keep their child’s name
as “Mirza Malik” as the
surname and just Malik.
Now that she has shared
the news with a similar
hashtag, that will be

named that.
31-year-old Sania mar-

ried Pakistan cricketer
Malik back in 2010 in
Hyderabad and accord-
ing to Pakistan tradition.
This is their first child,
eight years after the
marriage. In 2009, Sania
got engaged to child-
hood friend Sohrab Mirza
but the wedding was later
called off.

Sania was awarded
the Arjuna Award back in
2004 and the Padma Shri
two years later in 2006.
She is now a Padma
Bhusan in the year 2016
and in the same year she
received the highest
sports award of the coun-
try, the Rajiv Gandhi Khel
Ratna Award. In 2014, she
was also named the brand
ambassador of her state
Telangana.The Indian Express

GOLD COAST, Apr 23:
Assembled at
R o h t a k ’ s   R a j i v
Gandhi Sports Complex
this weekend was a ragtag
bunch of skilled Indian
boxers. With the eight
Commonwealth Games
medallists enjoying a well-
deserved break, these
were the de facto second-
best the country had to
offer for the World Series
of Boxing bouts against
Russia and China.

The franchise, Indian
Tigers, comprised the likes
of chirpy flyweight
Kavinder Bisht, heavy-hit-
ter Mandeep Jangra, tower-
ing heavyweight Sanjeet
and Shiva Thapa, long the
poster-boy of Indian ama-
teur boxing. Together they
formed a gritty sidegroup in
contrast to the glamorous
eight medallists; The Guard-
ians of the Galaxy, to Gold
Coast’s Avengers, if you will.

The 3-2 and 4-1 wins
over Russia and China, the
team’s first victories in the
semi-professional tourna-
ment, point towards the
depth of talent Indian men’s
boxing enjoys at the mo-
ment. Thapa and Jangra got
their comeback bids to a
strong start while upstarts
Bisht and national youth
champion Mohamed Etash
Khan proved their worth.

The performances also
hint at the battle beyond the
ring. The boxers weren’t
just squaring off with for-
eign opponents. There were
many looking to punch their
way into the national fray
ahead of the Asian Games
in August. With chief coach
SR Singh and high perfor-
mance director Santiago
Nieva for cornermen, there
were never any worries
about a performance going
unnoticed.

“This was always the
plan,” says Nieva, after his
first WSB assignment.
“It’s not a case of fielding
second-string sides. It’s
more about giving every-
one an opportunity to
prove themselves in an
elite competition. It’s a
fresh slate and everyone
wants to make their mark.”

It’s still a safe bet to
assume that the CWG
medallists will have a
stronger claim at the sec-
ond multi-sport event of
the year. After all, the con-
tingent was finalised after
months of competition,
both domestic and foreign.

A little more than two
months may not be
enough time to change
the status quo for Asiad
selection, and Thapa and
Co realise that. And while
‘it’s us versus them’ isn’t
stated, it could be read
between the lines.

“The men’s team won
two gold, three silver and
three bronze. But who
knows, if some other box-
ers were there, they could
have won even more gold,”
says 2014 CWG silver med-
allist Jangra. “It’s all about
setting personal goals. If
we believe that we are even
better than the medallists,
and strive to work that
hard, it will be good for the
nation. Every boxer here
wants to be better than the
ones that went to CWG.”

Precisely why when a
finely-dressed Naman
Tanwar walked into the
locker room to wish the red-
jersey-clad Indian team
good luck, the CWG bronze
medallist stood out in more
ways than one. His heavy-
weight counterpart Sanjeet
defeated the 20-year-old at
the India Open in Feburary,
but couldn’t make the cut.
There’s no explicit dis-
gruntlement however.

“It was his time. And
he performed well,” said
Sanjeet, who received a
walkover win on Sunday.
“Now onus is on me to
improve my game.”

“Yahan kisi ko bhi dekh
lo,” Bisht motioned towards
everyone in the locker room.
“These are top boxers. It’s
not about competing with
anybody else. We are all try-
ing to compete at the level
we know we can.”

No rivalry
Even Thapa, who lost

to 60kg silver medallist
Manish Kaushik twice in
the run-up to Common-
wealth Games, waves off
any rivalry talk. “What a
result like Commonwealth
Games does is boost the
sport’s profile in the coun-
try,” says Thapa. “More
people will look to achieve
such performances and
take up the game.”

Bisht expresses disap-
pointment over missing
out on the CWG bonanza,
but justifies the selection.
“There was a point sys-
tem for selection before
Commonwealth Games,
and I accept that. I lost at
the India Open and that
cost me.IANS

Road quality behind disparity in
commodity prices: rights judge

Staff REPORTER*

ITANAGAR, Apr 23: Presi-
dent in-charge for Con-
sumer Dispute Commis-
sion-Northeast, Justice
HN Sharma said Arunachal
Pradesh lacks quality road
communication due to
which the price of every
commodity differs from
district to district.

“In such a situation it
will be very hard to have a
fixed maximum retail price or
MRP of any commodity.
But it is the duty of the
Consumer Rights
Organisation-Arunachal
Pradesh (CRO-AP) unit to
make vendors aware as well
as educate the consumers
about their right,” he said.

Justice Sharma was
addressing members of the
newly formed CRO-AP unit
on Monday at a city hotel
here during the second in-
duction cum interaction
programme.

“Whenever we buy
any item from the market
we never ask for the
money receipt and ignore
it. This is where the black
money is secured by the
vendors. There are many
issues where the
organisation can work
on,” he said, asking the
organisation to focus on

awareness among the
people about their rights.

Representing the
Chief Minister’s Office, re-
source person Techi Nera
said the State needs to in-
tervene to check the sky-
rocketing prices of vari-
ous commodities in the
market. “People are being
fooled, their hard-earned
money is being looted by
the shopkeepers. Prices
of items in the State are
twice as much as in
Harmuty,” he said.

Nera asked the CRO-
AP unit to act on the gen-
eral issues faced by inno-
cent consumers besides
just forming the
organisation. “The
people don’t complain to
the Department of Con-
sumer Affairs regarding
exorbitant price of any
product. The creationi of
the organisation will
minimise the problems of
complaint as they can di-
rect call or WhatsApp the
group,” he said.

Legal Metrology Regis-
trar  Marbom  Doro  said  it
is hard  for the department
to create awareness about
consumers rights.
Organisations such  as CRO-
AP unit will help the soci-
ety and the department in
disseminating information.

“The department
lacks manpower without
new posts having been
created for years. There is
need of public participa-
tion from the grassroots
level though we have
Consumer Affairs Depart-
ment in almost all the dis-
trict,” he said.

Centrally-nominated
State President of CRO-AP
Achung Bagang stressed
the need for consumer
awareness at various lev-
els in a State like Arunachal
Pradesh. “Everyone from a
school-going child to the
chief minister is a consumer
and must make the use of
Consumer Rights Act,
1986,” he said.

The Act enforces con-
sumer rights and provides
a mechanism for redress
of complaints regarding
defect in goods and defi-
ciency in services. I am
not blaming the depart-
ment, but most people are
ignorant about their
rights,” he said.

Meanwhile, Justice
Sharma was chosen Chief
Patron and Nera, Doro,
AAPSU President Hawa
Bagang, Professor Nani
Bath, Chagma Tajo and
Boa Reena Tok were in-
ducted as advisors to the
organisation.

Coordination meet on
Gram Swaraj Abhiyaan
KHONSA, Apr 23: A co-
ordination meeting of HoDs
in regards to “Gram Swaraj
Abhiyaan” was conducted
at the Late Kamlesh Joshi
Memorial Conference Hall
here under the chairman-
ship of Tirap deputy com-
missioner P N Thungon.

Also present on the
occasion were, Unique
Identification Authority of
India (UIDAI) assistant
director general Sunil
Agarwal and Ministry of
Home Affairs, under secre-
tary Sitaram Gupta.
Agarwal and Gupta are the
nodal officers for the
abhiyan in the district.

Welcoming the nodal
officers, the DC assured
them of all the help that is
required from the district ad-
ministration. He further di-
rected the entire departments
concerned with flagship
programmes to accompany
the officers to the villages.

Daily programmes in re-
gards to Gram Swaraj
Abhiyaan till May 02 were
also chalked out on the day
for the nodal officers to visit
the 24 selected villages.

In his speech Agarwal,
spoke on the benefits of
Pradhan Mantri Jan Dhan
Yojna, Pradhan Mantri
Jeevan Jyoti Bima Yojna
and Mission Indradhanush
etc and urged the depart-
ments concerned to make
sure that all the important
information on the flagship

schemes reach the villag-
ers and the beneficiaries.

The meeting also saw
the HoDs make power
point presentations on the
flagship programmes cur-
rently being implemented
in the district.

At Bomdila:
A review meeting on

the status of various
schemes under Gram
Swaraj Abhiyan (GSA)
was held at district head-
quarters here on Sunday
with the entire department
concerned in attendance.

Taking stock of the
status of the already
implemented and to be
implemented schemes un-
der the fortnight GSA
programme in the district,
Nodal Officer Harish
Kumar, Director Land and
Cantonment, Ministry of
Defence, GoI, observed
that, the schemes very
ambitious in nature are
meant for the people and
hence every effort should
be made to achieve the
saturation level within the
stipulated time frame.

He also opined that
there is an urgent need for
reconciliation of data as the
one found in the net and
on the ground are quite dif-
ferent. Further, all the data
are to be uploaded on day
to day basis, he said.

Chairing the meeting,
deputy commissioner Sang
Phuntsok felt that, if at all,

the schemes under the
Gram Swaraj Abhiyan are to
be made successful and
cent percent target
achieved, the administra-
tive officers have to take up
the mantle and lead from the
front involving all the con-
cerned departments. For
effective implementation,
he directed for the Circle
Officers to be appointed as
the Nodal Officers in their
respective jurisdiction and
charged them with the task
of house to house survey
for compilation of the exact
data for uploading.

Reviewing the
schemes, DC Phuntsok
stated that a collective ef-
fort from all concerned in
mission mode would facili-
tate achievement of the
target of the 16 villages in
the district by May 5.

Earlier, ADC cum
DPDO Bopai Puroik pre-
sented a brief outline of the
activities undertaken under
Gram Swaraj Abhiyan till
date in the district and also
elaborated on the plan for
other schemes in offing.

In the morning hours,
Nodal officer Harish
Kumar accompanied by
Prasoon Kumar Jha, Under
Secretary, Ministry of I&B,
GoI, visited Pedung and
Shergaon villages in the
district to have a firsthand
knowledge of the status of
the schemes and to inter-
act with the locals.

AYSS-2018: 2 contestants eliminated
Staff REPORTER*

ITANAGAR, Apr 23: The
first semi final round of
Arunachal Young Singing
Star (AYSS), a singing tal-
ent hunt show held at the
Siddhartha Hall here on
Sunday saw two more con-

testants being terminated
from the competition.

Out of the 7 contes-
tants who had made to the
semi finals, two were elimi-
nated on the day by the
judges while the top 5
would now compete
against each other in the

second elimination round.
Arunachal Pradesh In-

dustry Development Fi-
nancial Corporation, man-
aging director, Tony Koyu,
former MLA, Kipa Babu
and BJYM President Tar-
ing Tiri among others wit-
nessed the programme.

Victor-2nd NE Junior
Badminton Tourney from Apr 27
ITANAGAR, Apr 23: The
Arunachal State Badmin-
ton Association (ASBA)
will conduct the Victor-2nd
North East Junior Prize
Money Badminton Tour-
nament-2018 from 27 to 30
April at the capital here.

The tournament will be
held for boys and girls (U-
9) singles, and boys and
girls U-11, U-13, U-15 and
U-17 singles and doubles.

More than 500 young
shuttlers from across the
North East States are ex-
pected to take part in the

tournament, informed ASBA
Secretary Bamang Tago.

The matches will be
played at Raj Bhawan
Badminton Stadium and
MLA Cottage Badminton
Stadium and supervised
by international retired ref-
eree H Gynaneswor Singh
from Manipur besides
other national umpires
from across the region.

“Hosting of such re-
gional event will not only
have a huge impact on pro-
motion of badminton in
the region but also foster

a sense of national integra-
tion, Tago, who also in the
organizing chairman, said.

Governor B D Mishra and
Minister for Animal Hus-
bandry & Veterinary, Dairy
Development Dr. Mohesh
Chai will attend the open-
ing ceremony to encourage
the budding players.

The proposed tourna-
ment has been covered
under world badminton
map and anyone can ac-
cess the day-to-day results
of tournament by @
www.tournamentsoftware.com.

Community toilets inaugurated

Staff REPORTER

ITANAGAR, Apr 23:
Deputy Commissioner of
Itanagar Capital Complex
Prince Dhawan on Monday
inaugurated 5 community
toilets within the IMC Ward
No. 8 here. The toilet was
handed over to Dai Dasa
SHG for its upkeep and
maintenance.

The inauguration cer-
emony was attended by

Councillor of Ward No. 8
Donik Tayu, Circle Officer
Moyir Kato, officials of
PHED and members of Dai
Dasa SHG.

The community toilet
consists of two separate
units for males and females.
Nominal user charges
would be collected by the
SHG for upkeep and main-
tenance of the toilets.

Speaking on the occa-
sion, Dhawan urged the

people of the capital to use
the facility.

The DC hoped that
such community toilets will
go a long way in facilitat-
ing the public and tourists

This is the first five of
a total 48 community toi-
lets being constructed in
the Capital Complex. The
complete list of toilets can
be accessed from website
of Itanagar administration
at itanagar.nic.in.

Sevilla vow to take action after
King’s Cup final humbling

MADRID, Apr 23: Sevilla
President Jose Castro says
action will be taken after the
team’s humiliating King’s
Cup final defeat by
Barcelona on Saturday.
Barcelona won 5-0 at the
Wanda Metropolitano to
lift the trophy for the fourth
year in a row and Spanish
media reported that
Sevilla’s Italian coach
Vincenzo Montella is at risk
of being fired when club
chiefs meet on Tuesday.

“As president I have
to apologise to all Sevilla
fans,” Castro said on
Monday.

“The board will take the
measures it deems neces-
sary to try and help in these
last five matches (in La
Liga), we have to qualify for
Europe. We will see what

decisions to take but it’s
the moment to be calm and
think about what’s best for
the club.”

Sevilla are seventh in
the La Liga standings with
48 points from 33 games,
three behind Villarreal in
sixth and a Europa League
qualifying spot.

Montella took over as
coach in December after
Argentine Eduardo
Berizzo was sacked a week
after returning to work fol-
lowing an operation to
treat prostate cancer.

Sevilla eliminated
Manchester United in the
Champions League round
of 16 but lost in the quar-
ter-finals to Bayern
Munich and they have suf-
fered heavy league de-
feats, conceding five

goals against Atletico
Madrid and four against
Celta Vigo.

Midfielder Steven
N’Zonzi apologised after
being criticised by sup-
porters for having a night
out in Madrid after the fi-
nal and for going straight
to the dressing-room at
full time instead of ap-
plauding the fans.

“I want to apologise to
Sevilla fans,” N’Zonzi said
in a video released by the
club on Sunday. “I made a
mistake because I left af-
ter the game. What hap-
pened is also difficult for
the players. We play every
three days, I live alone, I
train and I go back home. I
am always at home. Yester-
day my family and friends
were there and I left.”Reuters
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Rizvi’s silver opens India’s account at ISSF World Cup

Tendulkar turns 45, warm wishes pour in from all corners

SI. 
No 

Name of the line/ sub- 
station (location) 

Line Length / 
Capacity 

Estimated 
Completion Cost 

Commissioni
ng Schedule 

1 132 KV S/C line from Dikshi 
Switch Yard to Tenga 
Switching Station 

10.5 KM Rs 52.41 Cr. As 
estimated in 
Feb'18 

June 2018 

2 132 KV D / C line from 
Tenga Switching Station to 
Nechipu LILO connection 

21.5 KM June 2018 

3 132 KV Tenga Switching 
station 

No transformation 
Only switching 
station 

June 2018 

DEVI ENERGIES PVT LTD
E-351,Vill& Town Rupa, West Kameng District, Arunachal Pradesh

NOTICE
(Under sub-section(2) of Section 15 of the Electricity Act, 2003)

1 M/s Devi Energies Pvt Ltd having its Registered Office at E-351,Vill& Town Rupa, West Kameng

District, Arunachal Pradesh, which is incorporated under the companies Act 1956 has made an applica-

tion before the Arunachal Pradesh State Electricity Regulatory Commission under sub-section (1) of

Section 15 of the Electricity Act,2003 for grant of transmission license in respect of the transmission

lines, sub-stations and other assets, the details of which are given below:

2. Complete application and other documents filed before the Commission are available on the website

www.devienergies.com for access by any person. The application can also be inspected at the office of

the Company at E-351, Vill & Town Rupa, West Kameng District with Mr V Ramesh Kumar Raju or Office

of the Commission in accordance with the procedure specified by the Commission.

3. Objections or suggestion, if any, be filed before the Secretary, Arunachal Pradesh State Electricity

Regulatory Commission, O.T. Building, II Floor, NitiVihar Market, T T Marg, NitiVihar, Itanagar, with a copy

of the objection(s) suggestion(s) to the applicant or its authorized agent, with in 30days of the publication

of the notice in the newspaper.

Sd/- Dorjee Wangdi Thongon

Administrative officer

Devi Energies Pvt Ltd

ITANAGAR, Apr 24: Lorr

Putung FC and D-Sector

United FC played out a 1-1

draw in first match on day 4

of the ongoing Dera Natung

State Level Football Tourna-

ment (DNSLFT) for sub-jun-

ior boys.

AFA, PFC register victories on day 4 of DNSLFT

Dangu Tania scored for

Lorr Putung FC, while Peto

Ete of D-Sector United FC

netted for his team.

Arunachal Football Acad-

emy edged past Queen's

Gate Public School 4-3 in a

highly competitive second

match of the day. It was QGPS

who opened the scoring with

Tai Nyium's 9th minute strike,

which was equalized by

Kargil Yinyo of AFA in 16th

minute. Michi Mudo gave

much needed lead to AFA

three minutes later but sec-

onds before half time whistle,

Biri Tasing of QGPS brought

his team on level.

The second half started on

a very good note for AFA

when Kargil scored his sec-

ond and team's third goal

while a few minutes later

Dadang Bhai netted the

fourth goal. Tai Nyium of

QGPS scored in 56th minute

but that was not enough for

them to turn results in their

favour.

Polocity FC (PFC) also

maintained their winning

streak defeating Burum

United 2-0. Dongda Tagum

and Yura Tatung scored the

goals for Polocity FC, both

in second half.

In tomorrow's matches,

Moon Light FC will face

Young Star FC at 10 am while

Rono Hills SC will take on

Kamle DFA at 1 pm. In the

third match, Upper Subansiri

will be pitted against Young

XI FC at 3 pm.

CHANGWON (SOUTH KO-

REA), Apr 24: Shahzar Rizvi

fought brilliantly to bridge the

gap but settled for the silver -

India’s first medal at the on-

going ISSF World Cup - 0.2

points behind Artem Cherno-

lisov of Russia, in the men’s

air pistol at the shooting World

Cup in Changwon, Korea, on

Tuesday.

The 23-year-old trailed by

4.3 points but caught up on the

last six shots. Shahzar, who

swept the air pistol gold at the

shooting World Cup in Guad-

alajara, Mexico in March this

year, had missed this month's

Commonwealth Games.

In the men’s trap event,

former World Champion

Manavjit Singh Sandhu

slipped to the 24th spot with

a total of 117, missing the fi-

nal by four points.

Read: Rahi Sarnobat

shoots national record at

Changwon World Cup

Despite a 73 out of 75 put-

ting him in a good position,

Manavjit shot a 21 which

pulled him out of the race for

the final. And a 23 in the last

round couldn't salvage his

position.

Mauro De Filippis of Italy

overtook the qualification

topper Jiri Liptak of the

Czech Republic for the gold.

At the halfway stage in

rapid fire pistol, Neeraj Ku-

mar and Anish Bhanwala

shot 286 out of 300, ten

points behind the leader, as

they were below their best

in the 4-second series.

The results:

Men: 10m air pistol: 1. Ar-

tem Chernolisov (Rus) 240.0

(584); 2. Shahzar Rizvi 239.8

(582); 3. Samuil Donkov (Bul)

217.1 (586); 11. Om Prakash

Mitharval 581; 38. Jitu Rai

575. MQS: Tinjit Dhanota 575.

Trap: 1. Mauro De Filippis

(Ita) 45 (122)1; 2. Jiri Liptak

(Cze) 42 (123); 3. Yavuz Ilnam

(Tur) 34 (122)3; 24. Manavjit

Singh Sandhu 117; 36. Kynan

Chenai 115; 41. Zoravar Singh

Sandhu 114. MQS: Moham-

mad Asad Sultan 110; Amit

Gupta 103. (Agencies)

NEW DELHI, Apr 24: Indian

cricket icon Sachin Tendulkar

has turned a year older.

The Master Blaster turned

45 on Tuesday and warm

birthday wishes poured in

from every corner of the world.

His opening partner Viren-

der Sehwag tweeted,  "Many

more happy returns of the

day to a man who could stop

time in India (literally) .Thank

you for making the Cricket

Bat such a great weapon,

which later many like me

could also use."

It was not a surprise that

#HappyBirthdaySachin was

trending on leading social

media platform Twitter.

Suresh Raina and Lokesh

Rahul too had emotional

messages for Tendulkar, the

only batsman to score 100

international centuries.

"To the man who united a

billion Indians and brought a

smile to their faces everytime

he walked out to bat. A dream

that he turned into reality. Sa-

chin is an emotion... Sachin is

a phenomena!" posted Raina.

Rahul wrote, "The Legend,

The God of Cricket -

@sachin_rt. You inspire me

everyday paaji, Happy Bday

to you!"

Yuvraj Singh, Ishant Shar-

ma and Harbhajan Singh

were also among the many

cricketers who wished Ten-

dulkar.

From former Indian crick-

eter Mohammad Kaif to star

boxer Vijender Singh all took

to their official Twitter han-

dles to wish the master blast-

er on his special day.

Posting a picture of him with

the former opener, Kaif re-

called 2003 World Cup match

against Pakistan in Centurion,

where Tendulkar displayed

'focus and intensity'.

"Centurion 2003 was one of

the best days in my life.Not

just because we beat Pakistan

in a WC match but because I

got to witness from a distance

of just 22 yards,a display of

focus,intensity & genius.

What a man, your glory will

be unsurpassed @sachin_rt

paaji #HappyBirthdaySa-

chin," he wrote.

Former cricketer VVS Lax-

man also wished Tendulkar

on his birthday, while add-

ing that he would always re-

main an inspiration for many

for his brilliant contribution

to the game.

Laxman wrote, "Happy

Birthday dear @sachin_rt .

You are and will always re-

main an inspiration. It's won-

derful to see you contribute

towards society with some

really good initiatives even

after your retirement. Wish

you success always. #Hap-

pyBirthdaySachin."

Wishing Tendulkar a 'very

Happy Birthday', Indian

boxing sensation Vijender

Singh tweeted," Still The

Chants SACHIN SACHIN

Gives Goosebumps To

Us.#HappyBirthdaySachin

@sachin_rt The Man Who

Carried Emotions Of The

People Of A Nation For 24

Years. More Power To You."

Indian cricketer and Ten-

dulkar's Mumbai Indians team-

mate Pragyan Ojha, meanwhile,

said," God bless you with a

great and healthy life. Happy

Birthday @sachin_rt

paaji#HappyBirthdaySachin."

(Agencies)

TOKYO, Apr 24: Tokyo

2020 still faces questions on

judo, sailing and triathlon,

where issues about water

quality in particular remain

unresolved, International

Olympic Committee (IOC)

Vice President John Coates

said on Tuesday with just

over two years to prepare.

Coates, who is also chair-

man of the IOC's Coordina-

tion Committee for the 2020

Tokyo Games, on Monday

said Tokyo must answer

tough questions from nation-

al Olympic committees or risk

losing confidence in their

ability to host the games.

Questions on sailing, triathlon remain for 2020: IOC vice president
The stakes are especially

high given the success of the

Pyeongchang Winter games

earlier this year, he said at the

end of a two-day Project Re-

view meeting in Tokyo.

"We experienced a won-

derful Winter Games in Pyeo-

ngchang, we saw your Japa-

nese team produce some

wonderful performances but

now you are the next host

city," he said, adding that

this would require them to be

forthright as the clock ticked

down and urgency grows for

answers.

"I think the questions are

going to increasingly come,

particularly from the 206 na-

tional Olympic Committees

who want to know about the

best arrangements for their

athletes."

Among the competitions

facing questions are judo

and sailing and triathlon,

where the water quality has

been under scrutiny.

Tokyo 2020 organisers

said in October that tests

showed levels of E. Coli up

to 20 times above the accept-

ed limit and faecal coliform

bacteria seven times higher

than agreed at the planned

venue for marathon swim-

ming and triathlon.

To deal with this, organis-

ers have said they will install

underwater screens at Odai-

ba Marine Park to limit the

amount of bacteria flowing

from offshore during rainy

periods and have already con-

ducted a number of tests.

"Triathlon was still con-

cerned about water quality

and we received a presenta-

tion about experiments that

will take place this year and

next year, better screening

into the water and putting

curtains," he said.

"We very pleased by the

attention that's being given

to that."

Judo was concerned about

procedural events ahead of

the Games, while sailing was

worried about the impact lo-

cal fishermen might have on

their practice sessions, he

added.

Games organisers have

also been working to cut

costs after a 2016 study

warned expenses could bal-

loon to four times the origi-

nal estimate in the bid docu-

ments, a process that Coates

said would continue as ad-

ditional areas came under

scrutiny.

The Tokyo Games start on

July 24, 2020. (REUTERS)

NEW DELHI, Apr 24:

Former Pakistan hockey

player Mansoor Ahmed has

appealed to External Affairs

Minister Sushma Swaraj to

grant him a visa so that he

can travel to India for a heart

transplant.

"Today I need a heart and I

need the support of the Indi-

an government," Ahmed said

In a video posted on YouTube.

He then appealed to Exter-

nal Affairs Minister Sushma

Swaraj to grant him a visa as

soon as possible.

Ahmed was a goalkeeper

in the Pakistan team and rep-

Pak hockey player seeks Indian visa for heart transplant

resented his country in more

than 300 international match-

es. He was part of the team

that won the hockey world

cup in 1994 in Sydney.

Ahmed said that he would

like to return to India, where

he had played and won many

matches, and that he looked

forward to meeting former

India hockey captain Dhan-

raj Pillay. (UNI)

HYDERABAD, Apr 24: The South

Central Railway Sports Association

(SCRSA) felicitated Ragala Venkat

Rahul, Gold Medalist in the 85 kgs

Weight lifting category at Common

Wealth Games, here on Tuesday.

Speaking on the occasion, SCR Gen-

eral Manager Vinod Kumar Yadav com-

plimented the Weight lifter for his ex-

cellent performance in Common

Wealth Games, which has made India

and South Central Railway proud. The

General Manager assured him about

SCRSA felicitates weightlifter Rahul
the all possible help for his career in fu-

ture.

He expressed best wishes for the pro-

spectus future of the sportsman and en-

couraged him to win more medals and

bring laurels for the country.

Rahul, in his thanks giving address

gave credit for his success to SCR which

encouraged him to the hilt. He expressed

confidence on his success and secur-

ing medals in upcoming Asian Games,

World Championship and 2020 Olym-

pics at Tokyo. (UNI)

BERLIN, Apr 24: RB Leipzig

will be without playmaker Emil

Forsberg in their battle for a

Champions League spot in

the remaining three Bundesli-

ga matches after he was

banned following a red card,

the German Football Associa-

tion said on Tuesday.

The World Cup-bound

Sweden midfielder was hand-

ed a three-game suspension

after being sent off in

Leipzig's 5-2 home loss to

Hoffenheim on Saturday for

Leipzig's Forsberg banned for rest of season
hitting an opponent in the

neck as he tried to break free

from a challenge.

Leipzig, last season's sur-

prise runners-up, only have

a slim chance of a top-four

finish, lying in sixth place on

47 points, four behind Bayer

Leverkusen in fourth.

The top four clubs qualify for

the lucrative Champions League

group stage. Leipzig travel to

struggling Mainz 05 this week

before playing VfL Wolfsburg

and Hertha Berlin. (REUTERS)
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Before

The Arunachal Pradesh State Electricity Regulatory Commission (APSERC)

Itanagar, Arunachal Pradesh

Petition No. TP -7 of 2OL8

ln the matter of:

Approval of Aggregate Revenue Requirement (ARR) and Transmission Charges for 132 kV

Transmission System for power evacuation from24 MW M/s Devi Energies Private Limited-

Dikshi Small Hydro Electric Project during the FY 2OL9-2020,2020-2021 and 2O23-2022 as

per APSERC Multi Year Tariff Regulation- 2OL8 notified by APSERC/NOTIFICATION/20IS

dated 4th October 2018.

AND

M/s Devi Energies Pvt. Ltd. (DEPL)

351, Rupa Village & Town PO & PS Rupa, West Kameng District,

Arunacha I Pradesh-------Petitioner

VS

Department of Power (DOPI,

Govt. of Arunachal Pradesh, Itanagar ---Respondent

Present:

R. P. Singh, Chairman

ORDER

(Passed on2OlL2l2OL9l

The Commission in exercise of the powers vested in it under section 62 (Ll (a) read with

Section 62 (3) and Section 64 (3) (a) of the Electricity Act, 2003 and Arunachal Pradesh State

Electricity Regulatory Commission (APSERC) Multi Year Tariff Regulations, 2018 and other

enabling provisions in this behalf, hereby issues this order, Approval of capital cost of the 132

@ Secretary Page 7
State Electricity Regulatory Commission

Arunachal Pradesh
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kV transmission system and determination of Aggregate Revenue Requirement (ARR) and

transmission charges for L32 KV Transmission system for power evacuation from 24 MW M/s

Devi Energies Private Limited- Dikshi Small Hydro Electric Project to Department of Power,

Govt, of Arunachal Pradesh for distribution in the State of Arunachal Pradesh. The relevant

Regulation of the Commission requires that the transmission licensee shall file tariff with the

Commission for approval of capital cost and fixation of tariff complete in all respects, along

with requisite fee as prescribed in the Commission's Fee, Regulations, (Lst amendments)

20t7. Accordingly, the tariff petition have been filed by the DEPL (the deemed generating

com pa ny) on 02.L2.2018.

This order consists of four chapters, which include detailed analysis of the capital cost,

a p p roved t ra nsm issi o n ch a rges fo r FY 2OL9-2020, 2020-2021 and 202L-2022.

This order shall be effective from COD of 24 MW Dikshi generating plant i.e. 1-9.09.2019 and

shall remain in force for FY 2OL9-2020,2020-2021 and 2O2L-2022.

Date: *lt"/ *,)
Place: ltanagar Chairperson

&*4,-
Secretary

State Electricity Regulatory Commission
Arunachal Pradesh
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1,. INTRODUCTION

1.1 ARUNACHAL PRADESH STATE ELECTRICITY REGULATORY COMMISSION

ln exercise of the powers conferred by the Electricity Act, 2003, (hereinafter referred to

as Act) the Government of Arunachal Pradesh constituted the Electricity Regulatory

Commission for the State of Arunachal Pradesh to be known as "Arunachal Pradesh State

Electricity Regulatory Commission" (APSERC) as notified on 07.05.2010 (hereinafter

referred to as Commission). The Commission so constituted is a one-member body to

function as an autonomous authority responsible for regulation of the power sector in

the State of Arunachal Pradesh. The powers and functions of the Commission are such as

prescribed in the Act. The office of the Commission is presently located at ltanagar,

Arunachal Pradesh. The Commission started functioning with effect from 02.03.20Lt

with the objectives and purposes for which it has been established.

L. ln accordance with the provisions of the Act, the Commission discharges the

following functions:

Determines the Tariff for generation, supply, transmission and wheeling of electricity,

wholesale, bulk, or retail, as the case may be, within the State; provided that where open

access has been permitted to a category of consumers under Section 42, the State

Commission shall determine only the wheeling charges and surcharge thereon, if any, for

the said category of consumers.

Regulates Electricity purchase and procurement process of distribution licensees

including the price at which electricity shall be procured from the generating companies

or licensees or from other sources through agreements for purchase of power for

distribution and supply within the State.

Facilitates lntra-State transmission and wheeling of electricity.

lssues licenses to persons seeking to act as transmission licensees, distribution licensees

and electricity traders with respect to their operations within the State.

Promotes co-generation and generation of electricity from renewable sources of energy

by providing suitable measures for connectivity with the grid and sale of electricity to any

person, and specify, for purchase of electricity from such sources, a percentage of the

total consumption of electricity in the area of a distribution licensee.

H-**^,
Secretary
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Arunachal Pradesh
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f) Adjudicates upon the disputes between the licensees and generating companies; and to

refer any dispute for arbitration.

g) Levies fee for the purpose ofthe Act.

h) Specifies State Grid Code consistent with the lndian Electricity Grid Code (IEGC) standards

specified under clause (h) of sub-section (L) section 79 of EA-2003.

i) Specifies and enforce standards with respect to quality, continuity, and reliability of

services by licensees.

j) Fixes the trading margin in the lntra-State trading of electricity, if considered, necessary.

k) Discharges such other functions as may be assigned to it under the EA-2003.

l) Under takes promotion of energy efficiency.

(1) Further, the Commission also advises the State Government on all or any of the

fotlowing matters namely:

a) Promotion of competition, efficiency, and economy in activities of the electricity industry.

b) Promotion of investment in electricity industry.

c) Reorganization and restructuring of electricity industry in the State.

d) Matters concerning generation, transmission, distribution and trading of electricity or

any other matter referred to the State Commission by the State Government.

(21 The Commission ensures transparency while exercising its powers and discharging its

functions.

(3) ln discharge of its functions, the Commission is guided by the National Tariff Policy

(NTPI brought out by GOt in compliance with Section 3 of the Act. The objectives of the

NTP are to:

a) Ensure availability of electricity to consumers at reasonable and competitive rates.

b) Ensure financialviability of the sector and attract investments.

c) Promote transparency, consistency, and predictability in regulatory approaches across

jurisdictions and minimize perceptions of regulatory risks.

d) Promote competition, efficiency in operation and improvement in quality of supply.

(4) The Commission has so far notified the following Regulations to facilitate its

functioning.

1. State Advisory Committee (SAC) Notification - IOLL.

2. Conduct of Business Regulations- 2011.

w
Secretary Page 10
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3. Redressal of Grievances and Ombudsman Regulations - 201L.

4. Fee Regulations-201L.

5. Grant of lntra State Trading License Regulation s-2O1,L.

6. Terms and Conditions for Determining of Tariff and Formats for Tariff Filing Regulations

-20Lt.

7. Renewable Power Purchase Obligations and its Compliance Regulations 20L2.(Repealed).

8. Renewable Power Purchase Obligation And lts Compliance Regulations-20L2.

9. Redressal of Grievances & Ombudsman Regulation (1st Amendment) - 20L2.

10. State Grid Code Regulations-20L2.

L1. Terms and Conditions of lntra-State Open Access Regulations-20L2.

12. Electricity Supply Code Regulation-2013.

L3. Reconstitution of the State Advisory Committee-2013.

14. Multi Year Tariff Regulation -2Ot3.

L5. Service Conditions of Staff Regulations-2015.

L6. Consumer Grievances Redressal Forum and Ombudsman Regulation,2015.

L7. Standards of Performance for the Distribution Licensee Regulation -20L6.

18. Renewable Power Purchase Obligation and its Compliance Regulation (lstAmendment)

20L6.

19. Renewable Power Purchase Obligation and its Compliance Regulation (2ndAmendment)

20L6.

20. Rooftop Solar Grid lnteractive Based on Net Metering Regulation -20L6.

21. Appointment of Consultants Regulations-20L7.

22. Terms and Conditions for Tariff Determination from Renewable Energy Sources

Regu lation - 2OL2 ( lstAm mend ment) 20L7(Repealed).

23. Payment of Fees Regulation (1st Amendment) 20L7.

24. Procedure, Terms and Conditions for grant of Transmission Licence and other related

matters Regu lation s,20L7 .

25. Terms and Conditions for Tariff Determination from Renewable Energy Sources

Regulations-2018.

26. Appointment of Consultants Regulations, 20L8.

27. State Grid Code Regulations, 20L8.

P,.-"tf* '
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28. Service Conditions of Staff Regulations,?OLB,

29. Consumer Grievances Redressal Forum and Ombudsman Regulations (First Amendment)-

20L8.

30, Multi Year Tariff Regulations-20L8.

1.2 ARUNACHAL PRADESH - GEOGRAPHICAL REALITY

The total area of the State of Arunachal Pradesh is 83573 sq.kms. The State is having a

population of around L3.82 Lakhs (2011, Census). The State of Arunachal Pradesh is

bounded byAssam in South, Bhutan in West, China in North, and Nagaland and Myanmar

in East. lt's Capital, ltanagar is about 380 kms. from Guwahati.

1.3 DEV| ENERGTES PRTVATE LTMTTED (DEPL)

Devi Energies Private Limited is a company having registered office at Rupa village &

Town PO & PS Rupa, West Kameng District, Arunachal Pradesh is specialized in

development of Hydroelectric Power projects.

Devi Energies Private Limited entered into Memorandum of Agreement (MoA) with

Government of Arunachal Pradesh on 11.03.20L1 for execution of Dikshi SHEP (24MW)

on BOOT basis. Dikshi Small Hydro Electric Project (24 MW) located in West Kameng

district of Arunachal Pradesh, envisages utilization of waters of the river Phudung, a

tributary of Tenga river. The project envisages utilization of 24.L6 cumec discharge and

maximum gross head of !2L m (Net head 113.53 m) corresponding to an installed

capacity of 24 MW.

lnitially the power evacuation was planned by connecting the project with L32 kV sub-

station at Bomdila, but in due course, due to state's inability to provide connectivity near

Bomdila, the developer had to look for other available options. The existingL32 kV line

from Balipara to Khupi was the only available option. The petitioner therefore obtain the

Letter of Comfort for transmission connectivity on 22.02.20L5 to connect to the existing

L32 kV line from Bhalipara - Khuppi at an intermediate location close to transmission line

alignment for Dikshi SHEP. The transmission license was awarded to DEPL on L2.O7.2018

for L32 kV transmission system.

'EL-/'c*'
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Devi Energies Private Limited has successfully Commissioned 24 MW Dikshi SHEP on

L9.O9.20L9.

1.4 TARIFF PETITION: FILTNG

Devi Energies Private Limited has filed the tariff Petition dated 02.t2.20L8 for 132 kV

Transmission system for power evacuation from 24 MW M/s Devi Energies Private

Limited- Dikshi Small Hydro Electric Project during the FY 2019-2020,2020-202L and

2O2L-2022 as per Multi Year Tariff Regulation - 2018 notified by

APSERC/N OTI FICATION I2OL8 dated 04. 10. 20L8.

ln the petition, DEPL has proposed following as Annualtransmission charges as Rs. 795.L3

Lakhs, Rs 1465.43 Lakhs and Rs L429.LO Lakhs for FY 20L9-2020,2020-2021 and 2O2L-

2022 based on cost of project of Rs 6170.07 Lakhs and net energy transfer 93.66 MUs.

1.5 ADMISSION OF PETITION AND PUBLIC HEARING PROCESS

The Commission observed that:

(1) The Petition was submitted in line with APSERC Multi Year Tariff Regulation -2018

dated 04.10.2018.

The Petitioner has deposited the requisite Petition fee in line with Schedule of the Fees

prescribed under the Commission's Fee Regulations l't Amendment 20L7, No.

APS E RC/N OTI F I cATl O N I 24 I 20L7 d ated 3L.03.20L7 .

The Petition filed by the Petitioner lacked in many requisite data. The Commission

however admitted the Petition on 18.12.20L8 and numbered it as Petition no 7 of 20L8

in line with Regulation L5(13) "Presentation, Scrutiny and Admission of the Petitions" of

the Arunachal Pradesh State Electricity Regulatory Commission (Conduct of Business

Regulations 2011).

h,.-yf-".
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PETITION'S SUMMARY FOR APPROVAL OF CAPITAL COST & TARIFF DETERM!NATION

BACKGROUND

The DEPL has filed the tariff petition for L32 kV Transmission system for power

evacuation from 24 MW M/s Devi Energies Private Limited- Dikshi Small Hydro Electric

Project during the FY 2Ot9-2O20, 2020-2021 and 202L-2022 as per Multi Year Tariff

Regulation- 2018 along with it has submitted the details of various expenses that

constitute the fixed cost for determination of Annual transmission charges. The details

are given in the following paras in this chapter.

2.2 CAP'TAL COST. PETITIONER'S SUBMISSION

The Petitioner submitted the Capital cost of the 132 kV transmission system as per

regulation 4.3 of APSERC Multi Year Tariff Regulations, 2018.

The Petitioner has submitted capital cost of Rs 7527.77 Lakhs including lnterest during

construction and financing charges till Date of Commercial Operation (COD).

2.3 INTEREST ON LOAN.PETITIONER'S SUBMISSION

The Petitioner submitted Project cost of the transmission system has been funded by the

Financial lnstitutes. The loan sanctioned was combined for 24 MW Dikshi SHEP and 132

kV transmission system. The total amount works out to be Rs. 4319.05 Lakhs for

transmission system. !n view of the above, interest on loan has been claimed. DEPL

submits that it will claim interest on loan in accordance with the regulation 4.8 of APSERC

Multi Year Regulation, 20L8.

The following parameters are considered.

L. Loah amount: - 70 % of the project cost

2. Rate of interest:- LL.75 %

The rate of interest shall be the weighted average rate of interest calculated on the basis

of the actual loan portfolio at the beginning of each year applicable to the licensee.

Table 1: lnterest on loan

Particular FY 2019-20 FY 2020-2L FY 202L-22

9***.
Secretary'
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lnterest on Loan (Rs Lakhs) 321.59 572.23 527.r5

2.4 DEPRECIATION- PETITIONER'S SUBMTSSION

The Petitioner has submitted that depreciation for the project has been calculated

annually based on Straight Line Method and at rates specified in Appendix- I of APSERC

Multi Year Tariff Regulations, 2018. Salvage value has been considered as LO%.

Table 2: Depreciation

Particular
Total

assets
FY L9.2O FY 2O-2L FY 2L-22

Transmission system (Rs

Lakhsl
5918.93 203.36 383.55 383.66

2.5 RETURN ON EQUITY (ROE}. PETITIONER'S SUBMISSION

The Petitioner submitted ROE as per provision under Regulation 4.6 of APSERC MultiYear

Tariff Regulations, 20L8 considered @ L4% per annum.

The equity for the purpose of calculation of ROE has been computed as per Regulation

4.2of APSERC RE Regulations,2018.

Table 3: Return of Equity (Rs in Lakhs)

S.No. Particulars FY 19-20 FY 2O-2L FY 2L-22

L Actual return on equity at the beginning

of the year (COD)

0.00 2256.53 2255.53

2 Net capitalization 7521.77 0 0

3 Equity portion of capitalization @ 30% 2256.53 0 0

4 Equity at the end of year 22s6.s3 2256.53 2256.53

5 Average Equity 1196.08 2256.53 2256.53

6 Normative equity @ 30% 1L96.08 2256.53 2256.53

&^_f__
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7 Return on equity at the beginning of the

year

0.00 315.91 315.9L

8 Return on equity portion of capitalization L67.45 0 0

9 Total Return on equity L67.45 315.91 315.91

Accordingly, Debt-Equity ratio of 70:30 has been considered as per Regulation 4.2 of

APSERC Multi Year Tariff Regulations, 2018 for determination of tariff.

2.6 O&M EXPENSES - PETITIONER'S SUBMISSION

The Petitioner submitted O&M expenses as per regulation 4.10 of APSERC Multi Year

Tariff Regulations, 2018. As regulation does not specify any normative O&M expenses,

petitioner has considered the O&M expense for FY 2018-20L9 according to CERC Tariff

Regulation 2019 with annual escalation @ 5.72%.

Table 4: O&M Expenses (Rs in Lakhs)

Particular Length FY 19-20 FY 2O-2L FY 2t-22

Single circuit single conductor 1-0.5 Km 7.36 2.70 2.85

Double circuit single conductor 21.5 Km 4.1.8 8.31 8.79

L32 kV Bay 4 Nos. 77.23 153.61 L62.40

Total 82.77 L64.63 L74.O4

2.7 INTEREST ON WORKING CAPITAI.. PETITIONER'S SUBMISSION

The Petitioner submitted interest on Working Capital as per regulation 4.LL of APSERC

Multi Year Tariff Regulations, 20L8. lnterest @ 13.45 % per annum on working capital has

been considered with SBI's benchmark prime lending rate (BPLR) as basis.

t. Operation & Maintenance expenses for one month.

2. Receivables equivalent to L months of fixed cost.

3. Maintenance spares @ 1o/o of capital cost with @ 6% annual escalation.

Table 5: lnterest on Working Capital (Rs in Lakhs)

Particular FY 19-20 FY 20-2t FY 2L-22

Operation & Maintenance expenses for one

month.

6.90 13.72 14.50

"8^-#*.Secretary Page 16
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2.8 ANNUAL REVENUE REQU!REMENT CLAIMED. PETITTONER'S SUBMISSION

Summary of Petitioner claim is provided in Annexure-A

2.9 INDICATIVE ANNUAL TRANSMISSION CHARGES - PETITIONER'S SUBMISSION

Table 6: Annual Transmission Charges

2.10 PETITIONER'S PRAYER

The Petitioner requested the Commission to:

t. Approve the capital cost of the transmission system.

2. Approve the proposed Annual Revenue Requirement (ARR) for FY 2OL9-20, tY

2O2O-2L and FY 202L-22.

3. Approve the proposed transmission charges for FY 2OL9-20, tY 2O2O-21 and FY

202L-22.

.A;+--'
Secretary Page 17
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Receivables equivalent to 1 months of fixed

cost.

75.22 79.73 84.5L

Maintenance spares @ t% of capital cost

with @ 6% annual escalation.

66.26 122.L2 119.09

lnterest rate L3.45% 73.45% L3.45%

Interest on working capita! 19.96 28.99 29.34

FY19-20 FY 2I-2L FY2L-22

Net Annual Transmission

Charges (Rs Lakhs)

795.L3 L465.43 L429.LO

*For L't year part tariff is claimed.
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3. COMMISSION ANALYSIS: APPROVAL OF CAPITAL COST & TARIFF

3.1 GENERAL

DEPL has filed the petition dated O2.L2.2OLB for determination of Aggregate Revenue

Requirement and Annual transmission charges of 132 kV Transmission system for power

evacuation from 24 MW M/s Devi Energies Private Limited- Dikshi Small Hydro Electric

Project during the FY 2019-20, FY 2O2O-2L and FY 2O2L-22 as per Multi Year Tariff

Regulation - 2018.

The petition was published in abridged form on dated 23.03.2019 in local newspapers

and also placed on Commission's website for public response and suggestions. The

Commission did not receive any comments/suggestions so far.

The Commission has found discrepancies in the data provided and asked for the

clarification and additional documents during the scrutiny for approval of capital cost and

Annual determination.

ln the meantime, the petitioner had requested the Commission for the grant of

provisional tariff till all the documents/ information are furnished. The Commission has

granted provisional tariff vide order dated 04.LO.20L9 based on records/ information

available with it. The Commission has allowed 70% of the first year claimed annual

charges from the date of commercial operation i.e. 19.09.2019.

The petitioner has submitted additional data and confirmed the commercial date of

operation to be 19.09.20L9 vide letter DELP/SERC-D|2OL9-201t7 dated O4.LO.2OL9.

On 19.11.2019 hearing was held in the Commission court room where members of Devi

Energies were present.

The respondent, Department of power Vide letter no. CEP/WEZI COM3(4)/20L9-

2017092-96 dated L5.!L.2OI9 has requested Commission to extend the date of hearing

due to absence of documents with them.

As per the request made by respondent, the Commission has decided for next hearing

and fixed the next date of hearing on !7.72.2019, The Commission also directed

w
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Respondent that no further extension of dates shall be allowed and suo-motu order will

be issued.

The Commission has approve capital cost and determined Aggregate Revenue

Requirement & Annual transmission charges as per APSERC Multi Year Tariff Regulation,

2018 as amended time to time after detailed scrutiny and considering reasonable, logical,

acceptable facts presented by petitioner.

3.2 ASSUMPTIONS FOR TARIFF PETITION ANALYSIS.

The Commission considered the following assumption for tariff analysis.

able 7: The Assumptions considered for Tariff Petition Analysis
S.No. Particulars Unit Value Remarks

1 Salvage value % 10
As per APSERC MYT Regulation

2018

2 RoE % L4

As per APSERC MYT Regulation

2018 and gross up post tax @

20.46%

3
Interest on working

capita!
% 11.91

350 base point above SBI MCLR As

per APSERC MYT Regulation 2018

4 lnterest on Loan % L7.75

Weighted average rate of interest

as per APSERC MYT Regulation

20L8

5

Spares l% of capital cost

with annual escalation

6%l

% 15
As per APSERC MYT Regulation

2018

6 O&M expenses Months ! As per APSERC MYT Regulation

20L8

7 Receivables Months 2
As per APSERC MYT Regulation

20t8

8 Debt % 70
As per APSERC MYT Regulation

20L8

9 Equity % 30
As per APSERC MYT Regulation

20L8

"H,.4<',-4..Secretary Page 19
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3.3 CAPITAL COST - COMMISSION ANALYSIS

The Petitioner has taken the capital expenditure on the project as Rs. 75,21, Crores on

the date of commercial operation, i.e., 19.09.20L9 which has been supported bythe

certificate of the Chartered Accountant dated 28.L0.20L9 for audited actual expenditure.

The details of capital expenditure is as follows:

The Commission before going for detail scrutiny has noted and found appropriate to

highlight that the carrying capacity of the said 132 kV transmission system is substantially
p^^^<r*.
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able 8 : Detailed lEx Claimed

sl.
No.

Items COD Cost (Rs Crores)

A. TRANSMISSION LINE

L Preliminary works (ROW compensation) 4.83

2 Transmission Line works 34.L9

B. SUBSTATIONS

t Preliminary works - land 0.4L

2 Civil Works, Buildings, Roads etc., 5.72

3 Substation Equipment 7.02

c. Communication System

1, Preliminary Works

2 Communication System equipment's '1..25

D. TAXES & DUTIES*

L Transmission line 2.s2

2 Sub-Station 1..31.

3 Communication System 0.25

E. Construction and Pre-Commissioning 1.49

F. Overheads 4.59

Total Cost without IDC and FC 63.s8

H. lDC and FC

t lnterest During Construction (lDC) 11_.36

2 Financing Charges (FC) 0.23

I Total Capital Cost including IDC & FC 75.2L
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underutilized which is presently only used to evacuate 24MW power of Dikshi HEP.

Hence, the balance capacity of the said constructed 132kV Transmission system can

further be utilized for any upcoming power projects in the vicinity and also for

transmission and distribution of power in that region (Bomdila, Dirang and Tawang etc.)

of Arunachal Pradesh for an efficient optimum use of the line.

M/s Devi Energies private limited has submitted technical data (Other than PGCIL DPR)

for approval and got it approved on 22.09.20L7. M/s Devi Energies Private Limited has

not submitted cost estimates for the approval. There was no such direction in the letter

of comfort for transmission line or in the permission from Commissioner (power)

Government of Arunachal Pradesh. D/C tower design for S/c line (10.5 km) is approved

by Chief Engineer DOP, Arunachal Pradesh. The system was constructed as DOP was not

able to provide evacuation system for the 24 MW Dikshi SHEP on time. Project was

monitored by Chief Engineer (Monitoring)through AE, Civil- DHPD and work was stated

satisfactory. Route alignment report is not included in petition only topo sheet has been

provided. A solar system (25 kW as per Purchase order) for back up is setup. There wil!

be cost benefit in operating expense because of this system of which details are not

submitted. Actual payment rates have been increased even though basic rates in the

tender awarded was firm. Also BOQ Quantities of excavation and local transportation has

huge increase.

Petitioner during the hearing and through his letters for clarification on comments raised

by the Commission, informed that the interconnection facilities were in his scope as per

the MOA with GoAP on L1.03.20l1.The developer as per the MOA, said that initially a

132 kV bay substation near Bomdila connecting proposed 132 kV line being developed

by APDOP from Khupito Tawang was allotted to this project for evacuation of power. The

development of this transmission line by APDOP was subsequently abandoned due to

various issues, which came as a major bottleneck in development of power evacuation

system. To overcome this bottleneck i.e non-availability of evacuation system the

company obtained a letter of comfort /permission for connectivity at the existing L32 kV

line from Balipara to Khupi at a suitable intermediate location close to the existing

transmission line. The total length of this proposed line from the Dikshi power house was

32km and necessary letter of comfort was issued to the developer by DOP in June 20L6

Secreta ry
State Electricity Regulatory Commission
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a 32 km line out of which 10.5 km of single circuit and 21.5 km double circuit along with

a switching station at Tenga. The developer stressed the capacity of the proposed

transmission was certainly above his requirement but was built to cater to the future

requirements of the state (for having the larger perspective and not restricted to the

specific project) and with the consent of Department of Power. Therefore, the petitioner

submitted that the ARR, tariff determination must not be linked with the requirement of

the project alone, and the developer's plea in the petition should be allowed. The

developer elaborated the reasons for high cost compared to the average of the other

regions to the difficulties of Northeast and Arunachal Pradesh in particular to following

factors:

L. Sourcing cost of transmission material and transportation cost;

2. Since most of the material were brought from outside they incurred additional duties

and taxes. He further added that there was a delay of 17 months ( originally the line

were to be Commissioned in March 2018) in Commissioning of line was because of

following reasons:

i. Force Majeure events viz., flash floods during October 20L6, May 2OLTand June

2017 & major landslide at switchyard area duringApril 2018 and frequent closure

of roads due to landslides by District Administration.

ii. However, floods did not directly hit schedules, the heavy & incessant rains causing

landslides and interruptions are the reasons for delay in transmission line.

iii. Delay in grant of clearance from NEEPCO to DOP for allowing connectivity for 132-

kV Dikshi-Tenga-Nechipu line to connect to NEEPCO line. Though transmission line

and switching station were ready for synchronization and Commissioning by Lst

week of May 20L9, permission for connectivity to NEEPCO line has been accorded

in last week of Aug'L9.

The CE/Transmission DoP during the hearing submitted that the charges sought by the

developer are very high and they would be willing to accept the charges as are applicable

on the transmission of power from PGCIL.

SE/Transmission raised the issue of Letter of Comfort dt 13.L2.20L3 which placed the

construction of transmission line upto the switching station i.e. L0.5 km from power

house to Tenga in the scope of project development and not in the transmission system.

H";(L^
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The developer however clarified that the Letter of Comfort dt.22.02.2116 modified the

scope as mentioned at Clause 10.This implies the entire line shall be in the scope of

transm ission facility.

The Commission after considering the petitioner's submissions, briefing during hearing

and respondent's submissions has approved the capital cost of the L32 kV transmission

system as Rs 50.7 Crores without IDC and FC on following basis:

1'. The acceptable payment for L32 kV transmission line are based on lowest of the

three, namely, the contract rate, the rate accessed by PGCIL in their DPR and the

actual executed rates as submitted by the petitioner subjected to the same being

reasonable in our assessment.

2. Expenditure claimed by the petitioner on benching and transportation cost for

erection of towerwere found high and have been restricted based on a reasonable

assessment (both of quantities and rates).

3. ln switching station, cost of solar power claimed (Rs 57 Lacs) is more than the cost

mentioned in the EPC order (Rs 31 Lacs). EPC ordered cost has been accepted.

4. Commission found all other expenses claimed by petitioner for switching station

reasonable and acceptable.

The detailed costing ol L32 kV transmission line is tabulated at Annexure-B.

3.3.1 TIME OVERRUN- COMMISSION ANAIYSIS

As per documents submitted construction activity started in May 2OL6 (Pre-

construction) but zero date has been accepted as the date of agreement i.e. June 20L6.

However the petitioner has submitted vide his petition dated O2.L2.20Lgthe scheduled

completion as March 2018 i.e. 22 months as construction period. This construction

period is acceptable.

But actual completion took place in 1st week of May 20L9. Thus, a delay of 13 months

occurred in construction. Additional delay of 4 months has been claimed for obtaining

con nectivity a pproval.

After considering the reasons given during the scrutiny of petition and hearing dated

Lt.L2.2Ot9, Commission finds the reasons given as justified and acceptable for gross

Secreta ry
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1,. Work stoppage in 2016 monsoon season- A period of 3 months is allowed

considering road blocks, landslides etc.

2. Work stoppage in 2O!7 monsoon season- A period of 3 months is allowed

considering road blocks, landslides etc.

3. Work stoppage in 2018 Land slide in switchyard area- A period of L months is

allowed.

4. Work stoppage in 2018 monsoon season- A period of 3 months is allowed

considering road blocks, landslide etc.

5. Delay in connectivity approval- A period of 4 months is allowed.

6. Construction of towers on hill slopes away from the road due to social and defence

movement concerns (on construction of towers along the road) - A period of 3

months is allowed.

7. Thus, Commission does not find any ground for penalizing developer on ground of

time over run.

3.3.2 FTNANCTNG CHARGES (FC) - COMMTSSTON ANALYSTS

Combined loan was taken for HEP and Transmission system. FC charges for entire loan

is Rs. 186.29 Lakhs or Rs L.86 Crores. Thus Rs 1.86 Crores is apportion between HEP &

Transmission. The FC for the transmission system of Rs 0.23 Crores as claimed by

petitioner is accepted

3.3.3 INTEREST DURING CONSTRUCTION- COMMISSION ANALYSIS

L. Actual IDC is calculated on prorate basis as combined loan is disbursed forthe HEP and

transmission.

2. IDC claimed till March 2OL8- Rs L.65 Crores.

3. IDC claimed from April 2018 to Dec 2018- Rs 5.90 Crores.

4. IDC claimed from Jan 2019 till COD- Rs 3.81 Crores.

5. Total IDC is Rs L1.36 Crores.

6. IDC acceptable is Rs 9.05 Crores (79.4% of IDC claimed- percentage of the hard cost Rs

50.7 Crores accepted).

FL,-*r*
Secretary Page24

State Electricity Regulatory Commission
Arunachal Pradesh

125



APSERC order on Tariff Petition of 132kV Transmission of Devi Energies Pvt. Ltd.

7, The IDC accepted by Commission has been restricted to the hard cost admitted and

not as claimed.

3.3.4 DETAIL OF CAPITAL EXPENDITURE APPROVED !S AS FOLLOWS:

able 9: Detail of Ca re

sl.
No.

Items
COD Cost

(Rs Crores)

Cost allowed to
petitioner
(Rs Crores)

Remarks

A. TRANSMISSION LINE

1
Preliminary works (ROW

compensation)
4.83

4.83
As per Actual records submitted

2 Transmission Line works 34.L9
26.91

As per Annexure B

B. SUBSTATIONS

t Preliminary works - land 0.41. o.47 As per Actual records submitted

2
Civil Works, Buildings, Roads

etc.,
5.72

5.72
Actual

3 Substation Equipment 7.02 6.75

Solar cost is allowed as per Purchase order
and not as claimed. Considering taxesas
cost claimedin BOQ(is including
taxes)comes out approximately to the
claimed cost of Rs.7.02 after considering
cost overheads and construction & Pre-
Commission cost claimed in separate
heads. Further cost cannot be allowed as

as cost claimed lacks details.

C. Communication System

1 Preliminary Works

2
Communication System
equipment's

L.25 lncluded at A2

D. TAXES & DUTIES*

L Transmission line 2.52 lncluded at A2

2 Sub-Station 1.31 lncluded at 82

3 Communication System 0.25 lncluded at 42

E.
Construction and Pre-
Commissionins

L.49 L.49 Actual

F. Overheads 4.59 4.59 Actual

Total Cost without lDC and FC 53.58 50.7

H. !DC and FC

L
lnterest During
Construction (lDC)

11.36
9.0s

As per para 1L.4

2 Financing Charges (FC) 0.23 0.23 Actual

t.
Total Capital cost including
IDC & FC

75.2L 59.98

w
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3.4 DEPRECIATION - COMMISSION ANALYSIS

The Commission has considered depreciation as per straight-line method described in

the APSERC MYT Regulation, 2018. Salvage value is considered as L0 %. Depreciation

amount is calculated on pro-rata basis of the amount claimed bythe petitionerwith the

view of capital cost accepted by Commission against the capital cost claimed. The seven

months has been considered in the first year for calculation of depreciation amount, The

depreciation allowed for FY L9-2O, FY 20-21 & FY 21-22 is as follows:

able 10 : reciation- Commission

Depreciation( ln Crores) L.76 3.02 3.O2

3.5 O&M EXPENSES - COMMISSION ANALYSIS

Transmission asset's Operation and Maintenanc6-expenses are considered as per CERC

Tariff Regulation 2OL9-2024 as APSERC MYT Regulation, 2018 does not specify any

normative O&M expense. For FY 2OL9-20 only 7 months are considered. The O&M

expenses allowed for FY 2OL9-2O,FY 2020-21&FY 2O2t-22isas follows:

Table 11: O & M Expense-Commission Analysis

sl.
No.

Particular
MYT Control Period (Rs Crores)

FY 20L9-20 FY 2020-2L FY 202L-22
Opening Opening Opening

L Ckt. Km. Basis

a Ckt km leneth

132 KV S/C-10.5 Km o.oo1.47 0.00260 o.oo270

132 KV D/C-21.5 Km 0.002199167 0.00391 0.00404

Total 0.062777083 0.11136s 0. L1521

A Sub-total o.0627L7L 0.111365 O.LL52L

2 Bay basis

d Number of Bays

-132 kV- 4 bays 0.0938 0.L664 o.1723

Total 0.37s2 o.67 0.69

B Sub-total o.37s2 0.67 0.59

c Total(A+B) ( ln Crores) 0.438 0.777 0.804

Page 26
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3.5 RETURN ON EQUTTY - COMMTSSTON ANALYSTS

DEPL has submitted the ROE considering normative capitalcost and Debt: Equity ratio as

70:30, that comes out to be:

The Commission however allowed the ROE as per the capital cost allowed i.e Rs 59.98

Crores, that comes out to be:

Tota! Project Cost (Rs Crores) 59.98

Equity @ 30% (Rs Crores) 77.99

oebt @ 70%lRs Crores) 41_.98

The Commission has not considered any addition of equity for capitalized works, and

therefore, approved the Return on Equity in accordance with MYT Regulation, 2018 @

t7.60% (considering MAT as on Lst April 20L8). The seven months has been considered

in the first year for calculation of ROE amount. The ROE expenses allowed for FY L9-20,

tY 2O-2L&FY 2L-22 is as follows:

Table 12: ROE- Commission Analysis

SL.

No.
Particulars Legend MYT Control Period (Rs Crores)

FY 19-20 FY 2O-2L FY 21.-22

Projected Projected Projected
t Regulatory Equity at the

beginning of the year
A !7.994 L7.994 L7.994

2 Capitalisation during the
year

B 0 0 0

3 Equity portion of
capitalisation durins the vear

C 0 0 0

4 Reduction in Equity Capital
on account of retirement /
replacement of assets

D 0 0 0

5 Regulatory Equity at the end
of the vear

E=A+C-

D

L7.994 L7.994 17.994

Return on Equity
Computation

Total Project Cost (Rs Crores) 75.2L

Equity @ 3oo/o (Rs Crores) 22.56

oebt @ 7o% lRs Crores) 52.65

W-
Secretary PaBe27

State Electricity Regulatory Commission
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6 Return on Regulatory Equity
at the beginning of the vear

F 3.17 3.L7 3.L7

7 Return on Regulatory Equity
addition during the year

G=(C-

D)/2
0 0 0

8 Total Return on Equity ( ln
Crores)

1.85 3.L7 3.L7

3.7 INTEREST ON LOAN CAPITAL- COMMISSION ANALYSIS

The Commission has considered following norms as per the APSERC RE regulation 20L8

for computation of interest on loan capital:

1,. Loan amount:70% of the project cost

2. Rate of lnterest : LL.75 %

The rate of interest shall be the weighted average rate of interest calculated on the basis

of the actual loan portfolio at the beginning of each year applicable to the licensee.

The seven months has been considered in the first year for calculation of lnterest on loan

amount. The interest on loan expenses allowed for FY 2OL9-20, tY 2020-2L & FY 2O2L-

22is as follows:

Table 13: lnterest on Loan- Commission Analysis

sl.
No.

Source of Loan

MYT Control Period (Rs Crores)
FY 2019-

20
FY 2020-

2L

FY 2021-
22

Projected Projected Projected
1 Opening Balance of Normative Loan 41.986 40.702 36.872

2 Less: Reduction of Normative Loan due to
retirement or replacement of assets

0 0 0

3 Addition of Normative Loan due to
capitalisation during the vear

0 0 0

4 Repayment of Normative loan during the
year

1.884 3.230 3.230

5 Closing Balance of Normative Loan 40.L02 36.872 33.643

6 Average Balance of Normative Loan 4L.O4 38.49 35.26

7 Weighted average Rate of lnterest on actual
Loans (%)

LL,75% L7.75% LL.75%

8 lnterest Expenses 2.8L 4.52 4.L4

FZ,-,r<t*.Secretary Page 28

State Electricity Regulatory Commission
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9 Finance Charges (taken in capital cost) 0 0 0

10 Total !nterest & Finance Charges ( ln Crores) 2.8L 4.52 4.L4

3.8 INTEREST ON WORKING CAPITAL. COMMISSION ANALYSIS

The Commission has computed lnterest on working capital as per APSERC MYT

Regulations, 2018 according to which the working capital for SHPs would be sum total of

1. Operation & Maintenance expenses for one month.

2. Receivables equivalent to 2 months of fixed cost.

3. Maintenance spares @ L% of capital cost with @ 60/o annual escalation.

lnterest on Working Capital shall be at interest rate equivalent to the normative interest

rate of three hundred (350) basis points above the average State Bank of lndia MCLR (One

Year Tenor) prevalent during the last available six months for the determination of tariff.

The seven months has been considered in the first year for calculation of lnterest on

working capital amount. The interest on working capital allowed for FY 2OL9-2O,FY 2020-

2L & FY 202L-22 is as follows:

Table 14: lnterest on Working Capital - Commission Analysis

Sr.

No.

Particulars Norms MYT Control Period (Rs Crores)

FY 20L9-20 FY 2020-2t FY 202L-22
L O&Mexpenses-LMonth 0.036s 0.0647 0.0570

2 Maintenance Spares - Lo/o @

6% escalation
0.5998 0.6358 0.6739

3 Receivables- 2 months L.1646 1.9680 1.9090

4 Less: Amount of Security
Deposit from Transmission
Svstem Users

0 0 0

5 TotalWorking Capital
requirement

1.8009 2.6686 2.6s00

6 Computation of working capital interest

7 lnterest Rate (%) lL.91%
8 lnterest on Working Capital

( ln Crores)
0.725 0.318 0.3L6

"e,*4*Secretary Page 29
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4. AGGREGATE REVENUE REqUTREMENT (ARRI- COMMTSSION',S ANALYSIS

The detailed aggregate revenue requirement (ARR) accepted by Commission is attached

as Annexure C.

4.1. ANNUAL TRANSMISSION CHARGES. COMMISSION,S ANALYSIS

After considering all the parameters ARR for Transmission System Commission allowed

following Annual Transmission Charges for FY 2OL9-20, FY 2O2O-2L &FY 202L-22

Table 15: Annual Transmission Charges- Commission Analysis

sl.
No

Particulars MYT Control Period (Rs Crores)

FY 20L9-20 FY 2020-
2L

FY 2O2L-

22

Projected Projected Projected

L AnnualTransmission Charges ( ln Crores) 6.99 11.81 tT.4s

The charges allowed in this order shall be applicable from the date of commercial

operations of the transmission system.

The charges allowed in the provisional order shall be subject to adjustment.

This order disposed of petition no 7 of 20L8

a

a

Date: >l ,"1 *17
Place: ltanagar Chairperson

9,*r{*
Secretary

State Electricity Regulatory Commission
Arunachal Pradesh
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5. Annexures

Annexure A

Rs in Lakh

Sl. No. Particulars FY 19-20 FY 20.2L FY 2L.22

1 Employee cost
I ncl uded

in S.No. 4

lncluded in

S.No.4

lncluded in

S.No.42 Repair & maintenance

3 Admin & General Expense

4 Normative annual O & M cost 82.77 1.64.63 L74.04

5 Depreciation 203.3
6

383.66 383.66

6 lnterest and financing charges 32r.5
I

s72.23 527.15

7 lnterest on working capital 19.96 28.99 29.34

8 Return on equity L67.4
5

315.91 31s.91

9 lncome tax 0 0 0

10 Oth-ers (including ULDC charges) 0 0 0

LI Total Fixed costs 795.1
3

L465.4
3

t430.L
0

t2 Less: Expenses capitalized 0 0 0

13 Total transmission charges 795.L
3

t465.4
3

L429.L
0

t4 Less: other income 0 0 0

15 Net annual transmission charges 795.L3 L465.4
3

L429.1.
0

&-,"4L^'
Secretary Page 31
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Annexure C

Sr.

No
Particulars

MYT Control Period (Rs
croresl

FY

2019-20
FY

2020-2t
FY

202t-22

Projected Projected Projected

1 Operation & Maintenance Expenses 0.44 0.78 0.80

2 Depreciation 1.76 3.02 3.02

3 lnterest and Finance Charges 2.81 4.52 4.14

4 lnterest on Working Capital and deposits from TSUs 0.13 0.32 0.32

5 Contribution to Contingency reserves 0 0 0

6 Total Revenue Expenditure 5.14 8.64 8.29

7 Return on Equity Capital 1.85 3.17 3.17

8 Aggregate Revenue Requirement 6.99 11.81 11.45

9 Less: Non-Tariff lncome 0.00 0.00 0.00

10 Less: lncome from Other Business 0.00 0.00 0.00

LT Less: Revenue from short-term transmission charges 0.00 0.00 0.00

!2
Aggregate Revenue Requirement from
Transmission Tariff ( ln croresl 6.99 11.81 11.45

oA'"*t*^
Secretary Page 35
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Annexure D

Attendance for the hearing on dated 1,LlL2/20L9 at APSERC, Court Room

Sl.no Name Depa rtm ent/Designation Email id Mobile no. Signature
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Annexure- I 

Details of capital expenditure as claimed by DEPL, as recommended by APSERC and as per cost 

data of Dept. of Power, GoAP, Itanagar for the year 2013-14 

Cost Rs. In Crore 

Sl. 

No. 
Head of Expense 

Cost 

claimed 

by DEPL 

Cost 

allowed by 

APSERC 

As per cost 

data of 

Dept. of 

Power for 

the year 

2013-14 

Difference 

in cost 

between  

DEPL & 

APSERC 

Difference in 

cost between  

DEPL & Cost 

data of DoP, 

GoAP 

A Transmission Line 

1 Preliminary works (ROW compensation) 4.83 4.83 4.83 0.00 0.00 

2 Transmission Line works 34.19 26.91 63.78 -7.28 29.59 

B Sub-Station 

1 Preliminary works (Land) 0.41 0.41 0.41 0.00 0.00 

2 Civil works, Buildings, Roads etc. 5.72 5.72 5.72 0.00 0.00 

3 Sub-Station Equipment 7.02 6.75 19.57 -0.27 12.55 

C Communication System 

1 Preliminary works 0.00 0.00 0.00 0.00 0.00 

2 Communication System Equipment 1.25 0.00 1.25 -1.25 0.00 

D Taxes and Duties 

1 Transmission Line 2.52 0.00 2.52 -2.52 0.00 

2 Sub-Station 1.31 0.00 1.31 -1.31 0.00 

3 Communication System 0.25 0.00 0.25 -0.25 0.00 

E Construction and Pre-Commissioning 1.49 1.49 1.49 0.00 0.00 

F Over heads 4.59 4.59 4.59 0.00 0.00 

G Total capital cost without IDC & FC 63.58 50.70 105.72 -12.88 42.14 

H IDC & FC 

1 Interest during construction (IDC) 11.36 9.05 11.36 -2.31 0 

2 Financing charges (FC) 0.23 0.23 0.23 0.00 0 

I Total capital cost with IDC & FC 75.17 59.98 117.31 -15.19 42.14 
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Annexure - J 

Item-wise cost for final executed quantities and amount as per cost data of Dept. of Power,  GoAP, Itanagar for the year 2013-14 for 

construction of 132kv  line from  Dikshi HEP to  LILO point of 132kv Khuppi -Balipara line at Nechipu village. 

SL 

N

o 

Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power, 

 GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

1 Survey &Investigation 

1.1 Benching & Excavation Works 

1.1.2 Fissured Rock with mixed soil M
3
 37230 2341 87155430 

1.1.3 Hard Soil with Fissured Rock M
3
 

1.1.4 Hard Rock M
3
 3151 5033 15858983 

2 Supply & Erection of Transmission line Materials 

2.1 Survey Works 

2.1.1 Detailed survey including route 

alignment  profiling, tower  

spotting & Final peg marking KM 32 37869 1211808 

2.1.2 Check Survey KM 32 24094 771008 

2.3 Galvanised Iron & Steel Items 

2.3.1 Galvanised Towers steel Members HT MT 780 194727 151887060 

2.3.2 Galvanised Towers steel Members MS MT 140 
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SL 

N

o 

Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power, 

 GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

2.3.3  Bolts of various towers MT 74 204033 15098442 

2.4 Earthing of Towers 

2.4.1 Pipe type G.I Earthing with G.I Strips set 126 11455 10557 1443330 1330182 

2.4.2 Counter poise type (120M) set 20 21477 21115 429540 422300 

2.5 Tower Accessories No 

2.5.1 Danger Plates No 110 302 283 33220 31130 

2.5.2 Number Plates No 110 302 283 33220 31130 

2.5.3 Phase plates (set of three) No 110 943 625 103730 68750 

2.5.4 Anti Climbing devices No 110 4912 2000 540320 220000 

2.6 Tower Erection 

2.6.1 Erection of various types of Towers and 

its body leg extensions set (complete) 

including bolts & nut, step bolts, hangers, 

D-shackles etc and including tack welding 

and supply and application of enamel 

and zinc rich paint. 

MT 920 26394 24282480 

2.7 Conductors 

2.7.1 ACSR Panther Conductor KM 185 365751 67663935 

2.8 Insulators 

2.8.1 Porcelain Disc Insulators 90KN (SRC 

Insulators Proposed) 

No 1500 1402 2103000 

140



SL 

N

o 

Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power, 

 GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

2.1

0 

Hardware Fittings 

2.10.1 Single Tension Fittings( 90kN Disc 

insulator string) 

set 484 5344 2586496 

2.10.

2 

Double Tension Fitting (90kN Disc 

Insulator String) 

set 484 11228 5434352 

2.11 Conductor & Earth wire Accessories 

2.11.1 Midspan Compression Joints Conductor No 50 926 46300 

2.11.3 Repair sleeve for ACSR conductor No 45 309 13905 

2.11.5 Vibration Damper for ACSR Conductor No 1935 761 1472535 

2.12 Stringing of Transmission Line 

2.12.1 Stringing of single circuit transmission 

line,( three ACSR Panther Conductors) 

installation of insulator strings (complete 

fitting) with arcing horns and necessary 

hardware fittings, including fixing of 

accessories for conductors) 

KM 185 515000 95275000 

2.12.

2 

Stringing of OPGW (Earth cum Optical 

Fibre Cable) 

KM 32 100000 3200000 

3 Remote Control & Accessories 

Optical Ground Wire (OPGW) 

3.1 OPGW Cable & Accessories 
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SL 

N

o 

Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power, 

 GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

  

    i 24 Fibre (DWSM) Optical Ground wire 

(OPGW) in place of GI Earth wire. 

KM 32 142558   4561856   

    ii Single Tension Assembly / Dead End 

Assembly 

Nos 12 2713.9   32567   

    iii Double Tension Assembly for pass 

through 

Nos 39 5174.3   201798   

    iv Double Tension Assembly for joint box Nos 49 5385.5   263890   

    v Single Suspension clamp Nos 42 2916.9   122510   

    vi Double Suspension clamp Nos 12 5622.7   67472   

    vii Vibration Dampers Nos 271 707.9   191841   

    viii Joint Box Nos 11 7426.9   81696   

    ix Down Lead Clamps Nos 80 263.0   21040   

    x Approach cable 24F Mtrs 320 56.4   18048   

4 Civil Works (Including Supplies)              

  4.1 Concreting              

    4.1.1 Design & concreting of Tower footing 

work on 100% full rate (i.e; supply & 

erection of RCC works with cement & 

concrete ) Excluding cost of 

Reinforcement steel. 
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SL 

N

o 

Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power, 

 GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

      Nominal Mix ration 1:2:4 for M20 

compressive strength 

M
3
 4296   20098   86341008 

    4.1.2 Plain Cement Concrete (PCC) work at 

base of tower footings on 100% full rate 

at nominal ratio of 1:4:8 or minimum 

M5 compressive strength 

M
3
 284.5   15250   4338625 

    4.1.3 Supply & erection of steel rods of all sizes 

for RCC works as per design. 

MT 390   80626   31444140 

5 Pavement (Protection of Tower Footing)              

    5.1.1 Random rubble stone masonry including 

excavation 

M
3
 532   12059   6415388 

    5.1.2 Back filling and levelling of volumes 

enclosed in revetment 

M
3
 1763   443   781009 

6 Jungle Clearance             

    6.1 Cutting of trees, including cutting of 

trunks, branches and removal of stems, 

branches, from the cutting area, stacking 

of serviceable material at specified place 

not exceeding a distance of 1000m from 

the cutting area 

Each 8200   265   2173000 

7 Hill Road Transportation & Head Loading              

    7.1 Transportation from foot hills of Assam -

Arunachal borders to the last Road head 

(weight & distance to be estimated) 

MT/k

m 

0         

143



SL 

N

o 

Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power, 

 GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

7.2 Transportation of materials by head 

loading from Road heads to the site of 

work(weight & distance to be assessed) 

MT-m 2300000 15 34500000 

Total 254452102 395851371 

Grand Total of Supply and Erection 650303473 

Or say Rs. 6503.03 Lakhs 
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Annexure - K 

Item-wise cost for final executed quantities and amount as per cost data of Dept. of Power,  GoAP, Itanagar for the year 2013-14 for construction 

of Construction of 132kv Switching Station at Tenga (V). 

SL 

No 
Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power,  

GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

1 Survey & Investigation 

1.1 Benching & Excavation 

1.1.1 Fissured Rock with mixed soil Cum  19,372 2341 

1.1.2 Levelling Charges Cum  27,300 225 

3 Sub Stations Works (Including Civil Foundations) 

3.5 132kV Equipments 

3.5.1 132kV, 3 - φ, Circuit Breaker with accessories No. 3 1522333 38018 4566999 114054 

3.5.2 132kV, 3 - φ, Isolator with accessories & earth switching No. 7 465579 29068 3259053 203476 

3.5.3 132kV, 1 - φ, Current Transformer (CT) with accessories. Set 12 462632 9822 5551584 117864 

3.5.4 132kV, 1 - φ, Potential Transformer (PT) with accessories. Set 12 442111 10136 5305332 121632 

3.5.5 132kV, 1 - φ, Surge Arrester with counters and accessories No. 9 52800 9501 475200 85509 

3.9 Control And Relay Panels (132kV) 

3.9.1 Relay and protection panel for line bay Set 3 1590446 128307 4771338 384921 

3.9.2 Time synchronising equipment Set 1 1276733 53068 1276733 53068 

3.9.3 ABT meters  - with Calibration set 4 225804 18215 903216 72860 

4 Remote Control & Access Systems 374994 3962 0 0 

4.1 Network Manager & Element Manager System 

4.1.1 Hardware Set 2 469800 15000 939600 30000 

4.1.2 Software Set 2 873720 20000 1747440 40000 

5 Auxiliary Direct Current Power Supply Equipment 

5.1 110 Volt DC Battery Charger Modular Type, 230 V AC, Switch Mode 

Power supply (SMPS), DC power supply cum intelligent Charger (DCPS C-

IC) with 20 A continuous current, constant voltage source, with terminal 

connections to 100 AH,  The panel shall display, charge / discharge DC 

current from battery, SMPS DC current, load current, DC voltage of 

battery, etc.  

Set 1 65000 7000 65000 7000 

5.2 100AH Battery set Set 1 200000 25000 200000 25000 

6 Switchyard Work (I/C Civil Foundations) 
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SL 

No 
Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power,  

GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

6.1 Switch Yard Accessories 

6.1.1 Equipment Structure (G.I) MT 80 194727 26394 15578160 2111520 

6.2 Sub Station Auxiliaries 

6.2.1 Fire Protection System 

6.2.1.1 9 litre water type No. 5 4581 238 22905 1190 

6.2.1.2 4.5 Kg carbon di- oxide type No. 5 15427 800 77135 4000 

6.2.1.3 5 Kg dry chemical powder type. No. 5 5651 295 28255 1475 

6.2.2 Air Conditioning 

 6.2.2.1 Split type Inverter Air Conditioning Systems No. 3 100000 10000 300000 30000 

6.3 Switch Yard & Building Illumination (Lighting) Systems 

6.3.1 Switchyard lighting with complete cabling Set 22 397152 82372 8737344 1812184 

6.3.2 Street lighting with complete cabling & light posts with 90w LED Set 110 764053 158408 84045830 17424880 

6.3.3 Diesel Generating set 62.5 KVA, 415 Volt with control panel Set 1 1108800 65738 1108800 65738 

6.4 Power Cable (1.1KV Grade PVC Aluminium Conductor) 

6.4.1 4 Cores of 6 sq.mm Km 1 166228 44532 166228 44532 

6.4.2 2 Core of 6 sq.mm Km 1 114738 30739 114738 30739 

6.5 Control Cable (1.1 KV Grade PVC Copper Conductor) 

6.5.1 2 Cores of 2.5 sq.mm km 5 69808.8 46500 349044 232500 

6.5.2 4 Cores of 2.5 sq.mm km 4.2 114892.6 55000 482548.92 231000 

6.5.3 6 Cores of 2.5 sq.mm km 4 191974.2 55000 767896.8 220000 

6.5.4 10 Cores of 2.5 sq.mm km 8 267220 69543 2137760 556344 

6.5.5 4 Cores of 4 sq.mm km 5 151733 63231 758665 316155 

6.6 Auxiliary AC Power Supply Systems 

6.6.1 3.5 core of 35 sq.mm Km 1 973520 178000 973520 178000 

6.7 LT Transformers 

6.7.1 LT Transformer 33/0.433kV, 100kVa, transformer No. 1 480223 106322 480223 106322 

6.7.3 Metering Arrangement for 33kv supply No. 1 123250 25000 123250 25000 

6.8 LT Switch Gear Systems 

6.8.1 415 Volts Main Switchboard with panel, Fuse-Switch 

combined unit for LT feeders 

Set 1 2156640 134646 2156640 134646 

6.9 Bus Bar Materials (Hardware) 
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SL 

No 
Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power,  

GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

Bus Post insulators & insulator strings, Disc Insulators, Hardware,  

conductors, bus bar materials, Bay MB, clamps, connectors including 

equipment connectors, junctions box, earth wire. 

6.9.1 132kV Set 1 2000000 700000 2000000 700000 

7 Integrated Works & Misc. Services 

7.1 Earthing 

7.1.1 Earth Mat for entire switchyard with 75/8 mm and 50/8 mm 

MS flat iron including 32 mm dia MS Rod including watering 

arrangement Including Earth screen 

Set 1 4150641 1219000 4150641 1219000 

8 Civil Works (I/C Supplies) 

8.4 Cable Trenches 

8.4.1 Cable trenches with 1:2:4 PCC work including supply  slab cover as per 

design of following sections:- 

8.4.1.1 Section 75cm x 75cm x 10cm (depth x width x thickness) RM 150 4153 

8.5 Other Allied Civil Works 

8.5.1 Design, Engineering and construction of approach road and footpath on 

100% full rate i/c T & P, Labour, cement, reinforcement steel, bricks, stone, 

sand, single earth bitumen and form work, excavation compaction etc. all 

complete as per approved design and drawing. 

8.5.2 PCC Path in Switch yard (Thickness of Cement concrete 

8 cm and of RBM base 10 cm.) 

Sqm. 526 2000 

8.5.3 Security Chain link Fencing around substation with Barbed wire Mtr 320 

8.5.4 Retaining Wall With RR masonry Cum 469 

9 Building Works 

9.1 Control Room 

9.1.1 Design, Engineering and construction of RCC structured, control 

room with glass panels on aluminium frames i/c glazing, false 

ceiling, tiled floors, electrification (conceal conduit), water 

supply, air conditioning, battery room, office room, one bed 

room with toilet and kitchen fully fitted and furnished with 

fittings and furniture, complete as per approved drawing as per 

approved design and plinth area for direct use. (Details as per 

TS). 

Sqm. 280 50000 
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SL 

No 
Description of Items Unit 

Final 

executed 

quantity 

As per cost data of Dept. of Power,  

GoAP, Itanagar for the year 2013-14 

Supply Erection Supply Erection 

9.1.2 RCC structured, DG set room with brick wall & rolling shutters 

annexed to the Control room with cable connections to the 

systems  

Sqm. 40 27000 

9.2 Residential Building 

9.2.1 Design, Engineering, and construction of RCC structure, tiled 

floors, brick walled residential building complete in all respect 

including electrification, water supply with all fitting and 

fixtures, furnished for direct move in. (Details as per TS) 

9.2.1.1 Type - III - 1 No. as per plinth area Sqm 185 35000 

10 33kV Line For Aux Supply 

10.1 Total Line Cost LS 3 1683020 421700 5049060 1265100 

11 Solar Power For Aux Supply KW 30 116100 25000 3483000 750000 

11.1 Associated Equipment Including Testing and Commissioning of Solar 

System 

LS 1 1520000 1520000 

12 Spares for substation equipment LS 1 1358000 1358000 

13 Cost of Scientific Instruments for Operation and Maintenance of Substation 1 534000 534000 

14 Charges for Total Commissioning of Substation and Relay coordination LS 1 1435000 1435000 

16 Engineering Charges of Transmission system & CPRI vetting charges LS 1 

Add for Switching Station Land 4100000 

Add for Switching Station Road 57235000 

Total  16,70,00,139 9,00,50,709 

Grand Total of Supply and Erection  25,70,50,848 
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APR & ARR Tariff Forms 
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Sr. No. Title Reference

1 Aggregate Revenue Requirement - Summary Sheet Form 1

2 Normative Operation and Maintenance Expenses Form 2

3 Operations and Maintenance Expenses Form 2.1

4 Transmission Network Details Form 2.2

5 Employee Expenses Form 2.3

6 A&G Expenses Form 2.4

7 R&M Expenses Form 2.5

8 Summary of Capital Expenditure & Capitalisation Form 3

9 Capital Expenditure Plan Form 3.1

10 Capitalisation Plan Form 3.2

11 Capital Work-in-Progress Form 3.3

12 Assets & Depreciation FY 2021-22 Form 4.1

13 Assets & Depreciation FY 2022-23 Form 4.2

14 Assets & Depreciation FY 2023-24 Form 4.3

15 Assets & Depreciation FY 2024-25 Form 4.4

16 Interest Expenses Form 5

17 Interest on Working Capital Form 6

18 Return on Regulatory Equity Form 7

19 Non-tariff Income Form 8

20 Contribution to contingency reserves Form 9

21 Transmission Losses Form 10

22 Transmission Availability Form 11

23 Truing Up Summary FY 2021-22 Form 12 A

24 Truing Up Summary FY 2022-23 Form 12 B

25 Break-up of Revenue FY 2021-22 Form 12.1

26 Break-up of Revenue FY 2022-23 Form 12.2

27 Formats for New Projects Form 13.A to 13.I

NOTE: 

(1) Figures in (-ve) must be shwon in Brackets- (... ) and figures in (+ve) must be shown without Bracket.

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

*Note:This dynamic document is for interpretation purpose only and can be

amemded as per requirement of the utility keeping intact the purpose of the sheets.
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Current 

Year

MYT 

Control 

Period

Tariff 

Order dt. 

20.12.2019

April - 

March 

(Actual)

Deviation

As submitted 

in Petition 

Dt. 

19.05.2022

April - 

March 

(Actual)

Deviation FY 2023-24 FY 2024-25

(a) (b) (c)=(b)-(a) (a) (b) (c)=(b)-(a) Projected Projected

1
Operation & Maintenance 

Expenses*
Form 2 0.80 1.48       0.68 1.32 1.72       0.39 1.82 1.92 

2 Depreciation Form 4 3.02 3.99       0.97 3.04 3.77       0.73 3.60 3.45 

3 Interest and Finance Charges Form 5 4.14 4.08       -0.06          3.69 3.27       -0.42          3.09 2.85 

4
Interest on Working Capital and 

deposits from TSUs
Form 6 0.32 0.31       -0.00          0.29 0.30       0.01 0.34 0.35 

5
Contribution to Contingency 

reserves
Form 9 - -         - - -         - - - 

6 Total Revenue Expenditure 8.28 9.86       1.58 8.34 9.06       0.71 8.85 8.58 

7 Return on Equity Capital Form 7 3.17 3.14       -0.03          3.08 3.18       0.10 3.19 3.20 

8
Aggregate Revenue 

Requirement
13.00     12.23     

9 Less: Non Tariff Income Form 8 - -         - - -         - - - 

10
Less: Income from Other 

Business
- -         - - -         - - - 

11
Less: Revenue from short-term 

transmission charges
- -         - - -         - - - 

12

Aggregate Revenue 

Requirement from 

Transmission Tariff

11.45           13.00     1.55 11.42 12.23     0.81 12.04 11.78 

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 1: Aggregate Revenue Requirement - Summary Sheet

Remarks
Sr. 

No.
Particulars Reference

True-Up Year (FY 2021-22) True-Up Year (FY 2022-23)
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Opening Closing Average Opening Closing Average Opening Closing Average Opening Closing Average

1 Ckt. Km. Basis

a Ckt km length

Above 400 kV

-400 kV

-220 kV

-132 kV

Single Circuit   10.500  10.500   10.500   10.500  10.500   10.500   10.500   10.500   10.500   10.500  10.500   10.500 

Double Circuit   21.500  21.500   21.500   21.500  21.500   21.500   21.500   21.500   21.500   21.500  21.500   21.500 

-66 kV and below

Total   32.000  32.000   32.000   32.000  32.000   32.000   32.000   32.000   32.000   32.000  32.000   32.000 

b
Applicable O&M cost Norm for ckt-

km :- Rs Lakh / ckt-km

Single Circuit

Double Circuit

c O&M Expenses (ckt-km), Rs Crore

A Sub-total

2 Bay basis

d Number of Bays

Above 400 kV

-400 kV

-220 kV

-132 kV  -  4.000   4.000   4.000  4.000   4.000   4.000   4.000   4.000   4.000  4.000   4.000 

-66 kV and below

Total  -  4.000   4.000   4.000  4.000   4.000   4.000   4.000   4.000   4.000  4.000   4.000 

0.123 

0.270 

0.404 

0.279 

0.419 

FY 2021-22

0.115 

0.115 0.119 0.128 

0.299 

0.128 

0.448 

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2: Normative Operation and Maintenance Expenses

Sr. 

No.
Particular Remarks

MYT Control Period 

FY 2022-23 FY 2024-25FY 2023-24

Current YearPrevious Year

0.119 0.123 

0.289 

0.433 
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Opening Closing Average Opening Closing Average Opening Closing Average Opening Closing Average

FY 2021-22

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2: Normative Operation and Maintenance Expenses

Sr. 

No.
Particular Remarks

MYT Control Period 

FY 2022-23 FY 2024-25FY 2023-24

Current YearPrevious Year

e

Applicable O&M Cost Norm for 

Bays (Rs. Lakh / Bay) @ Rs ……. 

Lakh per feeder bay

f O&M Expense (Bays), Rs Crore

B Sub-total

C Total (A+B)

0.738 

0.862 

17.230 

0.689 

0.689 

0.804 

0.738 

0.713 

0.833 

17.830 

0.713 

0.892 

0.764 

0.764 

19.106 18.460 
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(Rs. Crore)

Current 

Year

MYT 

Control 

Period

FY 2023-24 FY 2024-25

Estimated Projected

1 O&M Expenses 0.804 0.804           1.484 1.324 0.833          1.718 1.816 1.920 

Sr. 

No.

As per Audited 

Accounts (Net of 

O&M Expenses 

Capitalised)

As per Audited 

Accounts (Net of 

O&M Expenses 

Capitalised)

1 0.664 0.804

2 0.779 0.872

3 0.040 0.042

1.484 1.718

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2.1: Operations and Maintenance Expenses

True-Up Year (FY 2022-23)

Sr. 

No.
Particulars

As submitted 

in Petition Dt. 

19.05.2022

Normative

As per Audited 

Accounts (Net of 

O&M Expenses 

Capitalised)

Remarks 

True-Up Year (FY 2021-22)

Tariff Order 

dt. 20.12.2019
Normative

As per Audited 

Accounts (Net of 

O&M Expenses 

Capitalised)

Operations and Maintenance Expenses

Form 2.3: Employee Expenses

Form 2.4: Administration & General Expenses

Form 2.5: Repair and Maintenance Expenses

TOAL 
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Network details

Current Year Ensuing Years

FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25

A No of Substations

Above 400 kV

400 KV

220 KV

132 KV

Single Circuit 10.50 10.50 10.50 10.50

Double Circuit 21.50 21.50 21.50 21.50

66 KV and less

B Transformation Capacity (in MVA)

Above 400 kV

400 KV

220 KV

132 KV 4 4 4 4

66 KV and less

C Transmission Capacity (in MW) 0 0 0 0

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2.2: Transmission Network Details

Sr. 

No.
Particulars Remarks

Previous Year 
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Expenditure details

(Rs. Crore)

Regulated 

Business

Non-regulated 

Business

Total 

(Audited)

Regulated 

Business

Non-regulated 

Business

Total 

(Audited)

1 Basic Salary 0.664 0.804

2 Dearness Allowance (DA)

3 House Rent Allowance

4 Conveyance Allowance

5 Leave Travel Allowance

6 Earned Leave Encashment

7 Other Allowances

8 Medical Reimbursement

9 Overtime Payment

10 Bonus/Ex-Gratia Payments

11 Interim Relief / Wage Revision 

12 Staff welfare expenses

13 VRS Expenses/Retrenchment Compensation

14 Commission to Directors

15 Death & Accident Compensation

16 Training Expenses

17 Payment under Workmen's Compensation Act

18 Net Employee Costs

19 Terminal Benefits

19.1 Provident Fund Contribution

19.2 Provision for PF Fund

19.3 Pension Payments

19.4 Gratuity Payment

20 Others (Pls. specify)

21 Gross Employee Expenses 0.664 0.804

22 Less: Expenses Capitalised

23 Net Employee Expenses 0.664 0.804

True-Up Year (FY 2022-23)

April-March (Audited)Sr. 

No.
Particulars

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2.3: Employee Expenses

True-Up Year (FY 2021-22)

April-March (Audited)
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(Rs. Crore)

Regulated 

Business

Non-regulated 

Business

Total 

(Audited)

Regulated 

Business

Non-regulated 

Business

Total 

(Audited)

1 Rent Rates & Taxes 0.011 0.001

2 Insurance 0.138 0.159

3 Telephone & Postage, etc. 0.013 0.007

4 Legal charges & Audit fee (Break-up as per separate Table in Form 2.4.1) 0.003 0.006

5 Professional, Consultancy, Technical fee 0.021 0.023

6 Conveyance & Travel 0.033 0.044

7 Electricity charges

8 Water charges

9 Security arrangements 0.153 0.180

10 Fees & subscription (Audit Fee)

11 Books & periodicals

12 Computer Stationery

13 Printing & Stationery

14 Advertisements 

15 Purchase Related Advertisement Expenses

16 Contribution/Donations

17 License Fee and other related fee 0.084 0.060

18 Vehicle Running Expenses Truck / Delivery Van 0.137 0.134

19 Vehicle Hiring Expenses Truck / Delivery Van 0.150 0.180

20 Cost of services procured

21 Outsourcing of metering and billing system

22 Freight On Capital Equipments

23 V-sat, Internet and related charges

24 Training

25 Bank Charges

26 Miscellaneous Expenses

27 Office Expenses 0.027

28 CSR Expenses

29 Other Expenses (Credit Rating) 0.011

30 Other Expenses 0.030

31 Transmission Tariff Renewal Charges 0.050

31 Gross A&G Expenses 0.779 0.872

32 Less: Expenses Capitalised

33 Net A&G Expenses 0.779 0.872

True-Up Year (FY 2022-23)

April-March (Audited)Sr. 

No.
Particulars

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2.4: Administration & General Expenses

True-Up Year (FY 2021-22)

April-March (Audited)
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(Rs. Crore)

True-up Year (FY 2021-22) True-up Year (FY 2022-23)

(Audited) (Audited)

1 Plant & Machinery

2 Buildings

3 Civil Works

4 Hydraulic Works

5 Lines & Cable Networks 0.040 0.042

6 Vehicles

7 Furniture & Fixtures

8 Office Equipment

9 Others (Pls. specify)

10 Gross R&M Expenses 0.040 0.042

11 Less: Expenses Capitalised

12 Net R&M Expenses 0.040 0.042

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 2.5: Repair and Maintenance Expenses

Sr. 

No.
Particulars
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(Rs. Crore)

Current 

Year

MYT Control 

Period

Tariff Order 

dt. 20.12.2019

April-March 

(Audited )
Deviation

As submitted in 

Petition Dt. 

19.05.2022

April-March 

(Audited )
Deviation FY 2023-24 FY 2024-25

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) Projected Projected

1
Capital 

Expenditure
0.00 0.00 0.00 60.92 60.92 0.00 61.67 61.67

2 Capitalisation

3 IDC & FC

4
Capitalisation 

+ IDC
67.39 60.92 -6.47 60.92 61.67 0.75 61.67 61.67

Note:

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

Remarks
Sr. 

No.
Particulars

True-up Year (FY 2022-23)

Form 3: Summary of Capital Expenditure and Capitalisation

 MYT Petition, True-up Petition Formats - Transmission

True-up Year (FY 2021-22)

0.00 0.00 0.00

Detail Justification shall be provided for variation in approved capital expenditure and capitalisation vis-a-vis actual capital expenditure and capitalisation

60.92 -6.47 0.75 0.7567.39
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Project Details

Original Revised Actual Original Revised Actual Original Approved

Difference 

= Actual - 

Approved 

FY 2019-20 - FY 2020-21

a) 132 kV Transmission Line

132 KV Transmission system 

for power evacuation from 24 

MW M/s Devi Energies Private 

Limited- Dikshi Small Hydro 

Electric Project to Department 

of Power, Govt, of Arunachal 

Pradesh for distribution in the 

State of Arunachal Pradesh

19.09.2019 19.09.2019 59.98 59.98 0.00

FY 2020-21

a) Strengthening work of Towers 

has been carried out 

Strengthening work of Towers 

has been carried out 
0.57

FY 2021-22

Procurement of PLC terminal 

equipment with accessories for 

voice & data transmission to 

SLDC

Procurement of PLC terminal 

equipment with accessories for 

voice & data transmission to 

SLDC

0.37

FY 2022-23

Excavation & removal of slide 

muck & creation of proper bench 

at location no: 79

Excavation & removal of slide 

muck & creation of proper 

bench at location no: 79

0.18

Project Code
Project 

Title

(Rs. Crore)

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 3.1: Capital Expenditure Plan 

Project Start Date Project Completion date Cost of the Project

Project Purpose
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Construction of Retaining wall 

(RRM wall) for Control Room at 

switching station

Construction of Retaining wall 

(RRM wall) for Control Room 

at switching station

0.04

Strengthening the Road to 

Switching station

Strengthening the Road to 

Switching station
0.05

Strengthening 14 number of 

tower structures

Strengthening 14 number of 

tower structures
0.47

FY 2023-24

FY 2024-25

TOTAL 61.67 59.98 -1.69
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Project Details

(Rs. Crore)

FY 2024-25

Projected

a) Scheme 1

b) Scheme 2

…

…

…

TOTAL

Project Number
Project 

Title

CAPITAL EXPENDITURE
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Financing Plan

Loan 

Amount

Interest 

Rate

(% p.a.)

Tenure 

of Loan 

(years)

Moratorium 

Period 

(years)

Loan 

Source

FY 2023-24

a) Scheme 1

b) Scheme 2

…

FY 2024-25

…

TOTAL

Note : Seprate Forms shall be submitted for each Rennovation and Modernisation Scheme

(Rs. Crore)

Project Number

SOURCE OF FINANCING FOR CAPITAL EXPENDITURE 

Internal 

Accruals
Equity

Debt
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Project Details

Actual Actual Approved Projected Actual Actual Approved Projected Actual Actual Approved Projected

FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25

a)
Transmission 

Line System
70:30 19.09.2019 0.37 0.75 0.00 0.75 100% 100% 100% 100% 0.37 0.75 0.00 0.75

TOTAL 0.37 0.75 0.00 0.75 100% 100% 100% 100% 0.37 0.75 0.00 0.75

Note: Seprate Forms shall be submitted for each Rennovation and Modernisation Scheme

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 3.2: Capitalisation Plan 

Sr. 

No.

Project 

Code
Project Title

Debt 

Equity 

Ratio

Date of 

Completion

Capital Expenditure Physical Progress (%) CapitalisationBenefits in 

Quantified 

Terms
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Project Details

Works 

Capitalised

Interest 

Capitalised

Expenses 

Capitalised

Total 

Capitalisation

FY 2021-22

a) Scheme 1

b) Scheme 2

…

FY 2022-23

…

…

FY 2023-24

…

…

FY 2024-25

…

…

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Note: Seprate Forms shall be submitted for each Rennovation and Modernisation Scheme

NIL

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 3.3: Capital Work-in-progress - Project-wise details

Capital Work in Progress
Closing 

CWIP

Sr. 

No.
Project Code

Cumulative 

Expenditure 

Incurred

Expenditure 

Capitalised

Opening 

CWIP

Investment 

during the 

year

(Rs. Crore)
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(Rs. Crore)

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

As at the 

end of the 

Financial 

Year

Land (Free Hold) 0.41 0.00 0.00 0.41 0.02 0.01 0.00 0.04 3.34% 0.41 0.37

Buildings & Civil Works 7.50 0.00 0.00 7.50 0.42 0.25 0.00 0.67 3.34% 7.50 6.83

Hydraulic works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Other Civil Works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-station equipments including 

allied equipments
10.37 0.00 0.00 10.37 0.87 0.55 0.00 1.41 5.28% 10.37 8.96

Lines & Cables 40.80 0.00 0.00 40.80 3.41 2.15 0.00 5.57 5.28% 40.80 35.23

Communication Equipment 0.90 0.37 0.00 1.27 0.09 0.08 0.00 0.17 6.33% 0.90 1.10

Vehicles 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Furniture & Fixtures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Office Equipments 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Expenditure on Assets not 

belonging to utility
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Spare Units 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Spares 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Construction and Pre-

Commissionins
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

IDC & FC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 59.98 0.37 0.00 60.35 4.81 3.05 0.00 7.85 59.98 52.50

Total as per Audited Account (for 

True up year only)
3.99

* The particular of asset and rate of depreciation should match with those provided in the applicable Tariff Regulations

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 4: Assets & Depreciation

Net Block

Particulars *

Applicable 

rate of 

Depreciation

(%)*(SLM) 

Gross Block Depreciation

Fixed Assets and Depreciation For True Up year FY 2021-22
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Fixed Assets and Depreciation For True Up year FY 2022-23

(Rs. Crore)

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

As at the 

end of the 

Financial 

Year

Land (Free Hold) 0.41 0.00 0.00 0.41 0.04 0.01 0.00 0.05 3.34% 0.37 0.36

Buildings & Civil Works 7.50 0.75 0.00 8.25 0.67 0.28 0.00 0.94 3.34% 6.83 7.30

Hydraulic works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Other Civil Works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-station equipments including 

allied equipments
10.37 0.00 0.00 10.37 1.41 0.55 0.00 1.96 5.28% 8.96 8.41

Lines & Cables 40.80 0.00 0.00 40.80 5.57 2.15 0.00 7.72 5.28% 35.23 33.08

Communication Equipment 1.27 0.00 0.00 1.27 0.17 0.08 0.00 0.25 6.33% 1.10 1.02

Vehicles 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Furniture & Fixtures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Office Equipments 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Expenditure on Assets not 

belonging to utility
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Spare Units 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Spares 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Construction and Pre-Commissionins 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

IDC & FC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 60.35 0.75 0.00 61.10 7.85 3.07 0.00 10.92 52.50 50.18

Total as per Audited Account (for 

True up year only)
3.77

* The particular of asset and rate of depreciation should match with those provided in the applicable Tariff Regulations

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 4: Assets & Depreciation

Particulars *

Gross Block Depreciation
Applicable 

rate of 

Depreciation

(%)*(SLM)

Net Block
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Fixed Assets and Depreciation For Year of MYT Control Period FY 2023-24

(Rs. Crore)

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

As at the 

end of the 

Financial 

Year

Land (Free Hold) 0.41 0.00 0.00 0.41 0.05 0.01 0.00 0.06 3.34% 0.36 0.35

Buildings & Civil Works 8.25 0.00 0.00 8.25 0.94 0.28 0.00 1.22 3.34% 7.30 7.03

Hydraulic works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Other Civil Works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-station equipments including 

allied equipments
10.37 0.25 0.00 10.62 1.96 0.56 0.00 2.52 5.28% 8.41 8.10

Lines & Cables 40.80 0.00 0.00 40.80 7.72 2.15 0.00 9.87 5.28% 33.08 30.93

Communication Equipment 1.27 0.00 0.00 1.27 0.25 0.08 0.00 0.33 6.33% 1.02 0.94

Vehicles 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Furniture & Fixtures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Office Equipments 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Expenditure on Assets not 

belonging to utility
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Spare Units 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Spares 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Construction and Pre-Commissionins 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

IDC & FC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 61.10 0.25 0.00 61.35 10.92 3.08 0.00 14.01 50.18 47.34

Total as estimated & will be as per 

Audited Account (for True up year 

only)

3.6

* The particular of asset and rate of depreciation should match with those provided in the applicable Tariff Regulations

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 4: Assets & Depreciation

Particulars *

Gross Block Depreciation
Applicable 

rate of 

Depreciation

(%)*(SLM)

Net Block
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Fixed Assets and Depreciation For MYT Control Period FY 2024-25

(Rs. Crore)

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

Additions Deductions

As at the 

end of the 

Financial 

Year

As at the 

beginning of 

the Financial 

Year

As at the 

end of the 

Financial 

Year

Land (Free Hold) 0.41 0.00 0.00 0.41 0.06 0.01 0.00 0.08 3.34% 0.35 0.33

Buildings & Civil Works 8.25 0.00 0.00 8.25 1.22 0.28 0.00 1.49 3.34% 7.03 6.75

Hydraulic works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Other Civil Works 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub-station equipments including 

allied equipments
10.62 0.25 0.00 10.87 2.52 0.57 0.00 3.10 5.28% 8.10 7.77

Lines & Cables 40.80 0.00 0.00 40.80 9.87 2.15 0.00 12.03 5.28% 30.93 28.77

Communication Equipment 1.27 0.00 0.00 1.27 0.33 0.08 0.00 0.41 6.33% 0.94 0.86

Vehicles 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Furniture & Fixtures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Office Equipments 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Expenditure on Assets not 

belonging to utility
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Spare Units 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Capital Spares 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Construction and Pre-Commissionins 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

IDC & FC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 61.35 0.25 0.00 61.60 14.01 3.10 0.00 17.11 47.34 44.49

Total as estimated & will be as per 

Audited Account (for True up year 

only)

3.45

* The particular of asset and rate of depreciation should match with those provided in the applicable Tariff Regulations

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 4: Assets & Depreciation

Particulars *

Gross Block Depreciation
Applicable 

rate of 

Depreciation

(%)*(SLM)

Net Block
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(Rs. Crore)

Current Year
MYT Control 

Period

Tariff Order dt. 

20.12.2019

April - 

March 

(Actual)

Deviation

As 

submitted in 

Petition Dt. 

19.05.2022

April - 

March 

(Actual)

Deviation FY 2023-24 FY 2024-25

(a) (b)
(c ) = (b) - 

(a)
(a) (b)

(c ) = (b) - 

(a)
Estimated Projected

1 Opening Balance of Normative Loan 36.87 36.87 0.00 34.56 35.03 0.48 33.44 30.53

2
Less: Reduction of Normative Loan due to 

retirement or replacement of assets
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3
Addition of Normative Loan due to 

capitalisation during the year
0.00 0.26 0.26 0.00 0.52 0.52 0.18 0.18

4 Repayment of Normative loan during the year 3.02 2.10 -0.92 3.04 2.12 -0.93 3.08 3.10

5 Closing Balance of Normative Loan 33.85 35.03 1.18 31.52 33.44 1.92 30.53 27.61

6 Average Balance of Normative Loan 35.36 35.95 0.59 33.04 34.24 1.20 31.99 29.07

7
Weighted average Rate of Interest on actual 

Loans (%)
11.75 0.00 -11.75 11.16 0.00 -11.16 0.00 0.00

8 Interest Expenses 4.15 0.00 -4.15 3.69 0.00 -3.69 0.00 0.00

9 Finance Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10 Total Interest & Finance Charges 4.15 0.00 -4.15 3.69 0.00 -3.69 0.00 0.00

Actual payment of Interest in FY 5.6391 5.4286

Remarks

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 5: Interest & Finance Charges / Interest Expenses 

A. Normative Loan

Sr. No. Source of Loan

True-Up Year (FY 2021-22) True-Up Year (FY 2022-23)
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True-Up Year (FY 2020-

21)

True-Up Year (FY 

2021-22)

True-Up Year (FY 

2022-23)
Cuurent Year MYT Control Period

FY 2023-24 FY 2024-25

Projected Projected

1 IIFCL

1.1 Opening Balance of Loan 641,014,000.00                 790,561,312.00          780,607,761.00          736,332,008.00          710,294,008.00          

Term Loan 510,000,000.00                 499,800,000.00          492,278,094.00          464,416,339.00          447,994,339.00          

Term Loan1 105,900,000.00                 103,782,000.00          102,561,086.00          95,929,500.00            92,537,500.00            

Term Loan2 25,114,000.00                   139,258,000.00          137,811,912.00          128,722,503.00          124,170,503.00          

Interest payable (IIFCL) -                                      -19,357.00                  216,000.00                  -                               -                               

FTIL (COVID 19) 47,740,669.00            47,740,669.00            47,263,666.00            45,591,666.00            

1.2 Addition of Loan during the year 164,708,312.00                 216,000.00                  -                               -                               -                               

Term Loan -                                      -                               -                               -                               -                               

Term Loan1 -                                      -                               -                               -                               -                               

Term Loan2 116,987,000.00                 -                               -                               -                               -                               

Interest payable (IIFCL) -19,357.00                         216,000.00                  -                               -                               -                               

FTIL (COVID 19) 47,740,669.00                   -                               

1.3 Loan Repayment during the year 15,161,000.00                   10,169,551.00            44,275,753.00            26,038,000.00            746,000.00                  

Term Loan 10,200,000.00                   7,521,906.00               27,861,755.00            16,422,000.00            468,000.00                  

Term Loan1 2,118,000.00                      1,220,914.00               6,631,586.00               3,392,000.00               98,000.00                    

Term Loan2 2,843,000.00                      1,446,088.00               9,089,409.00               4,552,000.00               132,000.00                  

Interest payable (IIFCL) -                                      -19,357.00                  216,000.00                  -                               -                               

FTIL (COVID 19) -                                      -                               477,003.00                  1,672,000.00               48,000.00                    

1.4 Closing Balance of Loan 790,561,312.00                 780,607,761.00          736,332,008.00          710,294,008.00          709,548,008.00          

Term Loan 499,800,000.00                 492,278,094.00          464,416,339.00          447,994,339.00          447,526,339.00          

Term Loan1 103,782,000.00                 102,561,086.00          95,929,500.00            92,537,500.00            92,439,500.00            

Term Loan2 139,258,000.00                 137,811,912.00          128,722,503.00          124,170,503.00          124,038,503.00          

Interest payable (IIFCL) -19,357.00                         216,000.00                  -                               -                               -                               

FTIL (COVID 19) 47,740,669.00                   47,740,669.00            47,263,666.00            45,591,666.00            45,543,666.00            

1.5 Average Loan Balance 715,787,656.00                 785,584,536.50          758,469,884.50          723,313,008.00          709,921,008.00          

Term Loan 504,900,000.00                 496,039,047.00          478,347,216.50          456,205,339.00          447,760,339.00          

Term Loan1 104,841,000.00                 103,171,543.00          99,245,293.00            94,233,500.00            92,488,500.00            

Term Loan2 82,186,000.00                   138,534,956.00          133,267,207.50          126,446,503.00          124,104,503.00          

Interest payable (IIFCL) -9,678.50                           98,321.50                    108,000.00                  -                               -                               

FTIL (COVID 19) 23,870,334.50                   47,740,669.00            47,502,167.50            46,427,666.00            45,567,666.00            

1.6
Applicable Rate of Interest as on 1st 

April of the Financial Year

2020-21 2021-22 2022-23 2023-24 2024-25

Term Loan 10.95% 10.95% 9.20% 9.20% 9.20% 55,845,000.00                   54,728,100.00            45,289,584.65            42,726,303.19            41,215,479.19            

Term Loan1 10.95% 10.95% 9.20% 9.20% 9.20% 11,596,050.00                   11,364,129.00            9,435,619.91               8,825,514.00               8,513,450.00               

Term Loan2 11.95% 11.95% 10.20% 10.20% 10.20% 9,991,096.25                      16,641,331.00            14,056,815.02            13,129,695.31            12,665,391.31            

Interest payable (IIFCL) 10.95% 10.95% 9.20% 9.20% 9.20% -1,059.80                           9,706.41                      19,872.00                    -                               -                               

FTIL (COVID 19) 10.95% 10.95% 9.20% 9.20% 9.20% 2,613,801.63                      5,227,603.26               4,392,141.55               4,348,257.27               4,194,433.27               

1.7 Interest Amount Paid in Rs. Crore 80,044,888.08                   87,970,869.66            73,194,033.13            69,029,769.77            66,588,753.77            

2 IREDA

2.1 Opening Balance of Loan 2,132,300,000.00              2,231,106,238.00       2,472,462,586.00       2,646,594,692.00       2,574,672,834.00       

Term Loan 1,200,000,000.00              1,197,000,000.00       1,174,000,000.00       1,149,400,000.00       1,108,800,000.00       

April-March 

(Audited)

E1=(A1+D1)/2

D1=A1+B1-C1

A2

B. Existing Actual Long-term Loans

Sr. 

No. 
Source of Loan

Remarks

April-March (Audited)
April-March 

(Audited)

C1

Legend

A1

B1

F1

G1
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True-Up Year (FY 2020-

21)

True-Up Year (FY 

2021-22)

True-Up Year (FY 

2022-23)
Cuurent Year MYT Control Period

FY 2023-24 FY 2024-25

Projected Projected

April-March 

(Audited)

B. Existing Actual Long-term Loans

Sr. 

No. 
Source of Loan

Remarks

April-March (Audited)
April-March 

(Audited)

Legend

Term Loan1 249,200,000.00                 246,708,000.00          227,602,000.00          214,643,000.00          207,083,000.00          

Term Loan2 334,200,000.00                 330,858,000.00          305,236,000.00          287,857,000.00          277,717,000.00          

Term Loan3 348,900,000.00                 344,187,283.00          314,200,283.00          294,931,283.00          284,585,283.00          

GECL 1 / COVID 1 -                                      -                               350,000,000.00          600,000,000.00          600,000,000.00          

Interest payable (IREDA) -                                      11,297,404.00            368,752.00                  -282,142.00                -                               

FTIL (COVID 19) -                                      101,055,551.00          101,055,551.00          100,045,551.00          96,487,551.00            

2.2 Addition of Loan during the year 112,352,955.00                 350,368,752.00          249,717,858.00          -                               

Term Loan -                                      -                               -                               -                               

Term Loan1 -                                      -                               -                               -                               

Term Loan2 -                                      -                               -                               -                               

Term Loan3 -                                      -                               -                               -                               

GECL 1 / COVID 1 350,000,000.00          250,000,000.00          

Interest payable (IREDA) 11,297,404.00                   368,752.00                  -282,142.00                -                               

FTIL (COVID 19) 101,055,551.00                 -                               -                               

2.3 Loan Repayment during the year 13,546,717.00                   109,012,404.00          75,585,752.00            71,921,858.00            103,799,671.00          

Term Loan 3,000,000.00                      23,000,000.00            24,600,000.00            40,600,000.00            1,160,000.00               

Term Loan1 2,492,000.00                      19,106,000.00            12,959,000.00            7,560,000.00               216,000.00                  

Term Loan2 3,342,000.00                      25,622,000.00            17,379,000.00            10,140,000.00            288,000.00                  

Term Loan3 4,712,717.00                      29,987,000.00            19,269,000.00            10,346,000.00            294,000.00                  

GECL 1 / COVID 1 -                                      -                               -                               -                               101,741,671.00          

Interest payable (IREDA) -                                      11,297,404.00            368,752.00                  -282,142.00                -                               

FTIL (COVID 19) -                                      -                               1,010,000.00               3,558,000.00               100,000.00                  

2.4 Closing Balance of Loan 2,231,106,238.00              2,472,462,586.00       2,646,594,692.00       2,574,672,834.00       2,470,873,163.00       

Term Loan 1,197,000,000.00              1,174,000,000.00       1,149,400,000.00       1,108,800,000.00       1,107,640,000.00       

Term Loan1 246,708,000.00                 227,602,000.00          214,643,000.00          207,083,000.00          206,867,000.00          

Term Loan2 330,858,000.00                 305,236,000.00          287,857,000.00          277,717,000.00          277,429,000.00          

Term Loan3 344,187,283.00                 314,200,283.00          294,931,283.00          284,585,283.00          284,291,283.00          

GECL 1 / COVID 1 -                                      350,000,000.00          600,000,000.00          600,000,000.00          498,258,329.00          

Interest payable (IREDA) 11,297,404.00                   368,752.00                  -282,142.00                -                               -                               

FTIL (COVID 19) 101,055,551.00                 101,055,551.00          100,045,551.00          96,487,551.00            96,387,551.00            

2.5 Average Loan Balance 1,122,326,477.50              2,351,784,412.00       2,559,528,639.00       2,610,633,763.00       2,522,772,998.50       

Term Loan 600,000,000.00                 1,185,500,000.00       1,161,700,000.00       1,129,100,000.00       1,108,220,000.00       

Term Loan1 124,600,000.00                 237,155,000.00          221,122,500.00          210,863,000.00          206,975,000.00          

Term Loan2 167,100,000.00                 318,047,000.00          296,546,500.00          282,787,000.00          277,573,000.00          

Term Loan3 174,450,000.00                 329,193,783.00          304,565,783.00          289,758,283.00          284,438,283.00          

GECL 1 / COVID 1 -                                      175,000,000.00          475,000,000.00          600,000,000.00          549,129,164.50          

Interest payable (IREDA) 5,648,702.00                      5,833,078.00               43,305.00                    -141,071.00                -                               

FTIL (COVID 19) 50,527,775.50                   101,055,551.00          100,550,551.00          98,266,551.00            96,437,551.00            

2.6
Applicable Rate of Interest as on 1st 

April of the Financial Year

2020-21 2021-22 2022-23 2023-24 2024-25

Term Loan 10.95% 10.95% 9.30% 9.53% 9.75% 131,400,000.00                 131,071,500.00          109,182,000.00          109,537,820.00          108,108,000.00          

Term Loan1 10.95% 10.95% 9.30% 9.53% 9.75% 27,287,400.00                   27,014,526.00            21,166,986.00            20,455,477.90            20,190,592.50            

Term Loan2 11.95% 11.95% 10.30% 10.53% 10.75% 39,936,900.00                   39,537,531.00            31,439,308.00            30,311,342.10            29,854,577.50            

B2

D2=A2+B2-C2

C2

E2=(A2+D2)/2

F2
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True-Up Year (FY 2020-

21)

True-Up Year (FY 

2021-22)

True-Up Year (FY 

2022-23)
Cuurent Year MYT Control Period

FY 2023-24 FY 2024-25

Projected Projected

April-March 

(Audited)

B. Existing Actual Long-term Loans

Sr. 

No. 
Source of Loan

Remarks

April-March (Audited)
April-March 

(Audited)

Legend

Term Loan3 10.95% 10.95% 9.30% 9.53% 9.75% 38,204,550.00                   37,688,507.49            29,220,626.32            28,106,951.27            27,747,065.09            

GECL 1 / COVID 1 9.20% 9.20% 9.20% 9.20% 9.20% -                                      16,100,000.00            43,700,000.00            55,200,000.00            55,200,000.00            

Interest payable (IREDA) 10.95% 10.95% 9.30% 9.53% 9.75% 618,532.87                         1,257,254.91               21,174.33                    -26,888.13                  -                               

FTIL (COVID 19) 10.95% 10.95% 9.30% 9.53% 9.75% 5,532,791.42                      11,065,582.83            9,398,166.24               9,534,341.01               9,407,536.22               

2.7 Interest Amount Paid in Rs. Crore 242,980,174.29                 263,734,902.23          244,128,260.90          253,119,044.15          250,507,771.32          

3 SBI

3.1 Opening Balance of Loan 84,473,000.00                   76,050,000.00            -                               -                               

Term Loan 69,973,000.00                   62,973,000.00            -                               -                               

Term Loan1 14,500,000.00                   13,077,000.00            -                               -                               

3.2 Addition of Loan during the year -                                      -                               -                               -                               

Term Loan -                                      -                               -                               -                               

Term Loan1 -                                      -                               -                               -                               

3.3 Loan Repayment during the year 84,473,000.00                   76,050,000.00            -                               -                               

Term Loan 7,000,000.00                      62,973,000.00            -                               -                               

Term Loan1 1,423,000.00                      13,077,000.00            -                               -                               

SBI term loan take over by IREDA  TL 3 76,050,000.00                   

3.4 Closing Balance of Loan -                                      -                               -                               -                               

Term Loan 62,973,000.00                   -                               -                               -                               

Term Loan1 13,077,000.00                   -                               -                               -                               

SBI term loan take over by IREDA  TL 3 -76,050,000.00                  

3.5 Average Loan Balance 80,261,500.00                   38,025,000.00            -                               -                               

Term Loan 66,473,000.00                   31,486,500.00            -                               -                               

Term Loan1 13,788,500.00                   6,538,500.00               -                               -                               

3.6
Applicable Rate of Interest as on 1st 

April of the Financial Year

2020-21 2021-22 2022-23 2023-24

Term Loan 10.99% 10.95% 10.95% 10.95% 7,689,608.62                      6,895,543.50               -                               -                               

Term Loan1 11.48% 11.20% 11.20% 11.20% 1,664,863.64                      1,464,624.00               -                               -                               

3.7 Interest Amount Paid in Rs. Crore 9,354,472.26                      8,360,167.50               -                               -                               

10 Total

10.1 Opening Balance of Loan = A1+A2+A3 2,857,787,000.00              3,097,717,550.00       3,253,070,347.00       3,382,926,700.00       3,284,966,842.00       

10.2
Addition of Loan during the year = 

B1+B2+B3
277,061,267.00                 350,584,752.00          249,717,858.00          -                               -                               

10.3
Loan Repayment during the year = 

C1+C2+C3
113,180,717.00                 195,231,955.00          119,861,505.00          97,959,858.00            104,545,671.00          

10.4 Closing Balance of Loan 3,021,667,550.00              3,253,070,347.00       3,382,926,700.00       3,284,966,842.00       3,180,421,171.00       

B

C

D=A+B-C

A3

A

G3

G2

F3

B3

C3

D3=A3+B3-C3

E3=(A3+D3)/2
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True-Up Year (FY 2020-

21)

True-Up Year (FY 

2021-22)

True-Up Year (FY 

2022-23)
Cuurent Year MYT Control Period

FY 2023-24 FY 2024-25

Projected Projected

April-March 

(Audited)

B. Existing Actual Long-term Loans

Sr. 

No. 
Source of Loan

Remarks

April-March (Audited)
April-March 

(Audited)

Legend

10.5 Average Loan Balance 2,939,727,275.00              3,175,393,948.50       3,317,998,523.50       3,333,946,771.00       3,232,694,006.50       

10.6
Total Interest Amount Paid in Rs. Crore 

(for all the sources) = G1+G2+G3
332,379,534.63                 360,065,939.40          317,322,294.03          322,148,813.91          317,096,525.08          

10.7 Effective Wt. Avg. Rate of Interest 11.31 11.34 9.56 9.66 9.81

10.8 Effective Wt. Avg. Rate of Interest

As approved As per FY 2022-23

9 Gross Interest Expenses

10 Less: Expenses Capitalised

11 Net Interest Expenses 

E=(A+D)/2

G

H=G/E * 100

H=∑(An*Fn)/∑An*100 Not Applicable

Remarks 
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A. True up Year (FY 2021-22)

Current 

Period

MYT Control 

Period

Tariff Order 

dt. 20.12.2019
Audited

True-Up 

Petition

As submitted in 

Petition Dt. 

19.05.2022

Audited
True-Up 

Petition
FY 2023-24 FY 2024-25

1 O&M expenses (One Month) 0.07 0.12 0.12 0.11 0.14 0.14 0.15 0.16

2

Maintenance Spares

(@1% of Capital Cost with 

annual escalation of 6%)

0.67 0.67 0.67 0.71 0.71 0.71 0.76 0.80

3

Receivables

(equivalent to 2 months of fixed 

cost i.e. Transmission charges)

1.90 2.17 2.17 1.90 2.04 2.04 2.01 1.96

4

Less: Amount of Security 

Deposit from Transmission 

System Users

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

5
Total Working Capital 

requirement
2.64 2.96 2.96 2.73 2.90 2.90 2.92 2.93

6
Computation of working 

capital interest

7 Interest Rate (%) 11.91 10.50 10.50 10.50 10.50 10.50 11.78 12.10

8 Interest on Working Capital 0.31 0.31 0.31 0.29 0.30 0.30 0.34 0.35

9
Actual Working Capital 

Interest

Notes:

1

* Included in Loan Interest Payment

(Rs. Crore)

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 6: Interest on Working Capital

Petitioner should submit documentary evidence for actual interest on working capital incurred

Not Applicable

Sr. 

No.
Particulars Norm

 True up Year (FY 2021-22)

Norm

Not Applicable

 True up Year (FY 2022-23)
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(Rs. Crore)

Current 

Year

MYT Control 

Period

FY 2023-24 FY 2024-25

Projected Projected

1
Regulatory Equity at the beginning of the 

year
A 17.99 18.17 18.28 18.28 18.51 18.58

2 Capitalisation during the year B 0.00 0.37 0.75 0.75 0.25 0.25

3
Equity portion of capitalisation during the 

year (30%)
C 0.00 0.11 0.22 0.22 0.08 0.08

4
Reduction in Equity Capital on account of 

retirement / replacement of assets
D 0.00 0.00 0.00 0.00 0.00 0.00

5 Regulatory Equity at the end of the year E=A+C-D 17.99 18.28 18.51 18.51 18.58 18.66

6 Average Equity F 17.99 18.23 18.39 18.39 18.54 18.62

Return on Equity Computation

7 Return on Equity With Tax (%) * G 17.60% 17.16% 17.16% 17.16% 17.16% 17.16%

8
Return on Regulatory Equity at the 

beginning of the year
H=A*F 3.17 3.12 3.14 3.14 3.18 3.19

9 Return on Equity With Tax Rs in Crore I=C*F 0.00 0.02 0.04 0.04 0.01 0.01

10 Total Return on Equity 3.17 3.14 3.18 3.18 3.19 3.20

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

MYT Petition, True-up Petition Formats - Transmission

Form 7: Return on Regulatory Equity

Sr. 

No. 
Particulars Legend

True-Up Year

(FY 2022-23)

Actual
Claimed in 

Petition
Norm

True-Up Year

(FY 2021-22)

Norm
Tariff Order 

dt. 20.12.2019

Claimed in 

Petition
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Current 

Year

MYT 

Control 

Period

MYT 

Order

April-March 

(Audited )
Deviation

MYT 

Order

April-March 

(Audited )
Deviation

FY 2023-

24

FY 2024-

25

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) Approved Projected

1 Income from Rents of land or buildings

2 Income from Sale of Scrap

3 Income from Scheduling and system operating charges

4 Income from interest on investments etc.

5 Interest income on advances to suppliers/contractors

6 Income from Rental from staff quarters

7 Income from Rental from contractors

8 Income from hire charges from contractors and others

9 Income from advertisements, etc.

10 Prior Period Income etc.

11 Parallel Operation Charges

12 …

Others (Pls. specify)

17 Total 0 0 0 0 0 0 0 0 0

NIL

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 8: Non-Tariff Income

Remarks
Sr. 

No.
Particulars Reference

True-Up Year (FY 2022-23)True-Up Year (FY 2021-22)

(Rs. Crore)

177



(Rs. Crore)

Current Year MYT 

MYT 

Order

April-March 

(Audited )
Deviation

MYT 

Order

April-March 

(Audited )
Deviation FY 2023-24 FY 2024-25

(a) (b) (c ) = (b) - (a) (a) (b) (c ) = (b) - (a) Approved Projected

1 Opening Balance of Contingency Reserves 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

2 Opening Gross Fixed Assets

3
Opening Balance of Contingency Reserves as % of 

Opening GFA
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4
Contribution to Contingency Reserves during the 

year
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

5
Utilisation of Contingency Reserves during the 

year
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

6 Closing Balance of Contingency Reserves 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

7
Closing Balance of Contingency Reserves as % of 

Opening GFA
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Note: Documentary evidence towards investment of amounts under Contingency Reserve should be submitted

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 9: Contribution to Contingency Reserves

Sr. 

No.
Particulars

True-Up Year (FY 2022-23)

Remarks

True-Up Year (FY 2021-22)

178



Current 

Year

MYT Control 

Period

FY 2023-24 FY 2024-25

Energy Input Energy Output Loss in % Energy Input Energy Output Loss in % Approved Projected

1 400 KV

2 220 KV

3 132 KV

4 66 KV

5 Below 66 KV

6 Transmission System as a Whole

NIL

Sr. 

No.
Particulars

True-Up Year (FY 2022-23)

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 10: Transmission Losses

Remarks
True-Up Year (FY 2021-22)
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Current Year
MYT Control 

Period

FY 2023-24 FY 2024-25

Tariff Order 

dt. 20.12.2019
Actual

Tariff Order 

dt. 20.12.2019
Actual Approved Projected

1 Transmission Availability (in %)

Note: This detail must be certified by SLDC.

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 11: Transmission Availability

Sr. No. Particulars

True-Up Year (FY 

2022-23)

Remarks

True-Up Year (FY 

2021-22)
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True-Up Year (FY 2021-22)

(Rs. Crore)

Sr. 

No.
Particulars Approved Actual Deviation

Reason for 

Deviation
Controllable Uncontrollable

1 Operation & Maintenance Expenses 0.80 1.48 -0.68

2 Depreciation 3.05 7.85 -4.81

3 Interest on Long-term Loan Capital 4.15 4.08 0.08

4 Interest on Working Capital and deposit of TSUs 0.31 0.31 0.00

5 Contribution to Contingency reserves 0.00 0.00 0.00

6 Total Revenue Expenditure 8.32 13.72 -5.40

7 Return on Equity Capital 3.17 3.14 0.03

8 Aggregate Revenue Requirement 11.49 16.86 -5.37

9 Less: Non Tariff Income 0.00 0.00 0.00

10 Less: Income from Other Business 0.00 0.00 0.00

11
Aggregate Revenue Requirement fromTransmission 

Tariff
11.49 16.86 -5.37

12 Revenue from transmission tariff

13
Long-term TSUs incl Distribution Licensees (Break-up 

must be provided as per separate Table in Form 12.1)
11.45 0.00

14
Medium Term Users (Break-up must be provided as per 

separate Table in Form 12.1)
0.00 0.00

15
Short-term Users (Break-up must be provided as per 

separate Table in Form 12.1)
0.00 0.00

16 Short-term collective transactions 0.00 0.00 0.00

17 Others (Pls. specify) 0.00 0.00 0.00

18 Revenue Gap / (Surplus) -0.04 -5.41 5.37

Note: Please give detailed explanation separately for the deviations on account of uncontrollable factors

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 12: Truing-up Summary 

11.45
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True-Up Year (FY 2022-23)

(Rs. Crore)

Sr. 

No.
Particulars Approved Actual Deviation

Reason for 

Deviation
Controllable Uncontrollable

1 Operation & Maintenance Expenses 1.32 1.72 -0.39

2 Depreciation 3.07 3.07 0.00

3 Interest on Long-term Loan Capital 3.69 3.27 0.41

4 Interest on Working Capital and deposit of TSUs 0.29 0.30 -0.02

5 Contribution to Contingency reserves 0.00 0.00 0.00

6 Total Revenue Expenditure 8.37 8.37 0.00

7 Return on Equity Capital 3.18 3.18 0.00

8 Aggregate Revenue Requirement 11.54 11.54 0.00

9 Less: Non Tariff Income 0.00 0.00 0.00

10 Less: Income from Other Business 0.00 0.00 0.00

11
Aggregate Revenue Requirement fromTransmission 

Tariff
11.54 11.54 0.00

0.00

12 Revenue from transmission tariff

13
Long-term TSUs incl Distribution Licensees (Break-up 

must be provided as per separate Table in Form 12.2)
11.45 0.00

14
Medium Term Users (Break-up must be provided as per 

separate Table in Form 12.2)
0.00 0.00

15
Short-term Users (Break-up must be provided as per 

separate Table in Form 12.2)
0.00 0.00

16 Short-term collective transactions 0.00 0.00 0.00

17 Others (Pls. specify) 0.00 0.00 0.00

18 Revenue Gap / (Surplus) -0.09 -0.09 0.00

Note: Please give detailed explanation separately for the deviations on account of uncontrollable factors

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 12: Truing-up Summary 

11.45
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A. True-Up Year (FY 2021-22)

Year: True-Up Year (FY 2021-22)

Audited

Long Term TSUs

Month Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total 

Transmission Capacity 

utilisied in MW

Revenue in Rs. Crore 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 11.45

Total 

Month Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total (A)

Projected in 

the Tariff 

Order dt. 

20.12.2019 

(B)

Deviation

(C) = (B)- (A)

Transmission Capacity 

utilisied in MW

Revenue in Rs. Crore 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 11.45 11.45 0.00

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 12.1: Break-up of Revenue 
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A. True-Up Year (FY 2022-23)

Year: True-Up Year (FY 2022-23)

Audited

Long Term TSUs

Month Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total 

Transmission Capacity 

utilisied in MW

Revenue in Rs. Crore 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 11.45

Total 

Month Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Total 

(A)

Projected in the 

Tariff Order dt. 

20.12.2019 (B)

Deviation

(C) = (B)- (A)

Transmission Capacity 

utilisied in MW

Revenue in Rs. Crore 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 0.95 11.45 11.45 0.00

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 12.2: Break-up of Revenue 

184



Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

Capital Cost Estimates

Board of Director/ Agency approving the Capital cost estimates:

Date of approval of the Capital cost estimates:

Present Day Cost Completed Cost 

Price level of approved estimates As of End of ______Qtr. of the year _________ As on Scheduled COD of the System

Foreign Exchange rate considered for the Capital cost estimates

Capital Cost excluding IDC & FC

Foreign Component, if any (In Million US $ or the relevant Currency)

Domestic Component (Rs. Cr.)

Capital cost excluding IDC & FC (Rs. Cr)

IDC & FC

Foreign Component, if any (In Million US $ or the relevant Currency)

Domestic Component (Rs. Cr.)

Total IDC & FC (Rs.Cr.)

Rate of taxes & duties considered

Capital cost Including IDC & FC 

Foreign Component, if any (In Million US $ or the relevant Currency)

Domestic Component (Rs. Cr.)

Total Capital cost Including IDC & FC (Rs. Cr)

Schedule of Commissioning

(Scheduled DOCO elementwise)

Note: 

1. Copy of approval letter should be enclosed.

2. Details of Capital cost are to be furnished as per Form 13.B or 13.C as applicable.

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.A: Abstract of Capital Cost Estimates and Schedule of Commissioning for the New projects

NIL NIL
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As per original 

Estimates

As on 

COD

(1) (2) (3) (4) (5) (6) (7)

A TRANSMISSION LINE

1.0 Preliminary works

1.1 Design & Engineering

1.2
Priliminary investigation,Right of way, forest clearance, 

PTCC, general civil works etc.

1.3 Total Preliminary works

2.0 Transmission Lines material

2.1 Towers Steel

2.2 Conductor

2.3 Earth Wire

2.4 Insulators

2.5 Hardware Fittings

2.6 Conductor & Earthwire accessories

Total Transmission Lines material

2.8 Spares

2.9 Erection, Stringing & Civil works including foundation

3.0 Taxes and Duties

3.1 Custom Duty

3.2 Other Taxes & Duties

Total Taxes & Duties

Total -Transmission lines

Devi Energies Pvt. Ltd.________________

NIL

132 KV Transmission system___________

West Kameng district of Arunachal Pradesh

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.B: Break-up of Project Cost for Transmission System

Sr. 

No.
Break Down 

Cost in Rs. Crores 
Variation 

(Rs. Cr.)

Reasons for 

Variation

Admitted Cost 

(Rs. Cr.) 

Name of theTransmission Licensee :

Name of the Transmission System :

Name of Region:

186



As per original 

Estimates

As on 

COD

(1) (2) (3) (4) (5) (6) (7)

Sr. 

No.
Break Down 

Cost in Rs. Crores 
Variation 

(Rs. Cr.)

Reasons for 

Variation

Admitted Cost 

(Rs. Cr.) 

B. SUBSTATIONS

4.0 Preliminary works & land

4.1 Design & Engineering

4.2 Land

4.3 Site preparation

Total Preliminary works & land

5.0 Civil Works

5.1 Control Room & Office Building including HVAC

5.2 Township & Colony

5.3 Roads and Drainage

5.4 Foundation for structures

5.5 Misc. civil works

Total Civil Works

6.0 Substation Equipments

6.1 Switchgear (CT,PT, Circuit Breaker, Isolator etc)

6.2 Transformers

6.3 Compensating Equipment( Reactor, SVCs etc)

6.4 Control , Relay & Protection Panel

6.5 PLCC

6.6 HVDC package

6.7 Bus Bars / conductors / Insulators

6.8 Outdoor lighting 

6.9 Emergency D.G. Set

6.10 Grounding System

6.11 Structure for switchyard

Total Substation Equipments

7.0 Spares

8.0 Taxes and Duties

8.1 Custom Duty

8.2 Other Taxes & Duties

NIL
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As per original 

Estimates

As on 

COD

(1) (2) (3) (4) (5) (6) (7)

Sr. 

No.
Break Down 

Cost in Rs. Crores 
Variation 

(Rs. Cr.)

Reasons for 

Variation

Admitted Cost 

(Rs. Cr.) 

8.3 Total Taxes & Duties

Total (Sub-station)

9.0 Construction and pre-commissioning expenses

9.1 Site supervision & site admn.etc.

9.2 Tools and Plants

9.3 construction Insurance

Total Construction and pre commissioning expenses

10.0 Overheads

10.1 Establishment

10.2 Audit & Accounts

10.3 Contingency

Total Overheads

11.0 Project cost without IDC & FC

12.0 IDC & FC

13.0 Project cost including IDC & FC

NIL
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Sr. 

No.

Name/No. of 

Construction / 

Supply / Service 

Package 

Scope of works
1 

(in 

line with head of cost 

break-ups as 

applicable)

Whether awarded 

through ICB/DCB/ 

Depatmentally/ 

Deposit Work 

No. of bids 

received

Date of 

Award

Date of 

Start of 

work

Date of 

Completion 

of Work

Value of 

Award
2
 in 

(Rs. Cr.)

Firm or 

With 

Escalation 

in prices

Actual expenditure till 

the completion or up 

to COD whichever is 

earlier (Rs. Cr.)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11)

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.C: Break-up of Construction/Supply/Service packages

1
 The scope of work in any package should be indicated in conformity of cost break-up in Form 13.B to the extent possible.

2
 If there is any package, which need to be shown in Indian Rupee and foreign currency(ies), the same should be shown separatly alongwith the currency, the exchange 

rate and the date e.g. Rs.80 Cr + US $ 50m = Rs. 280 Cr at US $ =Rs 40 as on say 4.1.1999.

NIL

Devi Energies Pvt. Ltd.________________

132 KV Transmission system___________

West Kameng district of Arunachal Pradesh

Name of theTransmission Licensee :

Name of the Transmission System :

Name of Region:
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Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

Transmission Lines

Sr. 

No.
Name of line

Apportioned approved Cost (Rs. 

Lacs)
Completed Cost (Rs. Lacs)

1

2

3

4

-

-

-

Substations

Sr. 

No.
Name of line

Apportioned approved Cost (Rs. 

Lacs)
Completed Cost (Rs. Lacs)

1

2

3

4

-

-

-

 MYT Petition, True-up Petition Formats - Transmission

Form 13.D: Details of Elementwise Cost

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

NIL

NIL
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Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

Project Cost as on COD
1 19.09.2019_________________________

Date of Commercial Operation of the Transmission element
2 19.09.2019_________________________

Debt : Equity Ratio 70 : 30

(Amount in lacs)

1 2 3 4 5 6 7

Loan-I

Loan-II

Loan-III

and so on

Equity-

Foreign

Domestic

Total Equity

2
 Date of Commercial Operation means Commercial Operation of the transmission element

3
 For example : US $, 200M etc.etc

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

As per Details given in Form F-5 

1 Say US $ 200m + Rs.400 Cr or Rs.1200 Cr including US $200m at an exchange rate of 1US $=Rs.40/- 

 MYT Petition, True-up Petition Formats - Transmission

Form 13.E: Financial Package upto COD

Financial Package as Approved Financial Package as on COD As Admitted on COD

Currency and Amount
3

Currency and Amount
3

Currency and Amount
3
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Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

(Amount in lacs)

Particulars Package1 Package2 Package3 Package4 Package5 Package6

1 2 3 4 5 6 7

Source of Loan
1

Currency
2

Amount of Loan sanctioned

Interest Type
6

Fixed Interest Rate, if applicable

Base Rate, if Floating Interest
7

Margin, if Floating Interest
8 Yes/No Yes/No Yes/No Yes/No Yes/No Yes/No

Are there any Caps/Floor
9

If above is yes,specify caps/floor

Moratorium Period
10

Moratorium effective from

Repayment Period
11

Repayment effective from

Repayment Frequency
12

Repayment Instalment
13,14

Base Exchange Rate
16

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.F: Details of Project Specific Loans

As per Details given in Form F-5 
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16
 Base exchange rate means the exchange rate prevailing as on 31.03.2018 for existing assets and as on COD for the remaining assets.

10
 Moratorium period refers to the period during which loan servicing liability is not required.

11
 Repayment period means the repayment of loan such as 7 years, 10 years, 25 years etc.

12
 Repayment frequency means the interval at which the debt servicing is to be done such as monthly, quarterly, half yearly, annual, etc.

13
 Where there is more than one drawal/repayment for a loan, the date & amount of each drawal/repayement may also be given seperately

14
 If the repayment instalment amount and repayment date can not be worked out from the data furnished above, the repayment schedule to be furnished seperately.

9
 At times caps/floor are put at which the floating rates are frozen. If such a condition exists, specify the limits.

1
 Source of loan means the agency from whom the loan has been taken such as WB, ADB, WMB, PNB, SBI, ICICI, IFC, PFC etc.

2
 Currency refers to currency of loan such as US$, DM, Yen, Indian Rupee etc.

6
 Interest type means whether the interest is fixed or floating.

8 
Margin means the points over and above the floating rate.

7
 Base rate means the base as PLR, LIBOR etc. over which the margin is to be added. Applicable base rate on different dates from the date of drawl may also be enclosed.
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Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

COD 19.09.2019_________________________

(Rs. in Crore)

Sr. 

No.
Year

Work/Equipment added after 

COD up to Cut off Date / 

Beyond Cut off Date

Amount Capitalised / 

Proposed to be 

capitalised

Justification Admitted Cost
I

(1) (2) (3) (4) (5) (6)

1 2021-22

Procurement of PLC terminal 

equipment with accessories for 

voice & data transmission to 

SLDC

0.3728
A Note & Photographs 

are enclosed in Petition 

Total 0.3728

Note:

2 In case initial spares are purchased alongwith any equipment, then the cost of such spares should be indicated 

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.G: Statement of Additional Capitalisation after COD

1 In case the project has been completed and any tariff notification(s) has already been issued in the past by GOI, fill column 6 giving the cost as admitted for the purpose of tariff 

notification already issued by (Name of the authority) (Enclose copy of the Tariff Order dt. 20.12.2019)

1 Fill the form in chronological order year wise along with detailed justification clearly bring out the necessity and the 

benefits accruing to the benficiaries.
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Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

COD 19.09.2019_________________________

(Rs. in Crore)

Sr. 

No.
Year

Work/Equipment added after 

COD up to Cut off Date / 

Beyond Cut off Date

Amount Capitalised / 

Proposed to be 

capitalised

Justification Admitted Cost
I

(1) (2) (3) (4) (5) (6)

1 2022-23

Excavation & removal of slided 

muck & creation of proper bench 

at location no: 79

0.1806
A Note & Photographs 

are enclosed in Petition 

2 2022-23

Construction of Retaining wall 

(RRM wall) for Control Room at 

switching station

0.0438
A Note & Photographs 

are enclosed in Petition 

3 2022-23
Strengthening of Road to 

Switching station
0.0475

A Note & Photographs 

are enclosed in Petition 

4 2022-23
Strengthening of 14 number of 

tower structures
0.4743

A Note & Photographs 

are enclosed in Petition 

Total 0.7462

Note:

2 In case initial spares are purchased alongwith any equipment, then the cost of such spares should be indicated separately.

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.G: Statement of Additional Capitalisation after COD

1 In case the project has been completed and any tariff notification(s) has already been issued in the past by GOI, fill column 6 giving the cost as admitted for the purpose of tariff 

notification already issued by (Name of the authority) (Enclose copy of the Tariff Order dt. 20.12.2019)

1 Fill the form in chronological order year wise along with detailed justification clearly bring out the necessity and the 

benefits accruing to the benficiaries.
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Name of theTransmission Licensee : Devi Energies Pvt. Ltd.________________

Name of the Transmission System : 132 KV Transmission system___________

Name of Region: West Kameng district of Arunachal Pradesh

Date of Commercial Operation 19.09.2019_________________________

(Rs. in Crore)

Financial Year (Starting from COD) FY 2021-22 FY 2022-23 Year3 Year4 Year5

1 2 3 4 5 6

Amount capitalised in Work/Equipment 

Financing Details

Loan-1 0.26 0.522

Loan-2

Loan-3 and so on

Total Loan
2

Equity 0.11 0.224

Internal Resources

Others

Total 0.373 0.746

Name of the Transmission Licensee: Devi Energies Pvt. Ltd.

 MYT Petition, True-up Petition Formats - Transmission

Form 13.H: Financing of Additional Capitalisation 

1 
Year 1 refers to Financial Year of COD and Year 2, Year 3 etc. are the subsequent financial years respectively.

2 
Loan details for meeting the additional capitalisation requirement should be given as per Form 13.F or 13.G whichever is relevent.
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Audited Account of the Company for FY 2021-22 and FY 2022-23 
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